
ID Name Release Resource Na Level of Start Finish % Comple
482 GERAN improvements 1 Rel4 SG GERAN TSG Tue 09/05/00 Mon 19/03/01 100%

483 Gb over IP (Ip-fication of Gb) SG GERAN TSG Tue 09/05/00 Mon 19/03/01 100%

484  Concept SG GERAN TSG Tue 09/05/00 Fri 10/11/00 100%

485 Changes to 08.16, 08.18 SG GERAN TSG Tue 09/05/00 Mon 19/03/01 100%

486 GERAN improvements 2 Rel4 SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

487 Gb enhancements SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

488 NACC (network Assisted Cell Change) SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

489 Concept SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

490 Changes in 03.64 SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

491 Changes in 04.60 SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

492 Changes in 44.008 SG GERAN TSG Mon 06/11/00 Mon 02/04/01 80%

497 GERAN improvements 4 Rel4 SG GERAN TSG Mon 15/01/01 Fri 06/04/01 0%

498 Gb enhancements 2 SG GERAN TSG Mon 15/01/01 Fri 06/04/01 0%

499 stage 2 SG GERAN Mon 15/01/01 Fri 06/04/01 0%

500 Stage 3 (changes in 44.060) WG GERAN2 TSG Mon 15/01/01 Fri 06/04/01 0%

501 Definition of enhanced countdown procedure WG GERAN2 TSG Mon 15/01/01 Fri 06/04/01 0%

502 Definition of enhanced TBF release procedure WG GERAN2 TSG Mon 15/01/01 Fri 06/04/01 0%

503 Definition of USF=FREE type polling mechanis WG GERAN2 TSG Mon 15/01/01 Fri 06/04/01 0%

584 700 MHz spectrum support Rel4 SG GERAN Mon 03/01/00 Fri 08/06/01 89%

585 GERAN support for the 700 MHz band SG GERAN Mon 03/01/00 Fri 19/01/01 100%

586 Signalling support SG GERAN Mon 03/01/00 Fri 19/01/01 100%

587 Physical layer definitions SG GERAN Mon 03/01/00 Fri 19/01/01 100%

588 Receiver performance and RF budget SG GERAN Mon 03/01/00 Fri 19/01/01 100%

589 GERAN MS Conformance test for 700 MHz SG GERAN Mon 02/04/01 Fri 08/06/01 0%

590 MS test SG GERAN Mon 02/04/01 Fri 08/06/01 0%

591 GERAN BTS Conformance test for 700 MHz SG GERAN Mon 02/04/01 Fri 08/06/01 0%

592 BTS test SG GERAN Mon 02/04/01 Fri 08/06/01 0%
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