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GERAN time plan

On the next 3GPP SA plenary, 24-28th of September 2001 in Bejing, China a decision on the content of release 5 will be taken. In order to give SA a good basis for decision it is planned to update the work plan for TSG GERAN according to the latest state.

Closed work item

The following work items have been closed, since they were complete and have been removed from the work plan.

	Feature or building block
	WI Tdoc

	Low chiprate TDD interworking with GERAN
	GP-000432

	GERAN improvements 1 (Feature)
	GP-000433

	Gb over IP (Building block)
	GP-000434

	GERAN improvements 2 (Intra NACC Feature)
	GP-000435

	Gb enhancements (Intra NACC Building block)
	GP-000436

	GERAN Improvements 4 (Delayed TBF)
	GP-010363

	Gb enhancements 2 (Delayed TBF)
	GP-010363

	Location service for GERAN Rel4
	GP-010932


Updated work plan

	Feature
	Building block
	Work task
	Date of completion
	Impacted parties
	Status

	Evolution of transport

(UTRAN Feature
	Evolution of transport in UTRAN and GERAN
	Addition of transport mechanisms other than ATM for Iu

· Identification of alternative transports

· Specification of those alternative transports


	Mar 2002?
	RAN 3
	Ongoing

	GERAN/UTRAN interface evolution 1

GP-000481
	Evolution of Iu ps
	· Identification of GERAN requirements on Iu ps

· Update of specifications
	Nov 2001

Mar 2002
	GERAN, RAN 3
	Ongoing

	GERAN/UTRAN interface evolution 2

GP-010417
	Evolution of Iu cs

GP-000430
	· Identification of GERAN requirements on Iu cs

· Update of specifications
	Nov 2001

Mar 2002
	GERAN, RAN 3
	Ongoing

	GERAN improvements 3

GP-010418
	Evolution of the transport for A

GP-010910 
	· Definition of a new A/Ater Interface Transport Layer option based on the Iu Interface Transport Layer
· Adaptation of the Layer 3 BSSMAP procedures as required.
	Mar 2002
	GERAN
	Ongoing

	GERAN Inter BSC NACC improvements over the Gb Interface
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	Stage 2


· Concept

· 23.060 change
- Definition of Inter BSC NACC

Stage 3 (changes to )

· 29.060


	Oct  2001
Dec 2001 (TSG SA2)




Feb 2002 (TSG CN4)
	SA2, CN4
	Ongoing

	
	Modificiation of Gb protocols for GERAN Inter BSC NACC over Gb Interface 
	Stage 3 (changes to )

· 48.018


	Feb 2002 (TSG GERAN #8)
	GERAN
	Ongoing

	GERAN support for IP multimedia

GP-010420
	GERAN Header adaptation

GP-010421
	Header adaptation: 

· Definition of compression and removal modes for PDCP protocol

· Conceptual description in stage 2

· Necessary changes on stage 3 regarding header removal
	Sept 2000

Feb 2002

Mar 2002 
	GERAN, SA2, RAN
	Ongoing

	
	GERAN Radio access bearer design for IP multimedia

GP-010422
	MuM control signalling for conversational multimedia services.

· Identification of requirements

· Necessary modifications due to SIP


	Nov 2001

Jun 2002 
	GERAN, SA2, RAN
	Ongoing

	
	GERAN MS Conformance test for support of IP multimedia

GP-010424
	· MS test
	Dec 2002
	
	Not started

	
	GERAN BTS Conformance test for support of IP multimedia

GP-010425
	· BTS test
	Dec 2002
	
	Not started

	Alignment of 3G functional split and Iu

GP-010426
	GERAN user / control plane

GP-011971
	Alignment with UMTS bearer concept

· Enhanced power control
	Aug 2001
	
	Ongoing

	
	
	· Stage 2


	Jun 2001
	GERAN
	

	
	
	· Adoption of the UTRAN PDCP
	Dec 2001


	RAN 2
	

	
	
	· Development of RLC / MAC


	Apr 2002
	GERAN WG2
	

	
	
	· Development of GERAN RRC
	Jun 2002
	GERAN WG2
	

	
	
	· Ciphering and integrity protection concept paper
	Oct 2001
	GERAN WG2
	

	
	
	· Multiple TBF or equivalent Concept paper
	Oct 2001
	GERAN WG2
	

	
	
	· Paging concept
	Oct 2001
	GERAN WG2
	

	
	
	· Dedicated physical subchannels. Includes traffic and control channels
	Oct 2001
	GERAN WG1 / WG2
	

	
	
	· Iu support and broadcast concept


	Nov 2001
	GERAN WG1 / WG2


	

	
	
	· Impact of using RLC instead of LAPDm concept
	Oct 2001
	GERAN WG1 / WG2
	

	
	
	· Contention resolution, mobile-station identity, and access concept
	Oct 2001
	GERAN WG2
	

	
	
	· PDCP concept
	Oct 2001
	GERAN WG 2 / WG1
	

	
	
	· Downlink delayed TBF release
	Oct 2001
	GERAN WG2
	

	
	
	· Add transparent RLC Concept
	Oct 2001
	GERAN WG2
	

	
	
	· Handover concept
	Nov 2001
	GERAN WG2
	

	
	
	Physical layer alignment with UMTS bearer concept

· Control channels in 45.003

· Receiver performance in 45.005 for PDTCH/TCH and control channels
	Jun 2001

Nov 2001
	GERAN
	

	
	
	· 
	
	
	

	
	Iu rg interface

GP-010427
	Inter BSS interface

· Identification of requirements

· Stage 2

· Adoption of relevant parts from Iu r

· Complementation with GERAN specifics

· New stage 3 
	Jun 2002


	GERAN
	Ongoing

	
	
	Inter BSS-RNS interface

· Identification of requirements

· Stage 2

· Adoption of relevant parts from Iu r

· Complementation with GERAN specifics

· New stage 3 


	Jun 2002


	GERAN, RAN3
	Ongoing

	
	Voice over GERAN PS and CS concept

GP-010432
	Voice over GERAN PS and CS concept

· Architecture for A, Iu cs and Iu ps

· Handover

· RTP payload

· Codec renegotation concept
	Mar 2002
	GERAN, RAN3
	Ongoing

	
	GERAN Narrowband speech realization

GP-010433
	8PSK NB HR

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Link adaptation in 45.009

· Receiver performance in 45.005
	Jun 2001

Mar 2002
	GERAN WG1
	Ongoing

	
	GERAN MS Conformance test for GERAN interface evolution

GP-010434
	· MS test
	Dec 2002
	
	Not started

	
	GERAN BTS Conformance test for GERAN interface evolution

GP-010435
	· BTS test
	Dec 2002
	
	Not started

	GERAN enhancements for streaming services 1

GP-010430
	GERAN enhancements for streaming services 1

GP-010430
	· Concept

· RLC protocol enhancement (SDU Discard)
	Oct 2001

Nov 2001
	
	Ongoing

	GERAN enhancements for streaming services 2

GP-010429
	GERAN enhancements for streaming services 2

GP-010429
	Usage of ECSD concept

Stage 2

Stage 3

· RLC PDU formats

· MAC header
	Jun 2002

Jun 2002
	
	Ongoing

	700 MHz spectrum support

GP-000449
	
	· 
	
	
	

	
	GERAN MS Conformance test for 700 MHz band

GP-000451

	· MS test
	Nov 2001
	
	Ongoing

	
	GERAN BTS Conformance test for GERAN interface evolution

GP-000452
	· BTS test
	Nov 2001
	
	Ongoing

	Real Time QoS for packet services including VoIP

(UTRAN)
	HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)

GP-010431
	· Handover concept

· Relevant stage 3 -> RRC


	Nov 2001
	GERAN WG2
	Ongoing

	
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover

GP-011622
	Hand-over for the packet switched domain

· Stable RT hand-over report 25.936 including header removal

· Update of stage 2

· Update of relevant stage 3 specs
	Jun 2002
	GERAN WG4; RAN3
	Ongoing

	Wideband telephony services 

(UMTS)
	Support of WB AMR in GERAN

GP-000453
	GMSK and 8PSK WB FR / HR support

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Receiver performance in 45.005
	Jun 2001

Jun 2001

Mar 2002
	
	Ongoing

	
	GERAN MS Conformance test for WB AMR

GP-000454

	· MS test
	Jun 2002
	
	Not started

	
	GERAN BTS Conformance test for WB AMR

GP-000455
	· BTS test
	Jun 2002
	
	Not started

	Location service

(UMTS)
	LCS interoprability aspects to GERAN

GP-000456
	· Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN 
	 November 2001 (#7)
	SA WG 1, WG 2, WG 5

RAN WG 2, WG 3

GERAN WG 2, WG 1


	Ongoing

	
	Location Services (LCS) for GERAN in A/Gb Mode

GP-011925

	· GERAN LCS Stage Two (first release)

· Gb interface support for LCS

· L3 protocol support for LCS

· Stage 3 specifications


	August 2001(#6)

April 2001(#4)
	GERAN WG 1, WG 2

SA WG 2
	Ongoing

GERAN LCS Stage 2 80% complete

Gb mode CRs ready

Stage 3 specifications ready

	
	Location Services (LCS) for GERAN in Iu Mode

GP-011926
	· GERAN LCS stage 2 (second release)

· Iu-ps interface support for LCS

· Iu-cs interface support for LCS

· Iur-g interface support for LCS  

· RRC protocol support for LCS

· Additional impacts on Broadcast of LCS data on packet channels

· Stage 3 specifications
	November 2001 (#7) – Stage 2 

Stage 3 – June (#10) 2002 
	3GPP GERAN WG 1, WG 2

3GPP RAN WG 2, WG 3

3GPP SA WG 2


	Ongoing

GERAN LCS Stage 2 IU mode 50% complete

Iug-r i/f not started

Stage 3 specifications needed

	
	GERAN MS Conformance test for LCS

GP-000458

	· MS test
	(R98/99/4) November 2001 (#7) 

(Rel 5) June 2002  (#10)


	3GPP GERAN WG 4


	Ongoing

	
	GERAN BTS Conformance test for LCS

GP-000459
	· BTS test
	June 2002


	3GPP GERAN WG 3


	Work has not started


