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5
There are a number of important work items in progress which are needed to complement the Release 99 and which are required before the completion of the IP-Multi-media release. As currently planned, these will become available at various TSG meetings, not all by December 2000 as originally planned. This paper tabulates the main items that should be ready by each TSG meeting, according to the current version of the 3GPP Project Plan. However, it should be noted that not all this information is up-to-date and it is considered likely that some items will slip. It is also possible that some items might be brought forward if resources can be found and they are thought important. Some items listed may be split into sub-tasks with some items available earlier than others.

It is proposed that during the next few weeks, this table should be updated with the best available information and then submitted to TSG#9 to make a decision on the final date for the next release. At present it is believed that insufficient items will be complete by December 2000, but that it should be possible to complete most items by March 2001, although this needs to be confirmed. A date of June 2001 would give longer to do the work, but is considered too close to the date of the next desired release, which should include the first complete set of IP-Multi-media specifications.

	Proj No 8 August
	WI Title
	TSG Completion by present project plan
	IP-MM?
	Essential for next release?
	Confidence?

	5
	R00 evolutions of transport
	#11
	
	Y
	

	22
	R00 improvements of Radio Interface
	#10
	
	Y
	

	39
	Low Chip Rate TDD option
	#10
	
	Y
	

	45
	R00 RAN improvements
	#10
	
	Y
	

	53
	Radio interface testing
	#10
	
	Y
	

	54
	Provisioning of IP-based multimedia services
	#12
	Y
	
	

	97
	IM,PS based Emergency call enhancements for R00
	#12
	Y
	
	

	104
	CS based Emergency call enhancements for R00
	#10
	
	Y
	

	107
	Enable bearer independent Circuit-switched network architecture
	#11
	
	
	

	118
	Circuit-switched multimedia services
	#10
	
	
	

	125
	Facsimile
	#8
	
	
	

	132
	Global Text telephony
	#10
	
	
	

	143
	Bearer Modification without pre-notification
	#11
	
	Y
	

	151
	Push Services (Feasibility Study)
	#10
	
	Y
	

	153
	VHE
	#12
	
	
	

	181
	OSA
	#13?
	
	
	

	224
	CAMEL phase 4
	#10
	
	Y
	

	231
	CAMEL phase 5
	#12
	
	
	

	234
	MExE
	#10
	
	Y
	

	245
	Wideband Telephony Service  - AMR (Master)
	#12
	
	
	

	264
	Transcoder-Free Operation (TrFO) 
	#12
	
	Y
	

	277
	Tandem Free aspects for 3G and between 2G and 3G systems 
	#10
	
	Y
	

	284
	Multimedia Messaging
	#10
	
	Y
	

	292
	Advanced Cell Broadcast
	#9
	
	
	

	296
	Terminal interfaces
	#10
	
	
	

	303
	Terminal local model
	#10
	
	
	

	304
	Definition of billing, charging and management
	?
	
	Y
	

	318
	Location Services
	#10
	
	Y
	

	365
	Ensure reliable QoS for PS domain and IM subsystem (Master) 
	#10
	Y
	
	

	386
	QoS for CS services at HOs (inter-MSC and SRNS change)
	#9
	
	
	

	389
	UICC/(U)SIM enhancements and interworking
	#10
	
	
	

	394
	(U)SIM toolkit enhancements
	#10
	
	Y
	

	400
	Security enhancements for R00

First part

Second part
	#10, 

#12
	
	Y

N
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