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General

This work plan describes the activities at GERAN WG3 for analysis and revision of existing test cases and defaults, and of drafting new test cases to cover T-GSM 810 aspects in 3GPP TS 51.010. 

Summary at the beginning GERAN #28
· Draft analysis provided to WG3
Overview

	Required TC or action
	Priority
	Responsible company
	Status
	Next action
	Expected completion date

	Analyse existing tests and default conditions to determine the most efficient manner to incorporate T-GSM 810.
	1
	Siemens, Huawei, Sagem
	80%

Initial analysis generated in GP-060317; details of affected clauses to be included in the document.
	Complete (by the end of GERAN #28)


	GERAN #28

	Update clauses 3, 6, 12, 13, 14
	1
	Siemens, Huawei, Sagem
	80%
	Modify clauses; CR provided at GERAN#28
	GERAN #28

	Update clauses 15, 16, 17, 20, 21
	1
	Siemens, Huawei, Sagem
	80%
	Modify clauses; CR provided at GERAN#28
	GERAN #28

	Update clauses 40, 50
	1
	Siemens, Huawei, Sagem
	0%
	Modify clauses; CR provided at GERAN#28
	GERAN #29

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


NOTE: Tests for dynamic ARFCN mapping (for both the PS and CS domains) will be introduced as part of the work for GSM710, and do not need to be repeated here.
Test Cases introduced to 51.010-1:

	Area
	New Test Cases in 51.010-1 (when introduced)

	
	

	
	


Test Cases modified in 51.010-1:

	Area
	Existing Test Cases modified in 51.010-1 (when modified)

	
	

	
	


History

	Date
	Revision
	Modification

	17.01.2006
	0.1
	Initial draft (status at the beginning of GERAN #28)


