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The table below summarizes the Work Items OPEN after TSG GERAN meeting #34. Revision marks are kept to sow the difference to the status after GERAN#33. The shaded table rows with text in Italic are for information/reference only and contain the parent Feature (or parents Feature and Building block if relevant).
	WI Name
	WI Code
	Release
	Lead
	%
	Status / Starting Date
	Finish Date
	GP Tdoc

	Addition of new frequency band to GSM
	TGSM810
	
	
	
	
	
	GP-05945

	Addition of new frequency band to GSM (T-GSM810) – Changes to MS testing specification
	TGSM810-MStest
	Rel-7
	G3new
	95%
	In progress
	Aug 2007
	WID: GP-050947

	
	
	
	
	
	
	
	G3new WP: GP-061381

	Mobile Station Receive Diversity DARP Ph I 
	GRXDV
	
	
	
	
	
	GP-052871

	MS Conformance Testing of DARP Phase II
	MSRD2-Msconf
	Rel-7
	G3new
	15%
	Started Awaiting decisions from WG1
	Nov 2007
	GP-052872

	
	
	
	
	
	
	
	G3new WP: GP- 070410

	Downlink Dual Carrier
	GDCDL
	
	
	
	
	
	GP-060479

	Downlink Dual Carrier – MS Conformance Test Specifications
	GDCDL-MStest
	Rel-7
	G3new
	5%
	Started
	Feb 2008
	GP-060486

	
	
	
	
	
	
	
	G3new WP: Non

	A-GPS Minimum Performance
	GAGR
	
	
	
	
	
	GP-060834

	To add an A-GPS Minimum Performance core specification and associated Conformance test cases for Mobile Stations supporting A-GPS in the GERAN 
	GAGR
	Rel-7
	G3new
	90%
	In progress
	Aug 2007
	

	
	
	
	
	
	
	
	G3new WP: GP-062439

	Higher Uplink performance for GERAN Evolution (HUGE)
	
	
	
	
	
	
	GP-061901

	Higher Uplink performance for GERAN Evolution (HUGE) – MS Conformance Tests
	HUGE-MStest
	
	G3new
	0%
	Core spec is not finished yet
	+3 meetings after the deadline for the core spec 
	GP-061906

	
	
	
	
	
	
	
	G3new WP: Non

	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
GP-062488
(REDHOT)
	
	
	
	
	
	February 2008
	GP-061901

	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink: MS conformance tests
	REDHOT-MStest
	
	G3new
	0%
	Core spec is not finished yet
	+3 meetings after the deadline for the core spec
	GP-062491

	
	
	
	
	
	
	
	G3new WP: Non


The table below summarizes G3new activities without an WI OPEN after TSG GERAN meeting #33:

	WP Title
	Release / WIC
	Lead
	%
	Finish Date
	GP Tdoc

	Work Plan on clean up of not needed PICS/PIXIT statements from 51.010-1
	Independent
TEI
	G3new
7layers
	90%
	GP#35
August 2007
	GP#34:

GP-070926 

	WG3 Work Plan - Band Dependency
	Independent
	G3new
Anite
	95%
	GP#35
August 2007
	GP#34:

GP-070913

	WG3 Work Plan Repeated SACCH and FACCH test cases
	Rel-6?
	G3new
Aeroflex
	50%
	GP#34
May 2007
	GP#33:

GP-070409

	Handover UTRAN to/from GAN 
	Rel-6
WIC: GAAI-CT
	G3new
Rohde&Schwarz
	0%
	GP#36
Nov 2007
	Non

(prose + TTCN)

	Enhanced DTM Test Cases for Release 6 MS
	Rel-6
	G3new
Rohde&Schwarz
	33%
	GP#36
Nov 2007
	GP#34:

GP-070640
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