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TIGHTER – Workplan
1. Introduction

This document presents an updated workplan for the specification work related to the TIGHTER WI [1]. 
Update of GP-101808, changes marked with red.

2. Work plan
	Milestone
	Meeting
	Date
	Outcome
	Status

	M1
	TSG GERAN#47
	Aug 31-Sep 2 2010
	· Agreement on work plan 

· Discussions on tightening approach and how to provide values
	100% 

	M2
	TIGHTER Telco #1
	October 20th 2010
	· Agreement on tightening approach
· Discussions on performance values

· Excel sheet with initial performance values 
	90%, 

Initial performance values were missing for some services

	M3
	TSG GERAN#48
	Nov 22-26 2010
	· Draft CR to 45.005 with tables and placeholders
	

	M4
	TIGHTER Telco#2
	Proposed date: December 

22nd 2010
	· Signalling aspects of TIGHTER
· Discussions on performance values
	

	M5
	TIGHTER Telco#3
	Proposed date: January 

26th 2011
	· Discussions on performance values
	

	M6
	TSG GERAN#49
	Feb 28 – Mar 4 2011
	· Agreed CR to 45.005
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[2] GP-10780, Tightening of MS DL performance requirements – New WI, Nokia Corporation et al, GERAN#46
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