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Work plan of SI “Solutions for GSM/EDGE BTS Energy Saving” (BTSEnergy)
1. Introduction

The document contains the status and work plan for the study item on BTSEnergy (Solutions for GSM/EDGE BTS Energy Saving).

The ‘Description’ of each Milestone in Table 1 contains the proposed work flow while the outcome is captured in the Status Summary column.

2. Schedule

Table 1. Work plan for BTSEnergy
	Mile-

stone
	Date
	Description
	Status Summary

	M1
	3 Sep’10
	GERAN#47

Study item proposed
	· Study item approved at the closing GERAN plenary

	M2
	22 - 26
Nov’10
	GERAN#48

· Draft TR

· Work plan

· Common assumptions
	· Presented Draft TR with comments received on subclause 4.1 (Network Scenario Considerations), 5.2 (Compatibility Objectives) and 6.2 (Evaluation Metrics)
· Work Plan presented, agreed date for Telco#1

	M3
	19 Jan’11
	Telco#1
	· Presented draft TR with comments from GERAN#48.
· Work Plan also presented

· Contributions from NSN, E/// and ZTE: discussed study considerations and objectives sections in TR, simulation methodology, and preliminary results for the BCCH power reduction candidate solution, respectively.

	M4
	28 Feb’11 - 4 Mar’11


	GERAN#49

· Draft TR

· Work plan

· Common assumptions (cont.)

· 
	

	M5
	End Mar’11
	Telco #2
	

	M6
	Mid-Apr’11
	Telco#3
· 
	

	M7
	16 - 20 May’11
	GERAN#50

· 
	

	M8
	Jun’11
	Telco#4
	

	M9
	Aug’11
	Telco#5
· 
	

	M10
	29 Aug’11 - 2 Sep’11
	GERAN#51

· TR Conclusion
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