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Work Plan of SI “Solutions on VAMOS Enhancements”
1 Introduction

This document contains the status and work plan for the study item on ENHVAMOS (Study on VAMOS Enhancements). The work plan will be continuously updated according to the progress of the SI.

This document is an update of [2] with changes highlighted in red.
2 Schedule
	Milestone
	Date
	Description
	Outcome

	M1
	2011-05-20
	GERAN#50

· Agreement on study item creation.
	· Study item approved at the closing plenary.

	M2
	2011-08-29 - 2011-09-02
	GERAN#51
· Preparation of initial draft TR skeleton.

· Agreement on the scope of the study.
· Agreement on the structure of the TR and the rule to change the TR.

· Discussion and agreement on the performance objectives and compatibility objectives.
· Agreement on the date of Telco#1.

· Discussion and agreement on common assumptions.

· Network scenarios.

· Evaluation metrics.

· Ways to compare candidate techniques.
· Others.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
	· Working assumptions agreed that a candidate technique shall support frequency hopping.
· Working assumptions agreed that the study will investigate a new logical interface between BSSs in A/Gb mode.
· Discussion on restriction of the study on synchronized networks only. Disagreement on such a restriction.

· Working assumptions agreed to reuse network scenarios, link level and system level evaluation metrics in the MUROS study as far as possible.

· Modelling of training sequence(s) in the interferer(s) for link level evaluation discussed and felt beneficial. Details left TBD.
· Discussion started on system performance evaluation method. Preliminary agreement reached to base the system level gain on improvement of the number of satisfied users.

	M3
	2011-10-20
	TELCO#1

· Incorporation of changes to the TR agreed during GERAN#51.
· Discussion and agreement on performance objectives and compatibility objectives.
· Review of the work plan.

· Discussion and agreement on common assumptions.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
	· Agreed to reuse existing link level models for synchronous networks (i.e. MTS-1 and MTS-2). More discussions were felt needed on additional link models considering TSC and on the accuracy of existing link to system models when evaluating ENHVAMOS candidate techniques.
· Agreed to have 3 levels of ENHVAMOS system simulations: reference case with no inter-cell coordination, intra-BSS coordination, and inter-BSS coordination.

· Agreed to impose realistic HO penalty to system simulations.

· Discussion on interference measurement and recording, training sequence cross correlation and definition of BSC areas with no agreement.

· One candidate technique (“Coordinated Channel Allocation for VAMOS”) proposed and discussed.

	M4
	2011-11-21 – 2011-11-25
	GERAN#52
· Discussion and agreement on performance objectives and compatibility objectives.

· Agreement on the date of Telco#2.

· Discussion and agreement on common assumptions.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
· Incorporation to the TR.
	· Working assumptions agreed on

· Modelling of BSC area.

· Inter-BSC information exchange.
· Re-use of L2S mapping in the MUROS study, and modelling of TSC cross-correlation impacts.

· Uplink measurements.
· Maximum call set-up phase.

· Modelling of BCCH carrier measurements.

· Definition of information sharing levels.

· Simulation scenarios.

· Definition of two system performance evaluation methods.
· Discussion on re-use of the protocol structure of Iur-g in ENHVAMOS. Proposal felt premature (the information that needs to be exchanged between BSCs was not yet clear).
· Discussion on “Coordinated Channel Allocation for VAMOS” (enhancements to GP-100619 presented at GERAN#46).

	M5
	2012-01-09
	TELCO#2
· Incorporation of changes to the TR agreed during GERAN#52.
· Review of the work plan.

· Discussion and agreement on common assumptions.

· Candidate techniques.

· Concepts.
· Evaluations.
· Incorporation to the TR.
	· Agreed to reference the specific subclause (instead of just the TR number) of 3GPP TR 45.926 for BCCH carrier measurements.

· Agreed to the way forward that the draft TR will only include those discussions explicitly requesting to be included.

· Agreed to remove the mandatory part in subclause 5.3 of the draft TR.

· Discussion on modelling TSCs in the interferers. Further work felt needed.

	M6
	2012-02-27 – 2012-03-02
	GERAN#53
· Agreement on the date of Telco#3.
· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.
	

	M7
	
	TELCO#3
· Incorporation of changes to the TR agreed during GERAN#53.
· Evaluation and comparison of candidate techniques.
· Discussion on signaling aspects.
	

	M8
	2012-05-14 – 2012-05-18
	GERAN#54
· Evaluation and comparison of candidate techniques.
· Discussion on signaling aspects.

· Conclusion of the TR.

· Close of the study and possible creation of a work item.
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