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MSRD for VAMOS – Workplan
1. Introduction

At GERAN#57 the MSRD for VAMOS work item [1] for Release 12 was agreed with the objective to introduce MSRD for VAMOS feature and specify performance requirements for MS supporting such feature.
This document presents the proposed work plan for the specification work related to the work item. 
2. Work plan
	Milestone
	Meeting
	Date
	Outcome
	Status

	M1
	TSG GERAN#58
	13th -17th May, 2013
	· Agreement on work plan 

· Agreement on working assumptions
· Draft CR to 45.001

· Draft CR to 45.002

· Draft CR to 45.008
· Draft CR to 45.009

· Draft CR to 24.008

· Draft CR to 45.005 with blank table

· Excel spreadsheet with blank tables
	

	M2
	MSRD for VAMOS Telco #1
	July, 2013
	· Discussions on performance values

· Excel sheet with initial performance values
· Signalling aspects of MSRD for VAMOS 
	

	M3
	TSG GERAN#59
	26th – 30th Aug, 2013
	· Agreed CR to 24.008

· Agreed CR to 45.001

· Agreed CR to 45.002

· Draft CR to 45.005 with initial values

· Agreed CR to 45.008

· Agreed CR to 45.009
	

	M4
	MSRD for VAMOS Telco#2
	Sept, 2013
	· Discussions on performance values
	

	M5
	MSRD for VAMOS Telco#3
	Oct, 2013
	· Discussions on performance values
	

	M6
	TSG GERAN#60
	18th – 22nd Nov, 2013
	· Agreed CR to 45.005

· Draft CR to 51.010
	

	M7
	TSG GERAN#61
	
	· Agreed CR to 51.010
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