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MSRD for VAMOS – Workplan
1. Introduction

At GERAN#57 the MSRD for VAMOS work item [1] for Release 12 was agreed with the objective to introduce MSRD for VAMOS feature and specify performance requirements for MS supporting such feature.
This document presents the proposed work plan for the specification work related to the work item. Modification from earlier version [6] is highlighted in blue colour.
2. Work plan
	Milestone
	Meeting
	Date
	Expected outcome
	Status

	M1
	TSG GERAN #58
	13th -17th May, 2013
	· Agreement on work plan 

· Agreement on working assumptions
· Draft CR to 45.001

· Draft CR to 45.002

· Draft CR to 45.008
· Draft CR to 45.009

· Draft CR to 24.008

· Draft CR to 45.005 with blank table

· Excel spreadsheet with blank tables
	reached                              

reached on most assumptions

Draft CRs to 45.001, 45.002, 45.005, 45.008, 45.009 and 24.008 presented
Excel spread sheet (initial version) presented

	M2
	MSRD for VAMOS Telco #1
	5th July, 2013
	· Discussion on remaining working assumptions

· Discussion on performance values

· Excel sheet with initial performance values
· Signalling aspects of MSRD for VAMOS 
	Single list of working assumptions presented. WA9 (formula) not agreed yet. Rewording needed in WA2 and WA12.
CRs to 45.001, 45.002, 45.005, 45.008, 45.009, 44.018 and 24.008 presented

VAMOS_III_Performance sheet v02 presented.

	M3
	TSG GERAN #59
	26th – 30th Aug, 2013
	· Agreed working assumptions

· Update to WID (inclusion of additional specs in the list ofCRs)

· Agreed CR to 24.008

· Agreed CR to 44.018

· Agreed CR to 45.001

· Agreed CR to 45.002

· Agreed CR to 45.005 with blank tables
· Agreed CR to 45.008

· Agreed CR to 45.009
	· All but WA9 agreed

· Updated and agreed. More supporting companies.

· Draft CR to 24.008 endorsed 

· Agreed CR to 44.018, 45.001, 45.002, 45.005, 45.008, 45.009 



	M4
	MSRD for VAMOS Telco#2
	8th October, 2013
	· Discussions on performance values

· Discussion on conformance testing
	· Figures from 3 companies analysed.
· Draft CRs to 51.010 presented. Applicability of testcases requires further discussion in WG3 due to potential clash between Rel-9 and Rel-12

	M5
	MSRD for VAMOS Telco#3
	30th October, 2013
	· Discussions on performance values
· Discussion on conformance testing
	· Figures from 4 companies analysed.
· No formula to compute final figures agreed.
· Draft CRs to 51.010 presented. Applicability of testcases requires further discussion in WG3 due to potential clash between Rel-9 and Rel-12

	M6
	TSG GERAN #60
	18th – 22nd Nov, 2013
	· Discussions on performance values 

· Discussion on conformance testing 

· Agreed CR to 45.005 with final values
· Draft CR to 51.010
	· Extensive discussion but no formula to compute final figures agreed.
· Offline discussion on conformance testing took place with WG3 colleagues.
· Draft CRs to 51.010 presented in WG3electronic. No formal comments received, but all seemed OK from offline comments.

	M7
	MSRD for VAMOS Telco#4
	22nd  January, 2014, 9-11 am CET
	· Discussions on performance values 

· Discussion on conformance testing
	· Extensive discussion but no formula to compute final figures agreed.
· No discussion on conformance testing

	M8
	TSG GERAN #61
	
	· Agreed CR to 45.005 with final values

· Agreement on final values

· Draft CR to 51.010
	

	M9
	MSRD for VAMOS Telco#5
	3rd April, 2014, 9-11 am CEST
	· Agreement on final values, if all values are not agreed during GERAN#61
	

	M10
	TSG GERAN #62
	
	· CR to 45.005 with bracketed [final] values

· Agreed CR to 51.010
	

	M11
	TSG GERAN #63
	
	· Agreed CR to 45.005

· Agreed CR to 51.010
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