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1. Overall Description:

In order to finalise the 3GPP submission of updated material on LTE-Advanced toward Revision 1 of Rec. ITU-R M.2012 (according to the schedule communicated by ITU-R WP5D in RP-120005, specifically its Attachment 3), PCG determined to use the March 2013 versions of 3GPP Release 11 specifications (see decision PCG28/02 based on RP-120243 and further confirmed by PCG#29).
In particular, ATIS, on behalf of the 3GPP Organizational Partners, needs to submit to ITU-R WP5D, by 3rd July 2013 (16:00 hours UTC), as addressed in Step 9 below, a package that consist of  (see doc PCG#29(12)11):

· Revised Annex 1 of Rec. ITU-R M.2012 (addressed in Step 0, 3, 5, and 6 below - baseline doc in RT-130009, attached to this document). 

· Compliance templates 4.2.4 from Report ITU-R M.2133 (2008). (addressed in Step 0, 3, 5, and 6 below - baseline doc in RT-130010, attached to this document)

· Revised GCS. (addressed in Step 4 below)

· Certification B. (addressed in Step 2 below)

TSG RAN#59 agreed the workplan below that is foreseen to support the finalization of the 3GPP submission of updated material on LTE-Advanced toward Revision 1 of Rec. ITU-R M.2012.

2. Workplan:
In order to meet the deliverables and the submission dates, the following workplan was agreed in TSG RAN#59:

Step 0 (COMPLETED)

ITU-R Ad Hoc prepares the baseline material required to finalize the 3GPP submission of updated material on LTE-Advanced toward Revision 1 of Rec. ITU-R M.2012, specifically: (i) the baseline for Annex 1 of Rec. ITU-R M.2012, and (ii) baseline for the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) as per doc ADV/8 attached to RP-091018. These two baseline documents are available as RT-130009 and RT-130010 (Attachments 1 & 2 to this document)

Step 1 (RAN#59, 26 Feb – 1 Mar 2013 - COMPLETED):

TSG RAN send an internal 3GPP liaison to TSG CT, TSG SA, RAN WGs, and PCG (i.e., THIS document) in order to: (i) inform them of the agreed process, (ii) seek PCG endorsement, (iii) provide the baseline material, (iv) ask to provide feedback to ITU-R Ad Hoc by 24th May. 

Step 2 (PCG#30,  complete by 3 Apr 2013)

PCG#30 endorses this proposed process and instruct the 3GPP OPs to (i) prepare Certification B and send them to ATIS in time for TSG#60 (11-14 Jun 2013), and (ii) be ready to send the transposition reference to ITU-R WP5D, together with Certification C, by 17th September 2013 (see Step 10); by the same date 3GPP OPs shall also complete the relevant business matters including the indication of compliance with ITU policy on IPR as per RP-120005, Attachment 2, section 4. Based on decision PCG29/06, ATIS will coordinate the activities at PCG level to meet the 3rd July deadline.

Step 3 (TSG CT, TSG SA, RAN WGs  complete by 24th May)

3GPP TSG CT, SA, and RAN WGs review the baseline material (i.e. RT-130009 and RT-130010 attached to this document) and provide feedback to ITU-R Ad Hoc by 24th May (together with any related supporting material that may be considered relevant). 

In addition to an overall review and updating to be in line with Release 11 (March 2013), the attention of  RAN WGs is specifically drawn to Section 1.1 and 1.2 of RT-130009.  The attention of CT and SA is specifically drawn to Section 1.2 of RT-130009.

Release 11 may have added additional relevant new specifications, these additional specifications should be appropriately added in the relevant sections following the syntax utilized in the document. Please ensure any edits are done with  “track changes”. 

Step 4 (MCC, in time for RAN#60, 11-14 Jun 2013):

On the basis of the outcome of TSGs#59,  the MCC finalizes the 3GPP Specifications that will be submitted to ITU-R WP 5D as GCS (the GCS submitted shall consist of Rel 10 and Rel 11 specifications in separate folders; Rel 8 and Rel 9 specifications are included, in separate folders, for information but are not part of the GCS).
Step 5 (ITU-R Ad Hoc, in time for TSGs#60, 11-14 Jun 2013):

ITU-R Ad Hoc collects the comments from TSG CT, TSG SA, and RAN WGs and provides the composite material (revised Annex 1 of Rec. ITU-R M.2012, and revised compliance templates) to TSGs RAN, CT, and SA in time for their meeting #60.  Specifically, TSG CT and SA will be requested to inform the RAN Chairman of their final review and deliberation on the composite material.
Step 6 (RAN Chairman, following TSGs#60, complete by 19 June 2013, close of SA#60 Plenary, at the latest)

Following RAN approval at RAN#60, and after receiving the feedback from TSG CT and SA from their current sessions at meeting #60, the RAN Chairman will send the approved composite technical material to ATIS (contact point: Steve Barclay: sbarclay@atis.org) 

Based on Decision PCG29/06, ATIS will be responsible for the final submission to ITU-R WP5D on behalf of the LTE-Advanced GCS Proponent (the GCS Proponent is collectively the 3GPP Organizational Partners)
Step 7 (ATIS, complete by 21st June, 2013)

ATIS will assembly the overall package encompassing: (i) the composite technical material received from the RAN Chairman in Step 6, (ii) the revised GCS as prepared by MCC under Step 4, and (iii) the Certifications B as prepared by the 3GPP OPs under Step 2.   ATIS will then submit the final and complete package by 21 June 2013 to PCG for approval.

Step 8 (PCG, complete by 28th June, 2013)

PCG should review and approve the submission package received from ATIS as coordinator. Upon PCG approval ATIS will proceed to Step 9. The individual 3GPP OPs will proceed to Step 10.

Step 9 (ATIS,  complete by 2nd July, 2013)

ATIS will submit the PCG  approved complete package to ITU-R WP 5D#16  (contact point :  Sergio Buonomo  Sergio.buonomo@itu.int) on behalf of the LTE-Advanced GCS Proponent (the GCS Proponent is collectively the 3GPP Organizational Partners). The completion date shown for this step is established as one day ahead of the official deadline in order to avoid difficulties.
Step 10 (each 3GPP OP, complete by 17th September 2013)

Each individual 3GPP Organizational Partner, separately in its capacity of a Transposing Organisation, sends the transposition references to ITU-R (contact point :  Sergio Buonomo  Sergio.buonomo@itu.int), together with Certification C, by 17th September 2013. The Specifications that need to be transposed, for both Rel 10 and Rel 11, are the ones listed in Table 1.1 in Annex 1 of Rec. ITU-R M.2012 as updated by 3GPP under Step 3. Unless PCG in its April 2013 meeting comes to a different conclusion (specifically on the version of the 3GPP Specs to be used for transposition), it is assumed, based on decision PCG28/02 that the transposition by each OP were to be based on the March 2013 3GPP Specifications.
By the same date (17th September 2013) the 3GPP OPs shall also complete the relevant business matters including the indication of compliance with ITU policy on IPR as per RP-120005, Attachment 2, section 4.  Also this step will be coordinated by ATIS.
The completion date shown for this step is established as one day ahead of the official deadline in order to avoid difficulties.
3. Actions:

To TSG CT, TSG SA, RAN WG1, RAN WG2, RAN WG3, RAN WG4, RAN WG5
ACTION: 
TSG CT, TSG SA and RAN WGs are kindly asked to consider the workplan agreed by RAN and proceed accordingly, specifically as per Step 3 with reference to the review of the baseline material in RT-130009 and RT-130010, attached. In particular in addition to an overall review and updating to be in line with Release 11 (March 2013), the attention of  RAN WGs is specifically drawn to Section 1.1 and 1.2 of RT-130009.  The attention of CT and SA is specifically drawn to Section 1.2 of RT-130009. Feedback has to be provided to ITU-R Ad Hoc by 24th May (together with any related supporting material that may be considered relevant). Please ensure any edits on the baseline material is done with  “track changes”.
To PCG
ACTION: 
PCG is requested to endorse the proposed workplan and to instruct the 3GPP OPs as per Step 2. The attention of PCG is specifically drawn to Steps 8, 9, and 10.
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