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Status Report to TSG
Agenda item:			9.4.3.6
	WI / SI Name
	Rel-18 NR Carrier Aggregation (CA) band combinations with two SUL cells

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_2SUL_cell_combos_R18

	Unique ID
	981047

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230719

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 03/2024
	Performance part: 03/2024
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
70%
	Performance Part: 
70%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Xiaoran ZHANG

	
	Company
	CMCC

	
	Email
	zhangxiaoran@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
	
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The following Tdoc was endorsed in RAN4#108bis meeting:
R4-2315177	Draft CR for 38.101-1 Add delta RIB requirements for CA_n78C_n84A-n89A
The following Tdoc was agreed/endorsed in RAN4#109 meeting:
R4-2319617	Draft CR for TS 38.101-1 to correct SUL band combination with inter-band CA for two SUL cells
R4-2321683	CR for 38.101-1 Add delta RIB requirements for CA_n78C_n84A-n89A
2.4.2	Remaining Open issues
Further analyze remaining RF requirements for the combinations captured in the WID, if needed.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
[1] [bookmark: _Hlk144364217]R4-2315177	Draft CR for 38.101-1 Add delta RIB requirements for CA_n78C_n84A-n89A
[2] R4-2319617	Draft CR for TS 38.101-1 to correct SUL band combination with inter-band CA for two SUL cells
[3] R4-2321683	CR for 38.101-1 Add delta RIB requirements for CA_n78C_n84A-n89A

	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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