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-
	Core part:
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-
	Testing part:
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	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part:
65% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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2 Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#101, significant progress was made to EUTRA test cases as well as test environment in TS36.508. Progress continued in the NR specifcation for remaining test cases
Below CR’s were agreed for NR Specifications:
WG Tdoc	Agenda Item	Title	Conclusion	Source	Spec	Version

R5-237476	Corrections to NR5GC UAS test case 9.1.5.1.17	Qualcomm CDMA Technologies	38.523-1	17.4.0
R5-237410	Correction to UAS test case 10.1.4. 3	P.AGREED	Lenovo	38.523-1	17.4.0
R5-237411	Modification of testcase 9.1.4.2 configuration update and revocation for UAS	P.AGREED	Nokia, Nokia Shanghai Bell	38.523-1	17.4.0
R5-237412	New UAS TC 9.1.5.2. 11	P.AGREED	Ericsson	38.523-1	17.4.0
R5-237413	New UAS TC 10.1.4. 2	P.AGREED	Ericsson	38.523-1	17.4.0
R5-236892	Applicability of new UAS test cases	agreed	Ericsson	38.523-2	17.4.0

Below CR’s were agree for EUTRA Specifications:
R5-237414	Addition of generic test procedure for UUAA-SM in EPS	P.AGREED	Qualcomm Incorporated	36.508	18.2.0
R5-237415	Addition of new UAS EPS test case 10.10. 1	P.AGREED	Qualcomm Incorporated	36.523-1	18.2.0
R5-237416	Addition of new UAS EPS test case 10.10.3 for C2 communication	P.AGREED	Qualcomm Incorporated	36.523-1	18.2.0
R5-237417	Addition of new UAS EPS test case 10.10. 5	P.AGREED	Qualcomm Incorporated	36.523-1	18.2.0
R5-236922	Addition of PICS and applicability of UAS EPS test cases	agreed	Qualcomm Incorporated	36.523-2	18.2.0
Overall 65% [+25%] completion reached.

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-236575	WP UE Conformance Test Aspects - Rel-17 Support of Uncrewed Aerial Systems


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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