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	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: June 2024
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	Study Item: 
N/A
	Core part: 
N/A
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	Testing part: 65%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Work plan:
-	The Work plan is updated in [17].
Common:
-	PICS for V2X testing is added in [3].
-	Default configuration of frequencyInfoSL-r16 is updated in [2] based on RAN2’s reply LS [1].
-	Based on Signaling session action point, all V2X messages are moved in to a new subclause in [11].
RF Testing:
-	5 test cases are added or updated in [4]-[8]. Corresponding TP analysis is given in [10]. Applicability is added in [9]
Signaling Testing:
-	2 test cases are added or updated in [13]-[14]. Corresponding applicability is added in [15].
-	V2X test model is updated in [16].
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1]	R5-240017	Reply LS on frequencyInfo for NR SL RSRP measurements		TSG WG RAN2
[2]	R5-241539	Correction to default configuration of frequencyInfoSL			Huawei, HiSilicon
[3]	R5-241707	Adding PICS for V2X testing							Huawei, HiSilicon
[4]	R5-241733	Adding AMPR test cases for V2X						Huawei, HiSilicon
[5]	R5-241002	Update to ASEM test cases for V2X						Huawei, HiSilicon
[6]	R5-241003	Update to ASE test case for V2X						Huawei, HiSilicon
[7]	R5-241208	Correction to test case 6.4E.2.4.1D In-band emissions for V2X / non-concurrent operation / SL-MIMO														MTCC, KTL
[8]	R5-241210	Correction to test case 6.4E.2.4.2 In-band emissions for V2X / con-current operation
														MTCC, KTL
[9]	R5-241004	Adding test applicability for V2X test cases					Huawei, HiSilicon
[10]	R5-241000	TP analysis for AMPR, ASEM and ASE for V2X				Huawei, HiSilicon
[11]	R5-241538	Move all V2X sub-clauses from 4.7 into a new clause 4.7D		Huawei, HiSilicon, CATT
[12]	R5-240433	Editorial update the derivation path for the V2X message contents table
														Huawei, HiSilicon, CATT
[13]	R5-240529	Updates to 5G V2X test case 12.1.7.1						MCC TF160
[14]	R5-240766	Addition of V2X SIG test case 12.2.9.1					Huawei, HiSilicon 
[15]	R5-241540	Correction of applicability for V2X SIG test cases				Huawei, HiSilicon
[16]	R5-241541	5G V2X: Test Model updates							MCC TF160
[17]	R5-240769	WP of Rel-16 V2X WI after RAN5 102						Huawei, HiSilicon



	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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