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Progress Report since the last TSG (for all involved WGs):
RAN WG4:
In RAN-WG4#30 meeting, two WIDs for BB and WT were endorsed.

AdHoc session was held in the meeting [1], and followings are agreed;

· Simulation parameters

· Simulation priority order

· Due date of the simulation work was set on May 1st, 2004

“Number of antenna port for the test requirements/configuration” was not agreed and to be discussed. 
Note: No work has been done under the BB outside the WT.
List of Completed elements (for complex work items):

· Simulation Parameters
List of open issues:

· Test requirement/configuration
· Margins for the test requirements
Estimates of the level of completion (when possible):

30%

WI completion date review resulting from the discussion at the working group:

RAN#25 (September 2004)

References to WG's internal documentation and/or TRs:
[1] R4-040125
Revised simulation assumptions for HSDPA RX diversity (AdHoc chair)
