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Progress Report since the last TSG (for all involved WGs):

During RAN1#37 2 contributions overall were submitted and discussed on R6 TDD UL Enhancements.

Based on several contributions presented and discussed already earlier during the RAN1#34, RAN1#35 and RAN1#36 meetings, a text proposal (R1-040591) covering Node-B Rate and Physical resources Scheduling was presented and approved by RAN1#37. Another presented text proposal (R1-040592) covering transport channel structure was approved; however the channel structure should also be reviewed by RAN2.

Current candidate techniques for potential enhancements now described in the TR are,

· Hybrid ARQ

· Node-B controlled scheduling (rate scheduling, physical resource scheduling)

List of Completed elements (for complex work items):
· Description of reference techniques in earlier Releases

· Description of Hybrid ARQ and Node - B controlled scheduling as candidate techniques for potential enhancements

· Proposed transport channel structure

List of open issues:

-
Compatibility of the enhancements with the existing system

-
Interaction of the enhancement techniques

-
Simulation results of the enhancement techniques

-
Complexity analysis of the enhancements

-
Feasibility study conclusion and recommendations for work item

Estimates of the level of completion (when possible):
20 %

SI completion date:  RAN #26 (December 2004)
References to WG's internal documentation and/or TRs:

R1-040639 “3GPP TR 25.804 V0.2.0 (2004-05) Feasibility Study on Uplink Enhancements for UTRA TDD; (Release 6)”

