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Progress Report since the last TSG (for all involved WGs):

RAN2:

The work on this topic started in RAN WG2 #46bis meeting where:

· TR skeleton was proposed and discussed

· The need to revise wording in the WI sheet was concluded

· Initial scenarios to be analysed were proposed

· Two separate proposal of using stored configurations to reduce signalling load was presented

· Email discussion on scenarios to be analysed was started in RAN2 reflector

The work continued in RAN WG2 #47 meeting even though very thigh time schedule in the meeting. During that meeting the actions were

· Review the revised WI sheet, proposed by the rapporteur. The revision was found correct and according the discussion in RAN WG2 #46bis. The revision in RP-050332 proposes:

· New name for the WI: Delay optimisation for procedures applicable to CS and PS Connections

· Modifications to the objectives of the WI

· Wording enhancements

· Present and discuss the report of the email discussion on scenarios to be analysed.

· Agree continuation of email discussion on scenarios to be analysed (Deadline RAN WG2 #48)

· Agree the endorsement of current TR version at email reflector. 

Other TSG-RAN working groups: 

No actions

It should be also noted that several signalling optimisation has already been agreed as a part of TEI6 work in RAN2. 

List of open issues:

All objectives described in WI sheet are still open 

Estimates of the level of completion (when possible):

Not yet possible

WI completion date review resulting from the discussion at the working group:

Presentation for information at plenary #30

Presentation for approval at plenary #31

References to WG's internal documentation and/or TRs:

