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Progress Report since the last TSG (for all involved WGs):

WG1

One RAN WG1 bis meeting and one full RAN WG1 meeting have been held since RAN #29.

RAN WG1 #42bis – no activity
RAN WG1 #43 – no activity

WG2

One RAN WG2 bis meeting and one full RAN WG2 meeting have been held since RAN #29.

RAN WG2 #48bis – no activity
RAN WG2 #49
RAN2#49: One document was presented and agreed in principle (R2-052899). This provides details of changes needed to 25.331 to support HS-DSCH operation without a DL DPCH for 1.28 Mcps TDD with synchronisation and power control of UL DPCH via PLCCH. Procedural text was agreed. Some revisions to the proposed tabular changes are needed to enable individual slots of the UL DPCH to be controlled via separate PLCCHs and the proposed  ASN.1 changes need to be provided.

WG3
One RAN WG3 bis meeting and one full RAN WG3 meeting have been held since RAN #29.

RAN3#48bis: - no activity
RAN3#49

A document presenting an overview of the operation of the PLCCH, and the impacts on RAN3 protocols was presented and agreed.  Draft CRs to 25.433 and 25.423 were also presented and discussed.  A minor CR to 25.430 will also be required.
WG4
One RAN WG4 meeting has been held since RAN #29.

RAN WG4 #37 – no activity

List of open issues:
RAN WG1

Awaiting Rel-7 specifications to implement draft CRs.

RAN WG2

-
Awaiting Rel-7 specifications to implement draft CRs

-
25.331 ASN.1 changes dependent on freezing Rel-6 ASN.1
RAN WG3

-
CRs to 25.433, 25.423 & 25.430
RAN WG4
· PLCCH performance requirements

· In/Out sync tests
Estimates of the level of completion (when possible):

RAN WG1: 90%
RAN WG2: 70%
RAN WG3: 80% 
RAN WG4: 0%
Overall: 70%
WI completion date review resulting from the discussion at the working group:

The following completion dates assume availability of the R7 specifications before RAN#31.

RAN1: RAN#31 (March 2006)

RAN2: RAN#31 (March 2006)

RAN3: RAN#31 (March 2006)

RAN4: RAN#32 (March 2006) 

References to WG's internal documentation and/or TRs:
