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Progress Report since the last TSG (for all involved WGs):

· CR for 34.121 to include the HSDPA enhanced performance type 2 test cases to chapter 9.2. [2]. RAN5 agreed to add new tests 9.2.1F, 9.2.2D and 9.2.3D to test this feature.
· The test cases are considered to be complete after this CR. The remaining issue in this WI is to define the minimum test times to ensure the statistical confidence.
List of Completed elements (for complex work items):

None
List of open issues:

None

Estimates of the level of completion (when possible):

70%
WI completion date review resulting from the discussion at the working group:

Current target date for completion is June-06 (RP#32). It is possible that the work may be finished already in RAN5#30 and the completion date would be already March-06 (RP#31).
References to WG's internal documentation and/or TRs:

[1] R5-052205
Work plan for Improved Minimum performance for HSDPA (HSPerf-10Code_Test) – Status Report after RAN5#29 (Source: Nokia (Rapporteur))
[2] R5-052343 
Addition of HSDPA Enhanced performance requirements plus splitting of Test Cases in Sections 9.2.1, 9.2.2 and 9.2.3 (Source: Spirent Communications, Cingular Wireless, Ericsson)

