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1
Introduction

At RAN#33, the LTE work plan was approved but with a view to maintain and review it at every RAN plenary meeting. This contribution is the revised work plan that takes into account all LTE progress at the various RAN WG meetings since RAN#33.
2 Overview of the revisions and observations

The major changes in the attached workplan excel sheets are as follows:
· Completed elements and remaining issues for each topic are listed in columns D and E, respectively.
· Estimated completion level for each topic is shown in the column K.
· Proposed changes of the time plan ares shown by “*”.

· RAN 5 work plan sheet iss added.
The timelines of many items which were originally planned to be completed by the RAN#34 have been extended by one or two WG meetings. Completion levels of most of these items are more than 50 % and it seems that this delay is not too significant. It is proposed to maintain the existing time plan for the stage 2 completion, i.e. RAN#35.
3 Conclusion

It is proposed to approve the revised work plan in this meeting and forward it to SA#34. .





























































































