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Release 7 Submission form

	Feature / Item:
	LCR TDD Enhanced Uplink

	Affects:
	UE/MS: Yes
	CN: No
	UTRAN: Yes
	GERAN: No

	Expected Completion Date:
	June 2007

	Service(s) impacted:
	LCR TDD EDCH

	Specification(s) affected:
	TS25.102, TS25.105, TS25.123, TS25.142

	Task(s) within work which are not complete:
	Only part of RAN4 work should be completed:
· performance requirements for uplink and downlink channels and relevant test cases
· requirements for support of RRM

	Consequences if not included in Release 7:
	If extension is not granted, not full existing R7 requirements.
LCR TDD enhanced uplink feature will not be fully available in Release 7.



Abstract of document:

WI on LCR TDD Enhanced Uplink was approved at RAN#31 in March 2006. 

All the work of RAN1, RAN2 and RAN3 has been done by now for Stage 2 and Stage 3 specifications. 
Only part of RAN4 work should be done. Some CRs are needed to the TS25.102, TS25.105, TS25.123 and TS25.142. These CRs will be presented at RAN#36 for approval.

Contentious Issues:

None






