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Progress Report since the last TSG (for all involved WGs):

RAN WG5 has completed all the RoHC performance test cases during meeting #34. 
· Base test of ROHC RTP O-mode compressor

· Base test of ROHC RTP R-mode compressor

· Re-establishment of TS function after DTX in O-mode

· Re-establishment of TS function after DTX in R-mode

· Compressor response to single lost packets in O-mode

· Compressor response to single lost packets in R-mode

· TS function during DTX with varying delta in O-mode

· TS function during DTX with varying delta in R-mode

· SRNS relocation for ROHC RTP O-mode compressor
List of Completed elements (for complex work items):

List of open issues:
None.
Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

Revised RAN WG5 target date for completion is March-07 (RP#35).  
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