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Progress Report since the last TSG (for all involved WGs):
Since the last RAN5#34, supporting companies have had one more conference call to develop test scenarios and requirements for MBMS Signalling Test Work Item. A Tdoc (R5-071267) describing the work plan based on the test cases and proposed test scenarios was presented at the RAN5#35 meeting. 3 new test cases based on the work plan were presented and agreed upon. 95% of the test cases in the work plan have been defined and the remaining work is expected to be completed by RAN5#36 meeting in August 2007. It was also agreed to split the test cases that currently apply to both broadcast and multicast into separate test cases to allow to independent validation.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:
Development of MBMS Signalling Test cases.


Estimates of the level of completion (when possible):

95% 


WI completion date review resulting from the discussion at the working group:
The completion date estimate was previously TSG RAN#36, June 2007. Based on the discussion at the working group, it was decided that the completion date shall be moved to TSG RAN #37, September 2007.

References to WG's internal documentation and/or TRs:
Work plan and discussion papers
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