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Progress Report since the last TSG (for all involved WGs):
At RAN5#36 an updated work plan was agreed in [1]. 
At RAN5#36 it was agreed to drop application dependent test cases (section 12 ,13.2 and 13.3) for Rel-5 and Rel-6. These testing areas will be further elaborated in the Rel-7 IMS work item(s).

100% completion of the work item was reached at RAN5#36 and it was agreed to close the work item.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None. 


Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
September 07 (RP#37)

References to WG's internal documentation and/or TRs:

[1] R5-072583
Work plan for Rel-6 IMS Call Control Conformance test cases – Status after RAN5#36 (Source: Rapporteur)
