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Progress Report since the last TSG (for all involved WGs):
Since the last RAN5 meeting #35, the work plan for the MIMO work item has been prepared after RAN4 added the corresponding core specifications. Below is a summary of the RAN WG’s status for MIMO. The goal is to start adding MIMO test cases in RAN5 #37 based on RAN4#44 progress.
RAN WG1 Progress Update

RAN WG1 agreed the entire physical layer CRs and the WI is considered to be complete as of March, 2007 (RAN#35) as in the RP document [1] with additional corrections approved on June, 2007 as outlined in the RP document [2]. 

RAN WG2 Progress Update

RAN WG2 agreed the RRC and MAC protocol CRs and the WI is considered to be complete as of March, 2007 (RAN#35) as in the RP document [3]. 

RAN WG4 Progress Update

In RAN WG4 #44 3 CRs where introduced for MIMO requirements [4,5, 6]. Summary of the CRs:

· HS-SCCH tests the 2 new formats of the HS-CCH for single and dual transmit block transmissions in PA3 and VA3 (VA3 is a new propagation condition). Total of 4 subtests for low geometry. No Open issues for this CR [4].

· FRC demodulation, new H-Set 9 was defined (2 transport blocks) for single (medium geometry) and dual (high geometry) streams. Total of 4 subtests for fading conditions PA3 and VA3, Although the transport formats are fixed, the pre-coding has to be adapted according to the UE feedback continuously. No open issues for this CR [5].

· CQI reporting, 2 new propagation conditions (one for single and one for dual streams, based on single-tap fading channel + embedded pre-coding matrix inside the channel). The actual CQI testing is done in a similar way as done in Rel-5. The difference is in the way statistics are collected. Pre-coding in the transmitter and in the channel will be fixed. No open issues identified so far [6].

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:
Development of MIMO test cases to be added to the work plan.


Estimates of the level of completion (when possible):

2% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008
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