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Progress Report since the last TSG (for all involved WGs):

During TSG RAN WG5#36 meeting one contribution was presented and discussed for this work item. In RAN WG5 RF/RRM Working Group, the main areas that were discussed are:

· Provided a progress update that for RAN WG1 the work item is considered to be complete as of RAN#36

· Provided a progress update that for RAN WG2 there were still some further discussion expected on the 16QAM activation and the UE capability aspects and the work item is expected to be complete by RAN#37.

· Summarized the UE requirements for 16QAM in HSUPA (FDD) work item in RAN WG4 [2]. Identified 3 test cases that may be ready for conformance testing at RAN5#37 related to UE Transmitter requirements for 16QAM.
List of Completed elements (for complex work items):

Not Applicable
List of open issues:

None

Estimates of the level of completion (when possible):

10%
WI completion date review resulting from the discussion at the working group:

TSG RAN#39, March 2008
References to WG's internal documentation and/or TRs:

[1] R5-072138
Work Plan for Conformance Test aspects – 16QAM for HSUPA (FDD)
[2] R5-072135
RF/RRM testing aspects for 16QAM in HSUPA (FDD)

