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Progress Report since the last TSG (for all involved WGs):

RAN5 has agreed the updated version of the workplan [1]. 

It has been agreed to wait for next RAN plenary to have the latest status of Stage 3 and to maintain for the time being the completion target date to TSG RAN#41 (September 2008) as agreed at RAN#36. 
The work item description [2] has been updated (Completion Target Date September 2008).
An initial Test Cases Number Estimation in a pure LTE environment covering the main fundamental areas (Idle Mode, Layer 2 and RRC) has been proposed and endorsed [4]. 
The total number of Test Cases has been identified as approximately 160 test cases. 
This initial estimation does not include Interoperability with UTRAN and GERAN, PDCP Testing, eMBMS and NAS areas.

The TS Skeleton for new specification TS 36.523-1 for LTE Protocol testing [5] has been created and agreed:

-TS 36.523-1: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification Part 1: Protocol conformance specification.

An initial list of LTE Test Cases scenarios based on the fundamental features in a pure LTE environment has been agreed [8]. 










        This list is obviously very dependent of the progress of Stage 3 core specifications mainly in CT1 and RAN2, and will have to be updated as much as possible based on the last changes in Stage 3 core specifications.

It has been agreed to consider increasing the number of RAN5 meetings from RAN5#37 (November 2007) based on the current planned completion target date for Stage 3. 

List of Completed elements (for complex work items):

None
List of open issues:

Development of Test methodology.

Development of Test Scenarios and Requirements.

Development of Test cases and applicability.
Estimates of the level of completion (when possible):

3%
WI completion date review resulting from the discussion at the working group:

TSG RAN#41, September 2008 
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