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Progress Report since the last TSG (for all involved WGs):

At RAN3 #57, R3-071541 was presented by Nokia-Siemens Networks, which cleans up the TR (removal of outdated dsecription and updated dsecription/figures based on agreements in the meeting) 

Progress Report since the last TSG (for all involved WGs):

The HSPA Evolution TR is presented at this meeting for approval, in version 2.2.0.  

Outside of editorial corrections, there was only one document for clean-up from RAN3 #57 (R3-071541), was incorporated in to this revision. 

Summary of the changes

1.
To improve the readability the order of alternatives in Table 7

is changed so that the order of alternatives in Table 7 and the alternatives listed in clause 7 are the same.

2.
Titles of 7.1.1 - 7.1.4 include the alternative numbers to

improve the readibility.

3.
Radio Efficiency in the Table 7 has been removed as it is seen

unnecessary.

4.
7.1.1.1 - 7.1.1.4 have been removed, as it is not seen necessary

to keep the place holder for the Rel-6 architecture.

5.
Figure 7.1.4-1 shows the both cases when the direct tunnel

between GGSN and Evolved HSPA NodeB is used or not. Also Figure 7.1.4-1 includes Iu-CS CP connection toward CS CN.

6.
Figure 7.1.4-2 includes Iu-CS CP connection toward CS CN.

7.
Figure 7.1.4-3 includes Iu-CS CP connection toward CS CN.

8.
Some clarification is added with regards to CS service

provision.

9.
Some "FFS" in 7.1.4 have been removed.

10.
Reference to 7.4: RNC ID Extension was added to sentence related

to the RNC ID Extension in 7.1.4.

11.
Wording "to be studied by RAN" was replaced with "requires

further study" in 7.1.2.8.

List of Completed elements (for complex work items):

· Define a broad framework for HSPA evolution, without introducing any unnecessary delay to existing Work Items in TSG-RAN;

· Define a broad framework for HSPA evolution, without introducing any unnecessary delay to existing Work Items in TSG-RAN;
· Identify potential solutions to improve HSPA performance towards the agreed targets within the defined constraints;
· Draft TR completed. 
List of open issues:

· None
Estimates of the level of completion (when possible): 100%
WI completion date review resulting from the discussion at the working group: RAN #36
References to WG's internal documentation and/or TRs:

N/A
