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Progress Report since the last TSG (for all involved WGs):
At RAN5#37 a work plan for Multimedia Telephony Services for IMS (MTSI) work item was agreed in [1]. The work plan includes 59 test cases for the following areas:

· Call setup (6 test cases)

· Supplementary services (26 test cases)

· Codec selection (9 test cases)

· Media use cases (18 test cases)

At RAN5#37 there were also CRs to complete two test cases, one call setup and on supplementary services. See [1] for more details.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None. 


Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
September 08 (RP#41)

References to WG's internal documentation and/or TRs:

[1] R5-073479
Work plan for Rel-7 Multimedia Telephony Services for IMS (MTSI) conformance test cases – Status after RAN5#37 (Source: Rapporteur)
