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Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]. The work item includes one RF performance test case for demodulation of MTCH for the enhanced performance requirement Type 1 (Rx-Diversity). At RAN5#38 there were contributions in [2], [3] and [4] to complete the test case.

The completion status of the work item was increased from 90% to 100%. 
RAN5 has agreed to close the work item as 100% completion reached.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-080316
Work plan for MBMS Rx Diversity test cases (RInImp-UEConTest_RxDivMBMS) – Status after RAN5#38
[2] R5-080418
PICH power level for MBMS performance test; NEC
[3] R5-080225
Correction to the time for sending valid MAC headers and RLS SDUs in 11.2 and 11.2A; Anritsu
[4] R5-080227
Correction to cell update procedure in the transition from CELL_PCH to CELL_FACH; Anritsu
