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Progress Report since the last TSG (for all involved WGs):
At the RAN5#38 meeting an updated work plan was agreed in [1]. 
Contributions at RAN5#38:

· CR agreed to add HARQ transmission parameters for 64QAM in 34.108 [5]. 
· CR agreed to complete 64QAM receiver test case 6.3B [4].
· CRs agreed to complete performance test cases 9.2.1H and 9.2.1I [2],[3].
· CR agreed to add a new MAC-ehs transport block size selection test case for 64QAM [6]. 

· CRs agreed to add two new radio bearer test cases for 64QAM was completed [7],[8]. 
The completion status of the work item was increased from 60% to 100%.

RAN5 has agreed to close the work item as 100% completion reached.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-080312
Work plan for 64QAM for HSDPA (FDD) – Status after RAN5#38
[2] R5-080394
Addition of downlink physical channels power definition for 64QAM performance tests; Ericsson
[3] R5-080265
Correction of table captions in Annex F.6.3.4; Ericsson
[4] R5-080426
Correction to maximum input power 64QAM test case; Qualcomm
[5] R5-080482
Addition of HARQ transmission parameters for 64QAM; Ericsson
[6] R5-080260
Addition of MAC-ehs TB size selection test case for 64QAM; Ericsson
[7] R5-080371
New Rel-7 HSPA IB radio bearer test case for enhanced L2 and 64QAM; Ericsson
[8] R5-080338
New Rel-7 HSPA streaming radio bearer test case for enhanced L2 and 64QAM; Ericsson

