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Progress Report since the last TSG (for all involved WGs):

Note: In RAN#41 the objectives of the WI have been changed and this Status Report reflects the progresses made in the WGs according to the new WI objectives.

TSG-RAN WG2

TSG-RAN WG2 63bis. 

No contributions were presented in this meeting.
TSG-RAN WG2 64

After that the objectives of the WI have been changed in RAN#41, RAN2 work for this WI was initiated and virtually completed in TSG-RAN WG2 64. 

The introduction in TS25.331 of a VoIP capability bit for UTRAN cell has been agreed in CR3507. The corresponding UE behaviour is the only missing part in RAN2 specifications, it is considerate trivial and will be added in the next RAN2 meeting. An LS has been sent to CT1 about this.

Introduction of SR-VCC operations in TS25.331 was agreed in CR3454. 

An LS have been sent from RAN2 to SA2, SA3, RAN3 and CT1.

RAN2 level of completion is estimated to be 90%.

TSG-RAN WG3
TSG-RAN WG3 61bis. 

Two contributions were presented and discussed (see [7], [8]). The conclusion was that more detailed evaluation of possible impact on RANAP protocol was needed. 

TSG-RAN WG3 62

Several contributions were presented and discussed together with papers submitted for SRVCC initiated from E-UTRAN (see [9]-[12]) and LSs received from SA2 in [13], [14]). Transparent container handling was agreed and LS has been sent to SA2 about this in [15]. The work was postponed due to RAN2’s CR and LS which have to be taken into consideration during further work in RAN3. The security implications require further checking. Finalization of RAN3 work is foreseen at the next meeting in February 2009.   

RAN3 level of completion is estimated to be 40%

List of Completed elements (for complex work items):

None

List of open issues:

TSG RAN WG3:
- introduction of signalling on Iu interface

Estimates of the level of completion (when possible):

Total: 65% (it was 50% but WI objectives have changed since last report)

RAN2: 90%

RAN3: 40%

WI completion date review resulting from the discussion at the working group:

The WI completion date has to be moved to March 09 due to work still ongoing in the WGs. 

References to WG's internal documentation and/or TRs:

TSG-RAN WG2 63bis

No contributions

TSG-RAN WG2 64

[1] R2-087221
Introduction of SR-VCC operations

Nokia, Nokia Siemens Networks

[2] R2-087247
LS on introduction of SR-VCC operations in UTRAN 

RAN2

[3] R2-087222
Introduction of VoIP capability for UTRAN cell in 25.331

Orange, Alcatel-Lucent

[4] R2-087246
LS on introduction of SR-VCC capability for UTRAN cell

RAN2
[5] R2-086691
HSPA SRVCC RAN2 impacts 


Huawei
[6] R2-086931 
VoIP capability for UTRAN cell 


Orange, Alcatel-Lucent
TSG-RAN WG3 61bis

[7] R3-082448
Introduction of support for VCC

Alcatel-Lucent
[8] R3-082449
Indication of Cause of VCC relocation 
Alcatel-Lucent

TSG-RAN WG3 62

[9] R3-083258
SRVCC support over S1
Samsung, agreed

[10] R3-083543
SRVCC support over X2
Samsung, agreed

[11] R3-083439
Introduction of SR-VCC

Alcatel-Lucent, not agreed

[12] R3-083079
Introductionof SR-VCC

Alcatel-Lucent, not agreed

[13] R3-082964
LS on QCI usage for SR VCC (S2-087342)
SA2
[14] R3-082965
LS on Transparent container for SRVCC (S2-087343)
SA2

[15] R3-083567
Reply LS on Transparent container and QCI usage for SRVCC 
Nokia Siemens Networks, Nokia
