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Progress Report since the last TSG (for all involved WGs):
Summary:
Since RAN5#41 meeting RAN5 has met twice:

· RAN5#41bis Munich, Germany.
· RAN5#42 Athens, Greece.

All the progress will be included in the new RAN5 RF specifications:
· TS 36.521-1 v8.1.0 (TX/RX/Performance requirements)
· TS 36.521-3 v1.0.0 (RRM) - R5-090191
· TS 36.521-2 v8.1.0 (Applicability)
TS 36.521-3 v1.0.0 will be send for information during RP#43 March.

TS 36.521-3 will be presented for information during RP#43 March as RAN5 made lots of progress during RAN5#41Bis and RAN5#42. It’s expected to consolidate TS 36.521-3 RRM during the next two meeting cycles with the intention to present it for approval during RP#44 May. 
Lot of progress in the definition and test case procedures has been made in specification TS 36.521-1.

LTE-RF Work Plan has been updated and presented in R5-090193.

The work item description has been updated in R5-090192 and the overall completion date has been moved to RP#45 September 2009. 

List of Completed elements (for complex work items):

None.

List of open issues:

There are not major outstanding issues and work is ongoing; open issues are captured in the editor’s notes of each test case. Downlink RMC Full RB allocation is currently not configurable, possible solutions are under investigation.
Estimates of the level of completion (when possible):

70% Overall FDD completion 

65% Overall TDD completion
Detail levels of completion:
80% TS 36.521-1 (TX/RX/Performance Requirements) test cases
60% TS 36.521-3 (RRM test cases) 
70% TS 36.521-2 (Applicability) 
WI completion date review resulting from the discussion at the working group:

TSG RAN #45, September 2009 
The target date has been estimated to be two meeting cycles after the current RAN4 LTE target dates.
References to WG's internal documentation and/or TRs:

