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Progress Report since the last TSG (for all involved WGs):
The work plan for UMTS ETWS (Earthquake and Tsunami Warning System) (FDD) was updated and agreed at RAN5#44 in [1]. 
The remaining protocol test cases are target to be completed at RAN5#46.

The completion level was increased from 0% to 5%.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #47, March 2010

References to WG's internal documentation and/or TRs:
[1] R5-094303
Work plan for UMTS ETWS (Earthquake and Tsunami Warning Systems) (FDD) – Status after RAN5#44 (Source: NTT DOCOMO/Rapporteur)
