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Introduction

In SA#44, Release 10 time plan was discussed and it was concluded that 

· Stage 1 freezing in March 2010

· Completion date of stage 2 and 3 to be discussed and decided in SA#45

It is understood that the the key elements of Release 10 is features toward IMT-Advanced. TSG-RAN should agree and inform of Release 10 time plan to SA#45 considering LTE-Advanced specification works in TSG-RAN.
Proposal

As we agreed the work plan of Study Item: LTE-Advanced in [1], we need to consider IMT-Advanced time plan in ITU-R to decide time plan of LTE-Advanced specification work in 3GPP. 3GPP needs to submit stage 3 specifications to ITU-R by the time when specification work is completed in ITU-R, i.e. WP 5D meeting #10 in February 2011(see below figure). And it is recommended to provide stable stage 3 specifications as soon as possible after the WP 5D meeting #10. Considering above, it is proposed to agree on following time plan for Release 10 specification work and inform to SA#45:

· Approval of the stage 3 specifications and functional freeze in December 2010

· ASN.1 freezing in March or June 2011
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[1] RP-080138, “Proposed work plan for SI: LTE-Advanced”

















































































