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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	42
	WI/SI started
	RP-080995
	0%
	December 2009

	43
	RP-090053
	
	20%
	December 2009

	44
	RP-090401
	
	40%
	December 2009

	45
	RP-090699
	
	60%
	December 2009

	46
	RP-091042
	RP-091389
	90%
	March 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2010

which is:
RAN #47
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
RAN1:
The work item was essentially completed in RAN1 as of RAN#45, and there has been no change in status since that time.

RAN2:

RAN2 declared their major tasks complete as of RAN#46.  In the intervening working group meetings, the related developments have been limited to completion of the ASN.1 code for LPP and the implementation of the following additional features:
· LPP acknowledgement and retransmission mechanism (completed at RAN2#69, closing the open issue identified in RP-091042)

· Notification via LPP of change of serving cell based on triggered reporting (completed at RAN2#69)

As of RAN2#69, the ASN.1 corpus is considered complete for Rel-9, and RAN2 determined that the code is considered suitable for freezing at RAN#47.
RAN3:

RAN3 declared their major tasks complete as of RAN#46.  Positioning work at the intervening working group meetings has been confined to small changes to TS 36.455.

RAN4:

RAN4 were assigned to develop requirements for the support of A-GNSS and OTDOA.  The A-GNSS portion of this work was completed as of RAN#46, and work in this area since then has been confined to minor details.

Ranges for all parameters necessary for E-CID and OTDOA were completed at RAN4#54, with notification sent to RAN2 to allow them to incorporate any needed changes in the LPP ASN.1.

Numerous companies provided simulation results for OTDOA and E-CID, with some test cases proposed based on these results.

2.2
List of Completed elements (compare with open issues of last TSG)
The following objectives of the work item are considered complete:

-
UE assisted and UE based A-GNSS

 -
a downlink terrestrial positioning method, analogous to E-OTD, OTDOA and AFLT, capable of operating in UE assisted and UE based modes (note that a single downlink method will be defined)

-
enhanced cell ID measurements coming from the UE and/or eNode B


-
a positioning protocol or protocols compatible with and enabling support for both the control plane LCS solution for EPS and OMA SUPL

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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