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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	42
	WI/SI started
	RP-080870
	0%
	December 2009

	43
	RP-090063
	-
	0%
	December 2009

	44
	RP-090418
	-
	1%
	December 2009

	45
	RP-090717
	-
	1%
	June 2010

	46
	RP-091063
	-
	2%
	June 2010


1.2
Status at this TSG meeting
RAN5 is waiting for the RAN4 to agree its corresponding LTE3500 CRs before RAN5 can get any progress. The estimated completion date is deferred 6 months to December 2010, RAN #50.
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




3%

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2010
which is:
RAN #50
additional comments:


2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
No progress at all due to missing core requirements in RAN4.
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None
3.
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