Work Plan
	ID
	Unique_ID
	Name
	Acronym
	Level
	Release
	Resource
	Start
	Finish
	Complete
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	1
	0
	Version 2010 Jun 04
	-
	1
	
	
	
	
	
	-
	-
	-
	-
	-

	2
	0
	2 SA1 Rel-10 exceptions to 06/2010 (TEI10: UDC Data Model, Access Control for CSFB)
	
	
	
	-
	-
	-
	-
	-

	3
	0
	2 old GERAN Rel-9 exceptions to 09/2010
	-
	1
	
	
	
	
	
	-
	-
	-
	-
	-

	4
	0
	
	-
	1
	
	
	
	
	
	-
	-
	-
	-
	-

	5
	0
	
	-
	1
	
	
	
	
	
	-
	-
	-
	-
	-

	6
	0
	Release 11 Features
	-
	1
	Rel-11
	SP
	-
	-
	-
	-
	-
	-
	-
	-

	7
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1
	25/03/2010
	10/12/2010
	0%
	SP-100227
	-
	Telefónica
	Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	8
	470052
	Stage 1 for IPXS
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	10/12/2010
	0%
	SP-100227
	-
	Telefónica
	-
	22.101, 22.228

	9
	480000
	Machine-Type Communications (MTC) enhancements
	MTCe
	1
	Rel-11
	S1
	03/01/2000
	03/01/2000
	0%
	S1-101237
	-
	-
	-
	-

	10
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	23/12/2011
	0%
	not applicable
	-
	-
	-
	-

	11
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	12
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	SP#48 completed
	22.906

	13
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	23/09/2010
	60%
	SP-090897
	-
	Qualcomm
	SP#48 TR 22.871 v100 for Information
	22.871

	14
	460025
	Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-11
	S1
	10/12/2009
	23/09/2010
	32%
	SP-090852
	-
	Giesecke & Devrient
	Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	15
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-11
	S1
	25/03/2010
	16/12/2010
	10%
	SP-100198
	-
	T-Mobile USA
	Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.9xy

	16
	480000
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-11
	S1
	10/06/2010
	10/06/2010
	0%
	S1-101236
	-
	-
	-
	22.8xy

	17
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,RP,SP
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	18
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	86%
	SP-090472
	-
	NEC
	SP#47 Stage 1/2 completed. Items beyond Rel-9 UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	-

	19
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090472
	-
	NEC
	SP#48 revised WID SP-090472=> [EHNBF is 20% complete, revised WID in S1-101242 (revision of SP-090472)]. SP#47 completed
	22.220

	20
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	21
	480000
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	0%
	SP-100257
	-
	Huawei
	-
	33.320

	22
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S3,C1,C3,C4
	18/09/2008
	25/03/2011
	32%
	SP-090832
	-
	KPN
	SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	23
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-090832
	-
	KPN
	SA#47 completed
	new 22.368

	24
	450028
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	25/03/2011
	25%
	SP-090832
	-
	Samsung
	SP#47 completion 09/10=>03/11
	new 23.888 (Architectural Enhancements for machine-type communications)

	25
	460023
	Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	10%
	SP-090832
	-
	Samsung
	SP#46 updated WID SP-090658=>SP-090832 (added SA3 part)
	new 33.868

	26
	480005
	Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C3,C4
	04/06/2010
	18/03/2011
	0%
	CP-100423
	-
	Ericsson
	-
	-

	27
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100423
	-
	Ericsson
	-
	-

	28
	480205
	CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	0%
	CP-100423
	-
	Ericsson
	-
	24.008, 24.301

	29
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100423
	-
	Ericsson
	-
	29.061, 29.007

	30
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2
	13/03/2009
	23/09/2010
	90%
	SP-090659
	-
	Telecom Italia
	SP#47 completion 03/10=>09/10. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.003, 23.008, 29.002, 29.272, 29.274, 29.275, 29.060

	31
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1
	04/06/2009
	18/03/2011
	56%
	SP-090452
	-
	Huawei
	SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adding additional scenarios and requirements for IDT.
	-

	32
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	SA#47 completed
	22.228

	33
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	75%
	SP-100167
	-
	Huawei
	SP#47 completion 06/10=>09/10, WID updated SP-090613=>SP-100167
	23.237, 23.292, new 23.831

	34
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	2%
	CP-100334
	-
	Huawei
	CP#48 revised WID CP-100100=>CP-100334 (added new TR)
	24.216, 24.229, 24.237, new 24.837 (IP Multimedia Subsystem (IMS) SCC Inter UE Transfer Extensions; Stage 3)

	35
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	99%
	SP-090615
	-
	China Mobile
	SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	36
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	37
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	25/03/2010
	100%
	SP-090615
	-
	Orange
	SP#47 completed
	23.204, new TR 23.824

	38
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	98%
	CP-090859
	-
	Ericsson
	Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	39
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	10/09/2010
	51%
	SP-090493
	-
	Deutsche Telekom
	SP#45 Stage 1 completed
	-

	40
	450034
	Stage 1 for CCNL
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	-
	Deutsche Telekom
	SP#45 Stage 1 completed
	22.173 CR#0056r1 Call Completion on Not Logged in (CCNL)

	41
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	10/09/2010
	80%
	CP-100335
	-
	Deutsche Telekom
	CP#48 revised WID CP-100243=>CP-100335 (added CT3 task)
	24.173, 24.642

	42
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	10/09/2010
	0%
	CP-100335
	-
	Deutsche Telekom
	CP#48 revised WID CP-100243=>CP-100335 (added CT3 task)
	29.165

	43
	450035
	Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	18/03/2011
	23%
	SP-090761
	-
	Huawei, China Mobile
	SP#47 Stage 1 completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB – Features now covered by this WI
	-

	44
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	65%
	SP-090761
	-
	Huawei, China Mobile
	SP#47 completion 06/10=09/10
	new 23.829

	45
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	25/03/2010
	100%
	SP-090761
	-
	Huawei, China Mobile
	SA#47 completed
	22.101, 22.220

	46
	450038
	Stage 2 for SIPTO_Macro
	LIPA_SIPTO-SIPTO
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	90%
	SP-090761
	-
	Huawei, China Mobile
	SP#46 completion 06/10=>09/10
	23.060, 23.203, 23.401

	47
	480007
	Stage 3 for Selected IP Traffic Offload
	LIPA_SIPTO-SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	0%
	CP-100419
	-
	Huawei
	-
	-

	48
	480107
	CT4 part of Stage 3 for Selected IP Traffic Offload
	LIPA_SIPTO-SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100419
	-
	Huawei
	-
	23.007, 23.008, 29.002, 29.272, 29.281, 29.303

	49
	480207
	CT1 part of Stage 3 for Selected IP Traffic Offload
	LIPA_SIPTO-SIPTO
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100419
	-
	Huawei
	-
	24.008, 24.301

	50
	450138
	Stage 2 for Local IP Access
	LIPA_SIPTO-LIPA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	0%
	SP-090761
	-
	Huawei, China Mobile
	SP#46 completion 06/10=>09/10
	23.060, 23.203, 23.401

	51
	480008
	Stage 3 for Local IP Access
	LIPA_SIPTO-LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	0%
	CP-100292
	-
	China Mobile
	-
	-

	52
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA_SIPTO-LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100292
	-
	China Mobile
	-
	23.008, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	53
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA_SIPTO-LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100292
	-
	China Mobile
	-
	24.008, 24.301

	54
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	16/09/2010
	5%
	SP-090761
	-
	Huawei, Qualcomm
	-
	33.102, 33.107, 33.108, 33.320, 33.401

	55
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	16/09/2010
	5%
	SP-090761
	-
	Huawei, China Mobile
	SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects)
	32.101, 32.102, 32.405, 32.425, 32.452, 32.453, 32.581, 32.582, 32.583, 32.584, 32.591, 32.592, 32.593, 32.594, 32.64x, 32.76x

	56
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	16/12/2010
	5%
	SP-090761
	-
	Huawei, China Mobile
	SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects)
	32.240, 32.251, 32.298, 32.299

	57
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	18/03/2011
	27%
	SP-100089
	-
	Qualcomm
	SP#47 WID updated SP-090804=>SP-100089 (Added SA5 Charging). Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	58
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	SP#46 Stage 1 completed
	22.278

	59
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	80%
	SP-100089
	-
	Qualcomm
	SP#47 completion 06/10=>09/10
	23.203, 23.402, new 23.261

	60
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	17/03/2011
	0%
	SP-100089
	-
	Alcatel-Lucent
	-
	32.240, 32.251, 32.252, 32.298, 32.299

	61
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	0%
	CP-100332
	-
	Qualcomm
	-
	-

	62
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100332
	-
	Qualcomm
	-
	24.303, 24.327, 24.302, 24.312

	63
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	0%
	CP-100332
	-
	Qualcomm
	-
	29.212, 29.213, 29.214, 29.215

	64
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,R2
	24/09/2009
	23/09/2010
	88%
	SP-090617
	-
	Qualcomm
	Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	-

	65
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4,R2
	24/09/2009
	10/06/2010
	100%
	SP-090617
	-
	Qualcomm
	SP#48 completed
	new 23.860

	66
	450046
	Stage 2 for ECSRA_LAA
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	23/09/2010
	80%
	SP-090617
	-
	Qualcomm
	SP#46 completion 06/10=>09/10
	23.060, 23.203, 23.228, 23.401

	67
	460026
	Support BroadBand Forum (BBF) Accesses Interworking
	BBAI
	1
	Rel-10
	S2,S1
	10/12/2009
	24/06/2011
	12%
	SP-100222
	-
	Ericsson
	SP#47 Stage 1 completed. Triggered by BBF WT 203. Interworking between the 3GPP EPS and the fixed broadband accesses as defined by BBF
	-

	68
	460126
	Stage 1 for BBAI
	BBAI
	2
	Rel-10
	S1
	10/12/2009
	25/03/2010
	100%
	SP-090899
	-
	Ericsson
	SP#47 completed
	22.278

	69
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-10
	S2
	26/03/2010
	24/06/2011
	12%
	SP-100222
	-
	Ericsson, Huawei
	SP#48 completion 03/10=>06/11. TR structure to follow the structure of the Building Blocks. Once a BB is completed, TR to be sent for SA Information. When all the BBs are completed, TR to be sent for SA approval.
	TR 23.8xy

	70
	470023
	Stage 2 Building Block I
	BBAI
	2
	Rel-10
	S2
	26/03/2010
	24/12/2010
	0%
	SP-100222
	-
	Ericsson
	SP#48 completion 09/10=>12/10
	23.203, 23.401, 23.402

	71
	470024
	Stage 2 Building Block II
	BBAI
	2
	Rel-10
	S2
	23/09/2010
	24/06/2011
	0%
	SP-100222
	-
	Ericsson
	SP#48 completion 03/10=>06/11
	23.203, 23.401, 23.402

	72
	470025
	Stage 2 Building Block III
	BBAI
	2
	Rel-10
	S2
	23/09/2010
	24/06/2011
	0%
	SP-100222
	-
	Huawei
	SP#48 completion 03/10=>06/11
	23.203, 23.401, 23.402

	73
	460028
	Optimal Media Routeing
	OMR
	1
	Rel-10
	S2,C3,C1,C4
	25/03/2010
	18/03/2011
	17%
	SP-090803
	-
	Alcatel-Lucent
	SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	74
	460128
	Stage 2 for Optimal Media Routeing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	SP#47 completed
	23.228 (IMS Stage 2)

	75
	480010
	Stage 3 for Optimal Media Routeing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	18/03/2011
	17%
	CP-100327
	-
	Alcatel-Lucent
	-
	-

	76
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	50%
	CP-100327
	-
	Alcatel-Lucent
	-
	29.162, 29.163, 29.165, 29.235, new TS 29.079 (Optimal Media Routeing within IMS; Stage 3)

	77
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100327
	-
	Alcatel-Lucent
	-
	24.229

	78
	480310
	CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100327
	-
	Alcatel-Lucent
	-
	23.334

	79
	460029
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S2
	10/12/2009
	24/12/2010
	12%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#47 updated WID SP-090807=>SP-100166. Stage 1 from Rel-9 UID_390073 Enhancements to Multimedia Priority Service Requirements (ePRIOR) in TS 22.153
	-

	80
	460229
	TR on Stage 2 for eMPS
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	24/12/2010
	45%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#48 split from original WI
	new 23.854

	81
	460129
	Stage 2 for eMPS
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	24/12/2010
	0%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#47 updated WID SP-090807=>SP-100166
	23.203, 23.272, 23.401, new TR 23.854 (Enhancements for Multimedia Priority Service)

	82
	460329
	Stage 2 for eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	24/09/2010
	0%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#48 split from original WI
	23.203, 23.272, 23.401, new TR 23.854 (Enhancements for Multimedia Priority Service)

	83
	460429
	Stage 2 for eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	24/12/2010
	0%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#48 split from original WI
	23.203, 23.272, 23.401, new TR 23.854 (Enhancements for Multimedia Priority Service)

	84
	460529
	Stage 2 for eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	24/12/2010
	0%
	SP-100166
	-
	Telcordia, NTT DoCoMo
	SP#48 split from original WI
	23.203, 23.272, 23.401, new TR 23.854 (Enhancements for Multimedia Priority Service)

	85
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S2,S1
	25/03/2010
	24/09/2010
	50%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#47 Stage 1 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	86
	470027
	Stage 1 for IESE
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#47 completed
	22.101 CR#0343

	87
	470028
	Stage 2 for IESE
	IESE
	2
	Rel-10
	S2
	25/03/2010
	24/09/2010
	50%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	-
	23.167

	88
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-10
	S1,C4
	25/03/2010
	18/03/2011
	0%
	CP-100422
	-
	Telecom Italia
	-
	-

	89
	480000
	Stage 1 for UDC Data Model
	TEI10
	2
	Rel-10
	S1
	25/03/2010
	10/06/2010
	0%
	CP-100422
	-
	Telecom Italia
	-
	22.101 (clause 4.11)

	90
	480111
	Study on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-10
	C4
	04/06/2010
	10/12/2010
	0%
	CP-100422
	-
	Telecom Italia
	-
	new TR 29.935

	91
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100422
	-
	Telecom Italia
	-
	29.335

	92
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	0%
	CP-100295
	-
	China Mobile
	To specify the CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	94
	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security algorithms)
	EEA3_EIA3
	1
	Rel-10
	S3
	04/06/2009
	16/12/2010
	20%
	SP-090445
	-
	CATR
	develop new EPS algorithms acceptable to regions such as China
	35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)

	95
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	16/12/2010
	20%
	SP-100108
	-
	PIDS, Nortel
	LI for CAT & CRS, VCC, IMS Media security, H(e)NB also with LIPA-SIPTO, eMBMS, LCLS, IMS/EPS enhancements
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	96
	480000
	Protection against Unsolicited Communication for IMS (PUCI) - Phase 2
	PUCI2
	1
	Rel-10
	S3
	10/06/2010
	16/06/2011
	0%
	SP-100255
	-
	NEC
	Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.8xy, TS 33.abc

	97
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-10
	S4,S1
	25/03/2010
	15/12/2011
	10%
	SP-100202
	-
	Huawei
	SP#47 Stage 1 completed. Develop EVS codec for EPS based on TR 22.813 recommendations. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	98
	470031
	Stage 1 for EVS_codec
	EVS_codec
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	-
	Huawei
	SP#47 completed
	22.173

	99
	470032
	Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-11
	S4
	25/03/2010
	15/12/2011
	10%
	SP-100202
	-
	Huawei
	SP#48 completion 03/11=>12/11 Move to Rel-11
	26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.9yz, 26.xyz

	100
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	24/03/2011
	10%
	SP-100031
	-
	Ericsson
	Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	101
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4
	25/03/2010
	24/03/2011
	5%
	SP-100032
	-
	Qualcomm
	SP#48 completion 12/10=>03/11. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	26.234, 26.244, 26.346, new TS 26.xxx (HTTP-based Streaming and Download (HSD) Services)

	102
	480000
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	24/03/2011
	0%
	SP-100305
	-
	Ericsson
	Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	103
	480000
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	24/03/2011
	0%
	SP-100306
	-
	Vodafone
	Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec (if need, be proactive to review/introduce test material and drive alignment between the bodies in charge)
	26.131, 26.132

	104
	460031
	OAM&P 10
	OAM10
	1
	Rel-10
	S5
	10/12/2009
	18/03/2011
	16%
	not applicable
	-
	-
	umbrella Feature
	-

	105
	460032
	Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	18/03/2011
	19%
	not applicable
	-
	-
	umbrella BB
	-

	106
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	18/03/2011
	20%
	SP-100293
	-
	Ericsson
	SP#48 updated WID SP-090758=>SP-100293. To reduce costs, some eqpmt can be shared btw several RATs, e.g. RET, TMA and repeaters. With existing modelling is difficult for an OP to see that several cells are affected when an antenna tilt is changed etc
	new (TSs 32.7x1, 32.7x2, 32.7x6), 32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766

	107
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	16/12/2010
	50%
	SP-100294
	-
	Nokia Siemens Networks, Huawei
	SP#48 updated WID SP-100079=>SP-100294. Stage 3
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506,32.536,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	108
	470036
	Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	16/12/2010
	0%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	109
	480000
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	16/12/2010
	0%
	SP-100289
	-
	Nokia Siemens Networks
	-
	new 32.103

	110
	460034
	Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	18/03/2011
	22%
	not applicable
	-
	-
	umbrella BB
	-

	111
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	16/12/2010
	10%
	SP-090756
	-
	Huawei
	Continuation of Rel-9 work UID_390007
 SON self-optimization management
	32.425, 32.521, 32.522, 32.752, 32.753, 32.755, 32.762, 32.763, 32.765

	112
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	16/12/2010
	35%
	SP-090757
	-
	ZTE
	Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	new TS (32.541, 32.542, 32.543), 32.752, 32.753, 32.755, 32.762, 32.763, 32.765

	113
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	18/03/2011
	20%
	SP-100226
	-
	Nokia Siemens Networks
	Stage 3. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.762, 32.763, 32.765, 32.767 or new 32.es1, 32.es2

	114
	470038
	Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	16/12/2010
	10%
	SP-100086
	-
	Ericsson
	Stage 3
	32.172, 32.175

	115
	470039
	Performance Management
	OAM10-PM
	2
	Rel-10
	S5
	25/03/2010
	18/03/2011
	9%
	not applicable
	-
	-
	umbrella BB
	

	116
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	16/12/2010
	10%
	SP-100083
	-
	China Mobile
	Stage 3
	new 32.4xy

	117
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	16/12/2010
	5%
	SP-100084
	-
	China Mobile
	Stage 3
	new 32.4xy

	118
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5
	25/03/2010
	18/03/2011
	10%
	SP-100215
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	32.405, 32.421, 32.422, 32.423, 32.425, 32.441, 32.442, 32.443, 32.445, new 32.XX1/2 (Management of UE based network performance measurements Requirements/Stage 2)

	119
	470043
	3G HNB and LTE HeNB Subsystem performance measurement
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	16/12/2010
	10%
	SP-100081
	-
	China Mobile
	Stage 3
	32.582, 32.592, new  32.452, 32.453

	120
	470044
	Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	04/06/2009
	17/03/2011
	16%
	not applicable
	-
	-
	umbrella Feature
	

	121
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	04/06/2009
	17/03/2011
	25%
	SP-100090
	-
	Orange
	SP#47 moved to Rel-10. WID updated SP-090312=>SP-100090. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	32.240, 32.252, 32.298, 32.299

	122
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-10
	S5
	25/03/2010
	17/03/2011
	0%
	SP-100078
	-
	Huawei
	Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (FS_OAM_Rc) UID_10044
	32.296, 32.299

	123
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5
	25/03/2010
	17/03/2011
	15%
	SP-100080
	-
	Deutsche Telekom
	Continuation of UID_80042 Rel-8 BB: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work. SA5, CT1, CT3 and possibly CT4 coordination needed.
	-

	124
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	17/03/2011
	15%
	SP-100080
	-
	Deutsche Telekom
	-
	32.275, 32.280, 32.298, 32.299

	125
	470003
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	15%
	CP-100099
	-
	Alcatel-Lucent
	Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	126
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	50%
	CP-100333
	-
	Ericsson
	Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	127
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	18/03/2011
	5%
	CP-100326
	-
	Orange
	Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	29.165

	128
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	10/12/2010
	28%
	RP-091380
	-
	Ericsson
	RP#46 moved to Rel-10. WID updated RP-081096=>RP-091380
	-

	129
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	10/12/2010
	60%
	RP-091380
	RP-100456
	Ericsson
	RP#48 completion 06/10=>12/10
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331

	130
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	10/12/2010
	4%
	RP-080859
	RP-100480
	Ericsson
	RP#47 completion 06/10=>12/10
	36.508, 36.521-1, 36.521-2, 36.521-3

	131
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	10/12/2010
	4%
	RP-080870
	RP-100481
	Nokia
	RP#47 completion 06/10=>12/10
	34.108, 34.121-1, 34.121-2

	132
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	RP#47 completed
	25.113, new 25.116, 25.153 (testing)

	133
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	50%
	RP-090990
	RP-100444
	CATR
	-
	25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	134
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	46%
	RP-100607
	-
	TD Tech
	RP#48 Core completed. Updated Performance WID RP-091435=>RP-100607. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	-

	135
	460114
	Core - 1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	RP#48 completed
	25.105

	136
	460214
	Perf - 1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	20%
	RP-100607
	RP-100447
	TD Tech
	RP#48 updated WID RP-091435=>RP-100607
	25.142, new TR 25.968

	137
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	1
	Rel-10
	R2,R3,R4
	09/03/2009
	10/12/2010
	30%
	RP-090354
	RP-100459
	TruePosition
	RP#47 completion 03/10=>12/10. Moved to Rel-10
	36.300, 36.331, 36.355, 36.413, new R4 36.xxx (Performance Requirements for LMU)

	138
	450027
	A-GNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4
	18/09/2009
	18/03/2011
	45%
	RP-100363
	RP-100443
	Thales
	RP#47 updated WID RP-090951=>RP-100363. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	new 25.172

	139
	450127
	A-GNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	17/09/2010
	80%
	RP-100363
	RP-100443
	Thales
	RP#47 updated WID RP-090951=>RP-100363. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	new 25.172

	140
	480018
	A-GNSS Test case development for UTRAN
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	18/03/2011
	0%
	RP-100609
	-
	Thales
	-
	34.108, 34.109,34.123-1, 34.123-2, 34.123-3, new 34.172, TS 36.xy (Conformance specification; Location Services (LCS) test scenarios and assistance)

	141
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-10
	R4
	18/09/2009
	16/09/2011
	35%
	RP-090778
	RP-100445
	CATR
	-
	25.144, 25.914, 34.114

	142
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	10/12/2010
	0%
	RP-091427
	-
	Polaris Wireless
	RP#48 completion 06/10=>12/10. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	-

	143
	460105
	Core - Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	10/12/2010
	0%
	RP-091427
	RP-100450
	Polaris Wireless
	RP#48 completion 06/10=>12/10
	25.305, 25.453

	144
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3
	04/12/2009
	10/12/2010
	35%
	RP-100360
	-
	Nokia Siemens Networks
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	-

	145
	460103
	Core - Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	10/12/2010
	35%
	RP-100360
	RP-100457
	Nokia Siemens Networks
	-
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320

	146
	460010
	Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	16/12/2010
	9%
	RP-091432
	-
	Verizon Wireless
	Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	-

	147
	460110
	Core - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	24/09/2010
	20%
	RP-091432
	RP-100460
	Verizon Wireless
	-
	36.101

	148
	460210
	Test - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	16/12/2010
	0%
	RP-091432
	RP-100493
	Verizon Wireless
	-
	36.521-1

	149
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	27%
	RP-091438
	-
	Qualcomm
	-
	-

	150
	460115
	Core - Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	10/12/2010
	60%
	RP-091438
	RP-100448
	Qualcomm
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	151
	460215
	Perf - Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	5%
	RP-091438
	RP-100449
	Qualcomm
	-
	25.101, 25.104, 25.133, 25.141

	152
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	16/06/2011
	21%
	RP-100611
	-
	Nokia
	RP#48 updated WID RP-091440=>RP-100611. Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	-

	153
	460107
	Core - Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	10/12/2010
	45%
	RP-100611
	RP-100465
	Nokia
	RP#48 updated WID RP-091440=>RP-100611
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104

	154
	460207
	Perf - Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/06/2011
	5%
	RP-100611
	RP-100466
	Nokia
	RP#48 updated WID RP-091440=>RP-100611
	36.101, 36.104, 36.133, 36.141, 37.141, new TR 36.8xy (E-UTRA UE radio Tx and Rx), TR 36.8xz (E-UTRA Carrier Aggregation BS radio Tx and Rx)

	155
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	16/06/2011
	16%
	RP-100196
	-
	NTT DoCoMo
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	-

	156
	460108
	Core - Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	10/12/2010
	40%
	RP-100196
	RP-100461
	NTT DoCoMo
	RP#47 updated WID RP-091429=>RP-100196
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	157
	460208
	Perf - Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/06/2011
	0%
	RP-091429
	RP-100462
	NTT DoCoMo
	-
	36.101, 36.104, 36.133, 36.141

	158
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	16/06/2011
	25%
	RP-091430
	-
	Huawei
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	-

	159
	460109
	Core - Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	10/12/2010
	55%
	RP-091430
	RP-100463
	Huawei
	-
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	160
	460209
	Perf - Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/06/2011
	5%
	RP-091430
	RP-100464
	Huawei
	-
	36.101, 36.104, 36.133, 36.141

	161
	460012
	Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R1,R2
	04/12/2009
	10/12/2010
	20%
	RP-091449
	-
	Ericsson
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	-

	162
	460112
	Core - Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R1,R2
	04/12/2009
	10/12/2010
	20%
	RP-091449
	RP-100469
	Ericsson
	-
	36.213, 36.300, 36.306, 36.321, 36.331

	163
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	13%
	RP-091434
	-
	Ericsson
	Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814
	-

	164
	460113
	Core - Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	10/12/2010
	30%
	RP-091434
	RP-100467
	Ericsson
	-
	36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331

	165
	460213
	Perf - Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	18/03/2011
	0%
	RP-091434
	RP-100468
	Ericsson
	-
	36.133

	166
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2
	19/03/2010
	10/12/2010
	8%
	RP-100371
	-
	Alcatel-Lucent
	common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	-

	167
	470105
	Core - HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	10/12/2010
	8%
	RP-100371
	RP-100458
	Alcatel-Lucent
	common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	25.413, 25.467, 25.468, 25.469, 36.300, 36.401, 36.413, 36.423

	168
	470006
	Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	18/03/2011
	10%
	RP-100392
	-
	Qualcomm
	Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	-

	169
	470106
	Core - Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	18/03/2011
	10%
	RP-100392
	RP-100451
	Qualcomm
	-
	25.413, 25.467, 25.469

	170
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	ECIC_LTE
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	17/06/2011
	9%
	RP-100383
	-
	China Mobile
	Stage 3 Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36.814
	-

	171
	470107
	Core - Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	ECIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	10/12/2010
	15%
	RP-100383
	RP-100470
	China Mobile
	-
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423, new TR 36.8xy

	172
	470207
	Perf - Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	ECIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/06/2011
	5%
	RP-100383
	RP-100654
	China Mobile
	-
	36.101, 36.133

	173
	470008
	LTE TDD in 2600MHz for USA
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	18/03/2011
	6%
	RP-100667
	-
	Clearwire
	RP#48 updated WID RP-100374=>RP-100667. Stage 3 
	-

	174
	470108
	Core - LTE TDD in 2600MHz for USA
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	10/12/2010
	20%
	RP-100667
	RP-100472
	Clearwire
	RP#48 updated WID RP-100374=>RP-100667
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.8xy

	175
	470208
	Perf - LTE TDD in 2600MHz for USA
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	10/12/2010
	0%
	RP-100667
	RP-100473
	Clearwire
	RP#48 updated WID RP-100374=>RP-100667
	36.101, 36.104, 36.133, 36.141, 36.307, new new TR 36.8xy

	176
	480019
	Test - LTE TDD in 2600MHz for USA
	LTE_TDD_2600_US-Test
	2
	Rel-10
	R5
	04/06/2010
	18/03/2011
	0%
	RP-100615
	-
	Clearwire
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	177
	470009
	Add 2 GHz band LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2
	19/03/2010
	17/06/2011
	7%
	RP-100376
	-
	TerreStar
	Stage 3
	-

	178
	470109
	Core - Add 2 GHz band LTE for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	10/12/2010
	10%
	RP-100376
	RP-100474
	TerreStar
	-
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, new TR xx.xxx LTE in 2 GHz Technical Report

	179
	470209
	Perf - Add 2 GHz band LTE for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/06/2011
	5%
	RP-100376
	RP-100475
	TerreStar
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141

	180
	470010
	Add L-Band LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2
	19/03/2010
	17/06/2011
	5%
	RP-100640
	-
	Skyterra
	RP#48 updated WID RP-100338=>RP-100640. Stage 3, ATC=Ancillary Terrestrial Component, MSS=Mobile Satellite Service
	-

	181
	470110
	Core - Add L-Band LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	10/12/2010
	5%
	RP-100640
	RP-100476
	Skyterra
	RP#48 updated WID RP-100338=>RP-100640
	25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, new TR 36.8xx LTE L-Band Technical Report

	182
	470210
	Perf - Add L-Band LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/06/2011
	5%
	RP-100640
	RP-100477
	Skyterra
	RP#48 updated WID RP-100338=>RP-100640
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, new TR 36.8xx LTE L-Band Technical Report

	183
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	10/12/2010
	10%
	RP-100606
	-
	Nokia Siemens Networks
	SP#48 updated WID RP-100375=>RP-100606. Stage 1,2,3 
	-

	184
	470111
	Core - LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	10/12/2010
	10%
	RP-100606
	RP-100478
	Nokia Siemens Networks
	SP#48 updated WID RP-100375=>RP-100606
	36.300, 36.413, 36.423

	185
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	17/03/2011
	6%
	RP-100347
	-
	CATT
	-
	-

	186
	470112
	Core - MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	15%
	RP-100347
	RP-100452
	CATT
	-
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	187
	470212
	Perf - MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/03/2011
	0%
	RP-100347
	RP-100453
	CATT
	-
	25.102, 25.105, 25.142

	188
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	10/12/2010
	42%
	RP-100168
	-
	TD Tech
	Stage 3. RP#48 Core completed
	-

	189
	470113
	Core - Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	RP#48 completed
	25.102

	190
	470213
	Perf - Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	10/12/2010
	25%
	RP-100168
	RP-100455
	TD Tech
	-
	25.102

	191
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2
	04/06/2010
	10/12/2010
	0%
	RP-100688
	-
	ZTE
	Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	-

	192
	480120
	Core - Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	10/12/2010
	0%
	RP-100688
	-
	ZTE
	-
	25.331, 25.413, 25.423, new TS 25.4xy Automatic Neighbour Relation (ANR) for UTRAN; Stage 2

	193
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	16/09/2011
	0%
	RP-100657
	-
	AT&T
	Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	-

	194
	480121
	Core - Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	17/03/2011
	0%
	RP-100657
	-
	AT&T
	-
	25.101, 25.104, 25.141, 25.317

	195
	480221
	Perf - Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	16/09/2011
	0%
	RP-100657
	-
	AT&T
	-
	25.101, 25.104, 25.141, 25.317

	196
	480022
	MIMO Testing in HSDPA
	MIMO_HSDPA_Testing
	1
	Rel-10
	R4
	04/06/2010
	10/12/2010
	0%
	RP-100687
	-
	Qualcomm
	Performance requirements (RAN4 specifications)
	-

	197
	480122
	Perf - MIMO Testing in HSDPA
	MIMO_HSDPA_Testing-Perf
	2
	Rel-10
	R4
	04/06/2010
	10/12/2010
	0%
	RP-100687
	-
	Qualcomm
	Performance requirements (RAN4 specifications)
	25.101

	198
	480023
	LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTEA_CA_B3+B7
	1
	Rel-10
	R4
	17/09/2010
	16/12/2011
	0%
	RP-100668
	-
	TeliaSonera
	In Europe Band 3, Band 7 and Band 20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1. This work covers the Band 3 and Band 7 combination

	199
	480123
	Core - LTE-Advanced Carrier Aggregation of Band 3 and Band 7 for DL/UL with 40 MHz/20 MHz
	LTEA_CA_B3+B7_40/20-Core
	2
	Rel-10
	R4
	17/09/2010
	17/06/2011
	0%
	RP-100668
	-
	TeliaSonera
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, new TR 36.cde (LTE-Advanced CA of Band 3 and Band 7 for DL/UL with 40 MHz/20 MHz)

	200
	480223
	Perf - LTE-Advanced Carrier Aggregation of Band 3 and Band 7 for DL/UL with 40 MHz/20 MHz
	LTEA_CA_B3+B7_40/20-Perf
	2
	Rel-10
	R4
	17/09/2010
	17/06/2011
	0%
	RP-100668
	-
	TeliaSonera
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.cde (LTE-Advanced CA of Band 3 and Band 7 for DL/UL with 40 MHz/20 MHz)

	201
	480323
	Core - LTE-Advanced Carrier Aggregation of Band 3 and Band 7 for DL/UL with 40 MHz/40 MHz
	LTEA_CA_B3+B7_40/40-Core
	2
	Rel-10
	R4
	17/09/2010
	16/12/2011
	0%
	RP-100668
	-
	TeliaSonera
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, new TR 36.cde (LTE-Advanced CA of Band 3 and Band 7 for DL/UL with 40 MHz/40 MHz)

	202
	480423
	Perf - LTE-Advanced Carrier Aggregation of Band 3 and Band 7 for DL/UL with 40 MHz/40 MHz
	LTEA_CA_B3+B7_40/40-Perf
	2
	Rel-10
	R4
	17/09/2010
	16/12/2011
	0%
	RP-100668
	-
	TeliaSonera
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.cde (LTE-Advanced CA of Band 3 and Band 7 for DL/UL with 40 MHz/40 MHz)

	203
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2
	04/06/2010
	10/12/2010
	0%
	RP-100676
	-
	Sprint
	Create a new band that expands UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	-

	204
	480124
	Core - Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	10/12/2010
	0%
	RP-100676
	-
	Sprint
	-
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.8xy (Expanding 1900MHz Technical report)

	205
	480224
	Perf - Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	10/12/2010
	0%
	RP-100676
	-
	Sprint
	-
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.8xy (Expanding 1900MHz Technical report)

	206
	480025
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR-NC
	1
	Rel-10
	R4
	04/06/2010
	17/03/2011
	0%
	RP-100689
	-
	Ericsson
	-
	-

	207
	480125
	Core - Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR-NC-Core
	2
	Rel-10
	R4
	04/06/2010
	17/03/2011
	0%
	RP-100689
	-
	Ericsson
	-
	25.104, 36.104, 37.104

	208
	480225
	Perf - Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR-NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	17/03/2011
	0%
	RP-100689
	-
	Ericsson
	-
	25.141, 36.141, 37.141

	209
	480026
	Service continuity in connected mode and location information for MBMS for LTE 
	1
	Rel-10
	R2,R3
	04/06/2010
	17/06/2011
	0%
	RP-100690
	-
	Huawei
	-
	-

	210
	480126
	Core - Service continuity in connected mode and location information for MBMS for LTE 
	-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	17/06/2011
	0%
	RP-100690
	-
	Huawei
	-
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	211
	480027
	Further enhancements to MBMS for LTE
	
	1
	Rel-10
	R2,R3
	04/06/2010
	10/12/2010
	0%
	RP-100691
	-
	Huawei
	-
	-

	212
	480127
	Core - Further enhancements to MBMS for LTE
	-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	10/12/2010
	0%
	RP-100691
	-
	Huawei
	-
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	213
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,C4,C3,C1
	20/02/2009
	04/03/2011
	40%
	GP-090457
	-
	Huawei
	GP#46 completion 05/10=>03/11. Moved to Rel-10. CP#47 moved to Rel-10. GP#41 WID approved.
	-

	214
	430101
	Local Call Local Switch
	LCLS
	2
	Rel-10
	GP
	20/02/2009
	04/03/2011
	75%
	GP-090457
	-
	Huawei
	GP#46 completion 05/10=>03/11. Moved to Rel-10. GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	215
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	17/09/2010
	22%
	CP-090812
	-
	Vodafone
	CP#46 WID (CP-090519) revised to Study item (CP-090812). CP#47 moved to Rel-10
	-

	216
	440022
	CT4 aspects of  Local Call Local Switch
	LCLS-CN
	3
	Rel-10
	C4
	29/05/2009
	17/09/2010
	65%
	CP-090812
	-
	Vodafone
	CP#47 moved to Rel-10. Completion 03/10=>09/10. Normative work target: 23.205, 23.153, 23.231, 29.232
	new 23.889

	217
	440023
	CT3 aspects of  Local Call Local Switch
	LCLS-CN
	3
	Rel-10
	C3
	29/05/2009
	17/09/2010
	0%
	CP-090812
	-
	Vodafone
	Normative work target: 29.007
	-

	218
	440024
	CT1 aspects of  Local Call Local Switch
	LCLS-CN
	3
	Rel-10
	C1
	29/05/2009
	17/09/2010
	0%
	CP-090812
	-
	Vodafone
	Normative work target: 23.009
	-

	219
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	02/09/2011
	0%
	GP-101083
	-
	Nokia
	GP#46 approved WID. Tighten single antenna MS link level performance reqs by at least 2dB for all relevant GSM services (Speech, AMR-NB GMSK, AMR-WB GMSK, GPRS, EGPRS, and EGPRS2, thereby improving the spectral efficiency)
	-

	220
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	04/03/2011
	0%
	GP-101083
	-
	Nokia
	
	24.008 (Mobile radio interface Layer 3 specification; Core network protocols; Stage 3)

	221
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	04/03/2011
	0%
	GP-101084
	-
	Nokia
	
	45.005, 45.015

	222
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new,G1,G2
	03/09/2010
	02/09/2011
	0%
	GP-101085
	-
	Nokia
	
	51.010

	223
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	10/12/2009
	0%
	not applicable
	-
	-
	-
	-

	224
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	WID identifies also impacted CT1 24.008, RAN2 25.331

	225
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	226
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	-
	NTT DoCoMo
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	227
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefonica O2
	SP#45 work stopped/abandoned
	-

	228
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefonica O2
	SP#45 work stopped/abandoned
	22.011

	229
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefonica O2
	SP#45 work stopped/abandoned
	36.300

	230
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	231
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped
	23.402

	232
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	233
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	Alcatel-Lucent
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	234
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	235
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Orange
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	236
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	-
	Orange
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	237
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	03/09/2007
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	238
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefonica O2
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature UID_470051 Advanced IP Interconnection of Services
	22.893

	239
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	SP#47 completed
	22.947

	240
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	SP#47 completed
	22.913

	241
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	242
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	243
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	244
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-10
	S2
	18/09/2008
	10/12/2010
	75%
	SP-100360
	-
	China Mobile
	SP#48 updated WID SP-080558=>SP-100360
	23.812

	245
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	23/09/2010
	35%
	SP-090809
	-
	Starent Networks
	SP#47 completion 06/10=>09/10
	23.848

	246
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-10
	S2,S1
	18/09/2008
	10/06/2010
	75%
	SP-080560
	-
	Qualcomm
	SP#47 completion 03/10=>06/10 (No consensus on starting normative work for network-based mobility (PMIP) option. Note: DSMIPv6-based option already pursued in 23.261). Spin-off UID_430035 MAPCON and UID_450041 IFOM
	23.861

	247
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-10
	S2,S1
	04/06/2009
	16/12/2010
	35%
	SP-090895
	-
	AT&T
	SP#46 updated WID SP-090361=>SP-090805. Study an evolved policy solution through enhancement of 3GPP policy framework (Stage 2). Consider aspects such as DPI, traffic steering, enhancing service policies
	23.813

	248
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-10
	S2
	04/06/2009
	10/06/2010
	70%
	SP-090362
	-
	China Mobile
	Study how to migrate from IPv4 to IPv6-only with the help of transition mechanisms defined in IETF, and how to handle scenarios where not all services are provided via IPv6. Some of these solutions may have impacts on 3GPP network elements and terminals. 
	23.975

	249
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	23/09/2010
	60%
	SP-090363
	-
	China Mobile
	SP#47 TR 23.856-100 for Information. Analyze current performance of SR-VCC solution in Rel-8 from E-UTRAN/HSPA to UTRAN/GERAN, and then evaluate additional mechanisms to improve user experience. Study if SR-VCC performance needs to be enhanced.
	23.856

	250
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-10
	S2
	10/12/2009
	23/09/2010
	20%
	SP-090806
	-
	Orange
	SP#47 completion 06/10=>09/10. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	251
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	50%
	SP-100168
	-
	Samsung
	Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	252
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	95%
	SP-100169
	-
	Alcatel-Lucent
	SP#47 No completion date provided. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	253
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-10
	S3
	20/12/2007
	16/12/2010
	60%
	SP-090283
	-
	Ericsson
	SP#44 SID updated SP-070782=>SP-090283 (removed UTRAN/E-UTRAN IRAT signalling cases from Study scope (while IRAT handling is left as specified by 33.401). Study also focuses on support for a key hierarchy locally in UTRAN and intra-UTRAN mobility cases.)
	33.8xy

	254
	480000
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-10
	S3
	10/06/2010
	24/03/2011
	0%
	SP-100256
	-
	Vodafone
	Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.
	33.8xy

	255
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/09/2010
	70%
	SP-090019
	-
	Fraunhofer Gesellschaft
	SP#47 TR 26.950-100 for Information. Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	256
	480000
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	24/03/2011
	0%
	SP-100304
	-
	Nokia, ETRI
	Mobile terminals shipped nowadays are compatible with several access technologies and equipped with larger screens and higher screen resolutions. 
	26.9xy

	257
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	SP#47 completed
	32.825

	258
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	259
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827

	260
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	10/06/2010
	60%
	SP-090759
	-
	Nokia Siemens Networks
	-
	32.8xy

	261
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	10/06/2010
	60%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	-
	32.8xy

	262
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-10
	S5
	25/03/2010
	23/09/2010
	10%
	SP-100082
	-
	Ericsson
	-
	32.8xx

	263
	480000
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	17/03/2011
	0%
	SP-100376
	-
	Ericsson
	-
	32.8xy

	264
	480000
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	09/12/2010
	0%
	SP-100291
	-
	Alcatel-Lucent
	-
	32.8xy

	265
	480000
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-10
	S5
	10/06/2010
	17/03/2011
	0%
	SP-100377
	-
	Nokia Siemens Networks
	-
	32.8xy

	266
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	85%
	CP-090861
	-
	NEC
	CP#47 TR 29.816 v100 for Information
	29.816

	267
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	0%
	CP-100330
	-
	NEC
	Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	268
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	10/12/2010
	0%
	CP-100296
	-
	Alcatel-Lucent
	Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_4800xy UDC Data Model
	23.845

	269
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	03/12/2010
	0%
	CP-100424
	-
	Gemalto
	-
	31.828

	270
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-10
	R4
	06/03/2009
	10/12/2010
	85%
	RP-090352
	RP-100497
	Vodafone
	RP#48 completion 06/10=>12/10
	37.976

	271
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-10
	R4
	30/05/2009
	10/12/2010
	35%
	RP-090666
	RP-100498
	Ericsson
	RP#48 completion 06/10=>12/10
	TR xx.yyy

	272
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	RP#48 completed
	25.863

	273
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-10
	R2,R1,R3,R4
	18/09/2009
	10/12/2010
	30%
	RP-100330
	RP-100500
	Huawei
	Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC)
	37.868

	274
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-10
	GP
	24/05/2010
	03/09/2010
	10%
	GP-092418
	-
	Ericsson
	GP#46 started work as SP#47 approved SA1 Stage 1 TS 22.368. GP#44 approved SID
	45.8/9xy

	275
	460016
	Study on Solutions for energy saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	40%
	RP-091439
	RP-100501
	Vodafone
	Based on ETSI EE TS 102 706 and  Linked to SA5 Rel-9 UID_430044 TR 32.826 (Study on Telecommunication Management; Energy Savings Management)
	25.927

	276
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_COMP_LTE
	1
	Rel-10
	R1
	04/06/2010
	16/06/2011
	0%
	RP-100370
	RP-100502
	Samsung
	-
	36.8xx

	277
	470015
	Study on Network Energy Saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	10/12/2010
	0%
	RP-100674
	RP-100503
	China Mobile
	RP#48 updated WID RP-100393=>RP-100674
	36.8xx (Potential solutions for energy saving for E-UTRAN)

	278
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1
	19/03/2010
	10/12/2010
	5%
	RP-100178
	RP-100504
	ZTE
	-
	25.8xy

	279
	480028
	Study on Signalling and Procedure for In-Device Coexistence Interference Avoidance
	FS_SPID_CIA
	1
	Rel-10
	R2
	04/06/2010
	10/12/2010
	0%
	RP-100671
	-
	China Mobile
	 Study coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies.  Investigate suitable mechanisms for interference avoidance from signaling and procedure point of view.
	36.8xy

	280
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-10
	GP
	03/09/2010
	26/11/2010
	0%
	GP-101088
	-
	Ericsson
	GP#46 approved SID. The concept of Precoded EGPRS2 DL provides significant performance gains for EGPRS2 (in interference and sensitivity limited scenarios, allowing significant increase to data capacity and spectral efficiency)
	TR x.y.z

	281
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	SP#47 work stopped/abandoned
	22.984

	282
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	283
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	CP#48 work stopped/abandoned
	29.875

	284
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	285
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,R2,R3,R4,GP,C1
	05/06/2008
	17/09/2010
	99%
	SP-090214
	-
	T-Mobile
	CP#47 completion 03/10=>06/90 (need to complete new Req from SA1)
	-

	286
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	-
	T-Mobile
	SP#44 completed
	22.220, 22.011

	287
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	-
	T-Mobile
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	288
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	SP#46 completed
	new 33.320

	289
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	17/09/2010
	95%
	CP-090741
	-
	Qualcomm
	CP#48 completion 06/10=>09/10 (need to complete new Req from SA1).  Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists
	23.122, 24.008, 24.285, 24.301

	290
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	291
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	SP#47 completed. WID updated SP-090305=>SP-100087
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	292
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	293
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	SP#47 completed
	new 32.571, 32.572

	294
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	RP#47 completed
	new TR 36.921, 36.104, 36.141

	295
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	RP#47 completed
	new TR 36.922, 36.104, 36.141, 36.300, 36.331, 36.413

	296
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	297
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	298
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN 
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	95%
	GP-090975
	GP-092474
	Nokia Siemens Networks
	GP#46 completion 05/10=>09/10. GP#44 exception to 05/10 in GP-092474. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	299
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	China Mobile
	SP#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 
	-

	300
	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	China Mobile
	SP#41 completed
	22.182

	301
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	CP#46 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	-

	302
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	SP#39 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	303
	410011
	 CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed. WID updated CP-090021=>CP-090813
	new 23.142

	304
	410014
	 CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed. WID updated CP-090021=>CP-090813
	23.040

	305
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 completed. SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)
	-

	306
	410024
	Definition of EUI
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 completed. SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)
	21.905

	307
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	04/06/2010
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	CP#48 completed. SP#42 Stage 1 completed
	-

	308
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	SP#42 completed. 
	22.173, new 22.183

	309
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	04/06/2010
	100%
	CP-090444
	-
	China Mobile
	CP#48 completed
	24.173, new 24.183

	310
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	100%
	SP-070876
	-
	T-Mobile
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	-

	311
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	SP#42 completed
	22.268

	312
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	RP#46 completed
	-

	313
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	23.041

	314
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	29.168

	315
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	RP#46 completed
	36.300, 36.302, 36.331, 36.413

	316
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 
	-

	317
	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	-
	Telcordia
	SP#40 completed
	22.153, 22.278

	318
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	CP#48 completed. SP#40 WID approved & Stage 1 completed
	-

	319
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	-
	Vodafone
	SP#40 Stage 1 completed 
	22.259

	320
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	CP#46 completed. CP#44 WID updated CP-090113=>CP-090435 Removed: Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	23.259

	321
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	CP#48 completed
	24.259

	322
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	SP#47 completed
	-

	323
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	SP#42 completed. SP#41 WID updated SP-080324=>SP-080503
	22.173

	324
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	SA#47 completed
	32.275, 32.298, 32.299

	325
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	326
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	CP#46 completed
	24.642

	327
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	China Mobile
	SP#48 completed
	-

	328
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	-
	China Mobile
	SP#42 completed
	22.985, 22.101

	329
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	CP#47 completed
	new 23.335

	330
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	CP#47 completed
	new 29.335

	331
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	SP#48 completed
	-

	332
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	SP#48 completed
	32.172, new 32.181

	333
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	SP#47 completed
	32.172, new 32.182 

	334
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	CP#47 completed
	-

	335
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	SP#42 completed
	22.101, 22.228

	336
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	-
	Huawei
	SP#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	337
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	CP#47 completed
	24.216, 24.229, 24.237

	338
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	-
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	339
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	340
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	CP#47 completed
	24.237, 24.292, new 24.294

	341
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1
	11/12/2008
	19/03/2010
	100%
	SP-080882
	-
	NTT DoCoMo
	CP#47 completed. Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	-

	342
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	SP#42 completed
	22.011 CR0136

	343
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	CP#47 completed
	24.173, 27.007

	344
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5
	14/01/2008
	18/03/2011
	87%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	-

	345
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#42 completed
	22.101

	346
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	347
	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	33.401, 33.402

	348
	440035
	Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	18/03/2011
	68%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	-

	349
	440036
	CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	350
	480029
	Conformance Test Aspects - CT1 aspects of IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	18/03/2011
	0%
	RP-100118
	-
	Samsung
	Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	351
	440037
	CT3 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	352
	440038
	CT4 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	353
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	-
	Alcatel-Lucent
	RP#45 completed
	36.331, 36.413

	354
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	17/09/2010
	5%
	RP-100118
	RP-100494
	Ericsson
	Testing for UID_420041 Support for IMS Emergency Calls over LTE
	36.508, 36.523-1, 36.523-2, 36.523-3

	355
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	CP/SP#46 completed
	-

	356
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	357
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed. WID updated CP-090436=>CP-090882 (added CT3 part)
	-

	358
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	24.229, 24.237

	359
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.205, 29.280

	360
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.163

	361
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4
	05/06/2008
	11/03/2011
	84%
	not applicable
	-
	-
	RP#48 CP#47 Core completed/Test ongoing. CP#47 completed. SP#44 completed
	-

	362
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS
	-

	363
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	-
	Polaris Wireless
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	364
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	365
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed
	24.301

	366
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	367
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	11/03/2011
	15%
	RP-100617
	RP-100495
	Alcatel-Lucent
	RP#48 updated WID RP-100346=>RP-100617. Testing for UID_420006 Positioning Support for LTE
	36.508, 36.509, 36.521-3, new 36.xxx-1/2/3/4 (E-UTRA UE conformance specification; UE positioning in E-UTRA), 36.xxy (E-UTRA UE conformance specification; UE positioning test scenarios and assistance data)

	368
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4
	05/06/2008
	19/03/2010
	100%
	SP-080737
	-
	China Mobile
	RP#47 completed. SP#46, CP#46 completed
	-

	369
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	-
	China Mobile
	SP#44 completed
	23.246

	370
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	SP#46 completed
	33.246

	371
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	372
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	373
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	CP#46 completed
	29.061

	374
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	375
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	376
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	-
	Motorola
	SP#44 completed
	23.402, 23.002

	377
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	CP#47 completed
	24.302, 24.312

	378
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	379
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	-
	Samsung
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	380
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	CP#46 completed
	29.275, 23.008, 29.282

	381
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	CP#47 completed
	24.302

	382
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	-
	Ericsson
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020, Stopped TR 33.801 “Access security review” (Reason: draft contained useful material for planning A5/2 removal and A5/4 introduction. Completion would require significant effort)

	383
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 TR completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	384
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	SP#42 completed
	22.228

	385
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 completed. TR 33.837 converted to 33.937. No SA3 normative work done in Rel-9
	new 33.937

	386
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3
	13/03/2009
	04/06/2010
	100%
	SP-090128
	-
	Vodafone
	SP#47 SA3 completed. CP#48 completed
	-

	387
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	SP#47 completed
	new 33.828, 33.328

	388
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#46 exception to 03/10
	-

	389
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	23.218, 24.229

	390
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	29.238, 23.334, 29.334

	391
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#48 completed
	29.162

	392
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	393
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#47 completed
	new 33.224

	394
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	SP#46 completed. TR 33.924 (Stage 2) for Approval. Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous
	new 33.924, CP#45 CT4 completed (Added service code in 29.109)

	395
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,C4
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	396
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	397
	440256
	CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	CP#46 completed. No impact on CT4 specs
	-

	398
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	399
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	SP#46 completed. SP#45 TS 55.226v100 for Information+Approval
	33.102,43.020, new 55.226

	400
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	CP#45 completed
	24.008,44.064

	401
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	402
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	-
	Ericsson
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	403
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	GP#44 completed. GP#43 WID approved
	51.010

	404
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	-
	Ericsson
	SP#45 work stopped/abandoned
	23.060

	405
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	406
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090021
	-
	Samsung
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	407
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Umbrella WI. SP#47 completed
	-

	408
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	409
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	410
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	411
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	26.150

	412
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	SP#47 completed
	26.131, 26.132

	413
	420029
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella Feature created to host OAM WIs
	-

	414
	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	415
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	416
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	417
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	418
	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	419
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	SP#48 completed
	32.425

	420
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	SP#46 completed
	32.426

	421
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	SP#46 completed
	32.405

	422
	420033
	Deleted - Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	423
	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	not applicable
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	424
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	SP#48 completed
	32.425, new 32.521, 32.522, 32.523, 32.525

	425
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	426
	440058
	Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	427
	440068
	Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	100%
	not applicable
	-
	-
	SP#47 completed
	-

	428
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	429
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed
	29.235

	430
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	CP#46 completed
	23.231, 29.232, new 29.238

	431
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	-

	432
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	new 29.238

	433
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	29.162, 29.235

	434
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	CP#46 completed 
	new 23.334, 29.334

	435
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed. Stage 1 in 22.182
	-

	436
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed
	24.182

	437
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	438
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	23.380, 23.820

	439
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	24.229

	440
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	441
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	1
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	442
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	CP#48 completed
	29.165

	443
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	444
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	CP#46 completed
	29.212, 29.213, 29.215

	445
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	446
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	447
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	-

	448
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	RP#44 completed (Technical work completed, RAN4 internal TR abandoned. 
	Produced no TR 25.8xy (LCR TDD UE OTA performance requirements)

	449
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	-

	450
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	RP#48 Perf completed (new 37.113, 37.141, 37.900). RP#47 Core completed
	25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	451
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved
	45.005, 51.021

	452
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	RP#45 completed
	25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	453
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	RP#47 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	454
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	RP#46 completed
	25.102, 25.105, 25.142

	455
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	30/05/2009
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	RP#47 completed. For potential deployment in Japan
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new 36.821, 36.307

	456
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	92%
	not applicable
	-
	-
	-
	-

	457
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	85%
	RP-090485
	RP-100485
	Ericsson
	RP#47 completion 03/10=>09/10. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	458
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	RP#48 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	459
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	RP#45 completed. Finalize TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	34.114

	460
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	34.122

	461
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	RP#47 completed
	34.229-1, 34.229-2, 34.229-3

	462
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	RP#47 completed
	-

	463
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	464
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	465
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson 
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	466
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	467
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	468
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	100%
	not applicable
	-
	-
	-
	-

	469
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	RP#46 completed. WID updated RP-090096=>RP-091155
	36.104, 36.141, new 36.931

	470
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	471
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,R2
	30/05/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#46 completed. Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	-

	472
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	473
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#46 completed
	26.114

	474
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	RP#45 completed
	36.300 CR#0114

	475
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	RP#47 completed
	25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	476
	38002
	A-GNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	GP
	16/05/2008
	12/11/2010
	65%
	GP-092342
	-
	Thales
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN)
	-

	477
	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	478
	38004
	A-GNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	12/11/2010
	40%
	GP-092343
	-
	Thales
	GP#46 completion 05/10=>11/10. GP#44 exception to 05/10 in GP-092344
	51.010-1, new 51.010-7

	479
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP
	21/11/2008
	03/09/2010
	88%
	GP-081949
	GP-092470
	Nokia Siemens Networks, China Mobile
	GP#46 completion 05/10=>09/10. GP#44 exception to 05/10 in GP-092470. GP#40 WID approved. Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	480
	420003
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	GP#46 completed
	45.001

	481
	420004
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	03/09/2010
	90%
	GP-081965
	GP-092470
	Nokia Siemens Networks, China Mobile
	GP#46 completion 05/10=>09/10. GP#44 exception to 05/10 in GP-092470
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	482
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	24/11/2008
	03/09/2010
	75%
	GP-081966
	GP-092470
	Nokia Siemens Networks, China Mobile
	GP#46 completion 05/10=>09/10. GP#44 exception to 05/10 in GP-092470
	45.005 (Test Scenarios for VAMOS Performance requirements)

	483
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	484
	440102
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	GP#45 completed. GP#42 WID approved
	new 48.049

	485
	440202
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed
	23.041 

	486
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	487
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 completed
	-

	488
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	20%
	not applicable
	-
	-
	GP#44 created
	-

	489
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	490
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	491
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	-
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	492
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.xyz

	493
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	494
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	495
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	496
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	497
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	498
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	499
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	500
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	501
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	SP#43 completed
	23.879

	502
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	SP#42 completed
	23.868

	503
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	SP#43 completed
	23.826

	504
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	505
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	-
	ZTE
	SP#45 completed
	32.822

	506
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	-
	Huawei
	SP#44 completed
	32.821

	507
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	-
	ZTE
	SP#45 completed
	32.823

	508
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	-
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	509
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	RP#46 completed
	25.907

	510
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	511
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	RP#46 completed
	25.866

	512
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed
	-

	513
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	RP#46 completed
	36.805

	514
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm
	RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	515
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed
	25.967

	516
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	-
	Orange
	SP#45 work stopped/abandoned
	33.9xx

	517
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	518
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	SP,CP
	12/04/2006
	17/09/2010
	99%
	SP-080132
	-
	T-Mobile
	SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	519
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	SP#38 completed
	22.278, 22.011, 22.246

	520
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	SP,CP
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#39 WID updated SP-070933=>SP-080132
	-

	521
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	522
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed. SP#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	523
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.229, 24.305, 27.007

	524
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	CP#42 completed. WID updated CP-080056=>CP-080772
	29.061

	525
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. Network sharing, etc, MBMS removed
	29.274, 29.275

	526
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed. CP#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	527
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	CP#44 completed
	29.061

	528
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	CP#44 completed
	29.212, 29.213, 29.214, 29.215

	529
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	23.003

	530
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	CP#42 completed
	29.909

	531
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	-

	532
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247.  PMIP and GTP based S8 interface (EPC-EPC)
	29.274, 29.275

	533
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	-

	534
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	535
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274

	536
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	-

	537
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	-

	538
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. PMIP based S5 interface
	29.275, 29.282

	539
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	CP#42 completed. CP#43  WID updated CP-080724=>CP-090247
	29.279

	540
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	541
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	542
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	543
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	CP#42 completed. CP#41 updated WID CP-080057=>CP-080576.
	29.213

	544
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S6a, S6d, S13, S13' interface
	29.272

	545
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	-

	546
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.401, 23.402

	547
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	548
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	SP#41 completed. 25/03/08 claimed as SP#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	549
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#41 completed
	23.060

	550
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274, 29.275, 29.281

	551
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274, 29.275, 29.281

	552
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	553
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	554
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.301, 24.302

	555
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.272, 29.274

	556
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	557
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	558
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.402

	559
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#41 WID updated CP-080075=>CP-080493. CP#42 completed
	24.303

	560
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#41 WID updated CP-080075=>CP-080493. CP#42 completed
	24.304

	561
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	562
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	563
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed. SP#39 WID updated SP-070933=>SP-080132
	33.402, 33.210, 33.310

	564
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. CP#41 WID updated CP-080075=>CP-080493
	24.303

	565
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CP#41 WID updated CP-080075=>CP-080493
	24.304

	566
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.302, 24.312

	567
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S10, S11. GTP based S5 Interface
	29.274, 29.281

	568
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	569
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completd. CP#43 WID updated CP-080724=>CP-090247
	29.273

	570
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completd. CP#43 WID updated CP-080724=>CP-090247
	29.273

	571
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	572
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	CP#43 completed. SP#41 Stage 2 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	573
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	SP#41 completed. SP#38 WID approved
	23.216

	574
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	23.009, 24.008, 24.301

	575
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	29.274, 29.277, 23.003, 23.008, 29.280

	576
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	577
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	578
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	CP#43 completed. SP#40 Stage 2 completed. 
	-

	579
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	SP#40 completed
	23.272, 23.401

	580
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	CP#43 completed
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	581
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	CP#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	582
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	-
	Telecom Italia
	SP#40 completed
	23.228, 23.221, 23.203

	583
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	584
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	SP#43 completed
	32.751, 32.752, 32.753, 32.755

	585
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	SP#43 completed
	32.426

	586
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	SP#43 completed
	32.240/296/251/252/298/299

	587
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	CP#43 completed
	24.801

	588
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	CP#41 completed
	29.804

	589
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	CP#41 Work stopped and continued in Normative specifications
	29.803

	590
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	CP#43 completed
	23.003, 29.303

	591
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	29.305

	592
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	17/09/2010
	94%
	CP-080164
	-
	Nokia
	CP#44 completed core specification
	-

	593
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	CP#44 completed (Network Measurement Results collection via USAT are now specified)
	31.102, 31.111

	594
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	17/09/2010
	90%
	CP-090711
	-
	Comprion
	CP#48 completion 06/10=>09/10. Missing: CSG display tests (steering of roaming solved). New missing tests [Call control for EPS-PDN, BIP, Provide local info, Event download (access technology changed)]. Testing for UID_390021 CT6 aspects of SAE
	31.121, 31.124

	595
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	596
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	597
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	598
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	599
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	600
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	SP#37 stopped
	-

	601
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	SP#37 stopped
	29.803

	602
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	603
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	SP#37 stopped
	-

	604
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	-
	Motorola
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	605
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	606
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	SP#34 stopped
	-

	607
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	85%
	RP-090754
	RP-100488
	Qualcomm
	RP#48 completion 06/10=>09/10. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	608
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	-
	AT&T
	CP#46 WID updated CP-080492=>CP-091046. Approved new TS 24.286. SP#40 SA1/2 completed
	-

	609
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	SP#38 WID approved. SP#39 completed
	22.101

	610
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	-
	Alcatel-Lucent
	SP#38 WID approved. SP#40 completed
	23.292, 23.206

	611
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	CP#46 WID updated CP-080492=>CP-091046. Approved new TS 24.286
	-

	612
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	CP#46 WID updated CP-080492=>CP-091046. Approved new TS 24.286
	24.229, new (24.292, 24.286)

	613
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	CP#43 completed
	new 29.292

	614
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	615
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CP#41 WID updated CP-080319=>CP-080492. CP#41 work stopped
	24.293

	616
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	617
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	CP#43 completed
	-

	618
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	SP#39 completed
	22.228, 22.115, 22.101

	619
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	620
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#43 completed. CP#46 withdrawn 29.612 from Rel-9 onwards
	29.162, 29.163, 29.658

	621
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	29.228, 29.229

	622
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	623
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	SP#38 completed
	22.173

	624
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	CP#43 completed
	32.275, 32.298/299

	625
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	-

	626
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	24.642, 24.229, 24.173

	627
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	628
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	-

	629
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	-
	-
	Telecom Italia
	SP#40 completed 
	22.173

	630
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	24.239, 24.173

	631
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	-

	632
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	24.615, 24.229, 24.173

	633
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	634
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	SP#43 completed
	32.280, 32.240/260/296/298/299

	635
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	SP#39 completed
	32.260, 32.298

	636
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	TSG#42 completed
	-

	637
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	638
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	639
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	640
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	641
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	642
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	643
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	-
	Cablelabs
	CP#40 completed
	-

	644
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	CP#40 completed
	-

	645
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	SP#38 completed
	23.228

	646
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	CP#40 completed
	-

	647
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	CP#39 completed
	-

	648
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	SP#37 completed
	23.228

	649
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	CP#39 completed
	24.229

	650
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	CP#40 completed
	-

	651
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	SP#39 completed
	33.203, 33.210, 33.220

	652
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	CP#40 completed
	24.229

	653
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	CP#38 completed
	29.163

	654
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	CP#39 completed
	29.228, 29.229, 23.008

	655
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	19/03/2010
	100%
	SP-080095
	-
	Orange
	CP#45 still some unresolved issue. SP#41 no Stage 2 impacts identified by Joint Workshop
	-

	656
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	-
	Telecom Italia
	SP#40 completed
	-

	657
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	-
	Orange
	SP#41 completed
	23.228

	658
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#47 completed
	24.229, 24.503

	659
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	660
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	-
	-
	SP#40 completed
	-

	661
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	662
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	CP#39 completed. CP#46 withdrawn 29.624 from Rel-9 onwards
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	663
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	-
	Nokia Siemens Networks
	WID approved SP#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SP#40 completed
	23.228, 23.204, 23.167

	664
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	SP#38 WID and TSs approved. SP#40 WID updated SP-070915=>SP-080315. SP#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	665
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	SP#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	666
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	CP#44 completed. SP#40 Stage 1/2 completed
	-

	667
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	-

	668
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	23.237, 23.292

	669
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	CP#44 completed
	24.237, 24.229, 24.216

	670
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	CP#43 completed. SP#36 WID approved
	-

	671
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	672
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	CP#42 completed
	-

	673
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	CP#43 completed
	-

	674
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#43 completed
	24.229

	675
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#40 completed
	29.229, 29.228, 23.008

	676
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	-
	FT, Ericsson
	SP#43 completed. SP#39 WID approved
	26.237, 26.234, 26.346, 33.246

	677
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	-

	678
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	-
	-
	Vodafone
	SP#31 Moved from FS section Feb 2006
	-

	679
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 covering MONA (WI 380021)
	29.863, 29.163

	680
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.863, 29.163

	681
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.332

	682
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	683
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	CP#43 completed
	-

	684
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	CP#42 completed
	24.279, 24.229

	685
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	Depending on IETF draft. CP#43 completed
	29.163

	686
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	-

	687
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	24.229

	688
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	29.163

	689
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#42 completed
	29.228, 29.229

	690
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	HP
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	691
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed. CP#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	692
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	693
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	24.229

	694
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	695
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefonica O2
	CP#43 completed. SP#36 Stage 1 completed
	-

	696
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefonica O2
	SP#36 completed
	22.234

	697
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	RIM
	CP#43 completed
	24.234

	698
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	RIM
	CP#42 completed
	31.102, 31.111

	699
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	CP#43 completed. SP#40 Stage 2 completed
	-

	700
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	-
	Orange
	SP#40 completed
	23.327

	701
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	CP#43 completed
	24.327, 24.303

	702
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	75%
	RP-091349
	RP-100492
	Qualcomm
	RP#48 completion 06/10=>09/10. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	703
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	CP#45 completed (Voice Group Call Service)
	-

	704
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	SP#38 completed
	42.068

	705
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	SP#39 completed
	42.068, 42.069

	706
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	CP#45 completed. CT1 will not do more but SA1 may remove the requirement not solved by CT1
	43.068, 44.068

	707
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	CP#38 completed
	29.002

	708
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	-
	Nortel
	GP#37 completed
	44.018, 48.008

	709
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	CP#43 completed. Feb 06 moved FS=>Feature. SP#31 Stage 1 completed. SP#40 WID updated with reduced scope SP-060574=>SP-080327
	-

	710
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	SP#31 completed. SP#40 WID updated SP-060574=>SP-080327
	22.259

	711
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 completed
	23.259

	712
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	-

	713
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed
	24.259, 24.229

	714
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 No impact to CT4 specifications
	-

	715
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	716
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	SP#37 stopped
	-

	717
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CP#40 approved Stage 3 WID.
	-

	718
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	SA4 to select a suitable in-band modem. SP#39 completed
	22.101, 22.105

	719
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	CP#43 completed
	24.008

	720
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	-
	Airbiquity
	SP#45 completed. TR 26.969 for Approval. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	721
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	03/09/2010
	90%
	GP-091098
	-
	Ericsson, Qualcomm
	GP#46 completion 05/10=>09/10. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	722
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	723
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefonica O2
	SP#43 completed. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SP#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 2 existing Features:  CS-IBCF, IMS_NNI]
	-

	724
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefonica O2
	SP#39 completed. 
	22.101, 22.228

	725
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	CP#43 completed. SP#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CP#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	-

	726
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	SP#38 completed. SP#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	727
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	CP#43 completed
	29.865, 29.165

	728
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	SP#34 completed
	32.297

	729
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	SP#38 stopped
	-

	730
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#36 stopped
	-

	731
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	732
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	733
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	23.231, 23.153, 23.205

	734
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	29.231, 29.232, 29.332

	735
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	736
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,CP,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#43 GERAN task included. Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	737
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#39 completed
	22.168

	738
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#41 completed
	23.828, 23.401

	739
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	740
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	741
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	742
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	743
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	744
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	SP#39 Stage 1 completed
	22.030, 22.101

	745
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	746
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	SP#39 Stage 1 completed
	22.115

	747
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	CP#45 completed
	-

	748
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	-
	China Mobile
	-
	22.182

	749
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	SP#38 completed
	22.182

	750
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	CP#42 completed. CP#41 WID updated CP-080074=>CP-080496. 
	24.182

	751
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	CP#45 completed. CP#44 sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
	29.163

	752
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	CP#43 completed. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	753
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CP#42 completed
	24.008, 23.014

	754
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	CP#43 completed. SP#39 Stage 2 completed
	-

	755
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	-
	Huawei
	SP#35 completed
	22.105, 22.340

	756
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	-
	Huawei
	SP#39 completed
	23.811, 23.204

	757
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	CP#43 completed
	29.311

	758
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	CP#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	759
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	CP#45 completed. SP#38 Stage 1 completed. No Stage 2 identified
	-

	760
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	SP#38 completed
	22.153

	761
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#45 completed
	24.229

	762
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#44 closed (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	763
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	764
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	-

	765
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	766
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	-
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	767
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	768
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CP#40: Work moved to OMA
	existing 29.199-xy

	769
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-21

	770
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-22

	771
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-08

	772
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	773
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	774
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	775
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	776
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	777
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	778
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	779
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	780
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-14/13

	781
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	782
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-03

	783
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-06

	784
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-10

	785
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-14

	786
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	787
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	SP#37 completed
	22.011

	788
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	CP#42 completed
	24.008, 23.122, 24.301

	789
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 Stage 1 completed
	22.115

	790
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 completed
	22.115

	791
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	CP#43 completed. SP#39 Stage 1 completed
	-

	792
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	SP#39 completed
	22.011, 22.115

	793
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	CP#43 completed
	23.122, 24.301, 24.801, 24.285

	794
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	CP#43 completed
	23.122, 24.008, 24.285

	795
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42 report
	CT#42
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	796
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	-
	-
	RP#43 completed. SP#44 completed
	-

	797
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	798
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed
	25.104, 25.141, 25.967

	799
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new 25.467, 25.468, 25.469 

	800
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	-
	Huawei
	SP#44 completed. Complements work in BroadBand Forum
	32.581, 32.582, 32.583, 32.584

	801
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	not applicable
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	802
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	803
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	SP#43 completed
	33.106, 33.107, 33.108

	804
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	CP#43 completed
	-

	805
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	806
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	24.109

	807
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	29.109

	808
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	809
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	810
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	TSG#43 completed
	-

	811
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	SP#43 completed. SP#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	812
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.163

	813
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	CP#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	814
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.332

	815
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-

	816
	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-

	817
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	SP#43 completed
	32.155, 32.153

	818
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SP#40 completed
	32.121, 32.122, 32.123

	819
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	SP#40 completed
	32.632, 32.633, 32.635

	820
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	SP#42 completed
	32.101/2, 32-series

	821
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	SP#43 completed. WID updated SP-080276=>SP-090148 (removed the planned but not delivered new TSs 32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447)
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	822
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	823
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	824
	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	-
	-
	-
	-

	825
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	SP#42 completed. SP#36 WID updated SP-050319=>SP-070301
	32.321, 32.322, 32.323, 32.325

	826
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	SP#42 completed
	32.405

	827
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	SP#43 completed
	32.410

	828
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	-
	-
	-
	-

	829
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	830
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed (No CT3-impact). CP#40 WID updated CP-060521=>CP-080315
	-

	831
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	832
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed.
	-

	833
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	SP#38 completed
	32.296

	834
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	SP#38 completed
	32.274, 32.240/299

	835
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	836
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	SP#42 stopped
	32.252, 32.298, 32.299

	837
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	-

	838
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	23.333

	839
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	29.333

	840
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	841
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	CP#38 completed
	21.111

	842
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	CP#39 completed
	31.220

	843
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed
	31.221

	844
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	SP#33 stopped
	31.102

	845
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	CP#47 work stopped/abandoned
	-

	846
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	847
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	848
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	36.300, 36.938

	849
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	850
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	851
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	852
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	853
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	854
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	855
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	SP#43 completed
	32.42x, 32.44x

	856
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	SP#43 completed
	32.761, 32.762, 32.763, 32.765

	857
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	SP#43 completed
	32.425

	858
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	SP#43 completed
	32.450, 32.451

	859
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed (WT UID_390007 moved to Rel-9). SP#40 updated WID SP-080064=>SP-080275. 
	-

	860
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed. SP#40 updated WID SP-080064=>SP-080275. SP#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	861
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SP#42 completed. WID updated SP-080065=>SP-080849
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	862
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	SP#42 completed
	32.511, 32.761, 32.762, 32.763, 32.765

	863
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Testing for Feature UID_20068 (LTE)
	-

	864
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	865
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	RP#46 completed
	36.521-1, 36.521-2, 36.521-3

	866
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	-
	-
	-
	-

	867
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526. Introduction of Band XI
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	868
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	Introduction of UMTS 700 MHz (Bands XII – XIV) in 25.307. RP#47 abandoned draft 25.822
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	869
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	870
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	-

	871
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	872
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	873
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed as Rel-8
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	874
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	875
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	876
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	877
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	878
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	-
	-
	-
	-

	879
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	880
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	881
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	882
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	883
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	884
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	885
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	886
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	887
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	RP#44 completed
	25.929, 25.308, 25.319

	888
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed
	25.331, 25.413

	889
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	890
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090313
	CATT
	RP#43 completed (part missing R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	891
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	892
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	92%
	not applicable
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	893
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	RP#46 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	894
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	895
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	896
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	897
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	898
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	899
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	75%
	RP-090490
	RP-100484
	CATT
	Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	900
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	10/09/2010
	75%
	RP-090491
	RP-100486
	CATT
	Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	901
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	75%
	RP-090751
	RP-100490
	ZTE
	Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	902
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	903
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	904
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	905
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	906
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open)
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	907
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	908
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	-
	T-Mobile
	GP#37 completed. GP#43 completed Testing
	-

	909
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	-
	T-Mobile
	GP#37 completed
	43.318, 44.318

	910
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	-
	T-Mobile
	GP#43 completed
	51.010

	911
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	912
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	913
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	SP#42 completed
	26.102, 26.103, 26.202

	914
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	915
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	916
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	917
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	-
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	918
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	-

	919
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed by 22.071 CR0077
	22.071

	920
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	921
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	922
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	GP#45 completed
	-

	923
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	GP#45 completed
	51.010

	924
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	-
	Ericsson
	GP#41 completed
	51.021

	925
	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	GP#40 completed
	51.010

	926
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed
	-

	927
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	80%
	not applicable
	-
	-
	-
	-

	928
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	929
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	930
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	-
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	931
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#38 stopped
	-

	932
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	933
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	-
	-
	Telecom Italia
	SP#38 stopped
	-

	934
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	-
	Nokia
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	935
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	936
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	937
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	-
	Siemens
	SP#35 completed. Spin-off SA3 SID UID_370053. SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	938
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	SP#38 completed
	22.980

	939
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	SP#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	940
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	941
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	-
	NTT DoCoMo
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	942
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	-
	Telefonica O2
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	943
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	944
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	BT
	SP#38 completed
	22.937

	945
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	China Mobile
	SP#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	946
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	SP#43 completed
	-

	947
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	948
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	949
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	SP#43 completed
	33.821, 33.822

	950
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	951
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	SP#38 completed
	23.847

	952
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	-
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SP#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 withdrawn

	953
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	-
	LG Electronics
	SP#40 completed
	23.893

	954
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	SP#39 completed
	-

	955
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	SP#39 completed
	22.892

	956
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	SP#39 completed
	23.892

	957
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	SP#41 completed as Rel-8
	23.872

	958
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	SP#43 completed
	33.820

	959
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	960
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	SP#40 completed. SID updated SP-050608=>SP-070307
	32.819

	961
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	SP#37 completed. SID updated SP-050295=>SP-070305
	32.818

	962
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	-
	T-Mobile
	SP#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	963
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	SP#42 completed
	32.816

	964
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	SP#38 completed
	32.820

	965
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	HP
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	966
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	967
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	968
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	969
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	CP#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	970
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	RP#40 completed. SR in RP-080290
	25.824

	971
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	972
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	RP#38 completed. SR in RP-070827
	36.938

	973
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	RP#40 completed. SR in RP-080289
	25.820

	974
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	975
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 approved
	withdrawn 25.825 v100

	976
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	-
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	977
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	98%
	GP-072033
	-
	Nokia Siemens Networks
	GP#46 completion =09/10=>11/10 (was 11/08=>02/09=>05/09=>11/09=>03/10=>09/10). Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	978
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	RIM, Nokia Siemens Networks
	GP#46 completed
	45.913

	979
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	-
	BT
	SP#39 stopped
	22.937

	980
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	-
	SiRF
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	981
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	982
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	WID approved SP#28. WID updated SP#32
	-

	983
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	-
	23.816

	984
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	-
	22.228, 23.228, 23.203

	985
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	CP#32 approved WID
	23.218, 24.229

	986
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	-
	32.260, 32.298, 32.299

	987
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	RIM
	SP#29 approved WID
	-

	988
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	RIM
	Abandoned
	-

	989
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	-
	RIM
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	990
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	CP#32 approved WID
	24.229

	991
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	-
	-

	992
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	-
	Ericsson
	-
	22.173

	993
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	-
	24.173

	994
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	-
	26.114

	995
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	-
	22.173

	996
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	997
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	22.273 (EI 181 002 maintenance)

	998
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	999
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	-
	22.173, 22.273

	1000
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	23.406, 23.417, 23.508,23.509, 23.511

	1001
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604
	-
	Siemens
	-
	-

	1002
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	-
	Siemens
	-
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	1003
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	-
	23.867

	1004
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	-
	Siemens
	-
	23.867

	1005
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	-
	Siemens
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	1006
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	-
	Siemens
	-
	-

	1007
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	-

	1008
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.229

	1009
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	1010
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1011
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.008, 24.234

	1012
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	29.060

	1013
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	CP#35 revised WID
	24.147, 24.229

	1014
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	-
	26.935

	1015
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	-
	Telenor
	Created at TSG#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	1016
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	22.234

	1017
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	-
	-
	-
	-
	-

	1018
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	-
	-

	1019
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	-
	NEC
	Approved at SP#29
	23.234, 33.234

	1020
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	-

	1021
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	24.234

	1022
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	29.161

	1023
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	1024
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	-

	1025
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	SP-32 stopped
	23.836

	1026
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	-
	Samsung
	SP-30 updated WID
	23.234

	1027
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	CP-32 approved WID
	29.234, 23.008

	1028
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	CP-32 approved WID
	24.234

	1029
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-

	1030
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	SP#27 approved WID.
	23.271

	1031
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	-
	43.059, 44.031, 48.008, 49.031

	1032
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	-
	24.030, 24.080, 29.002

	1033
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	1034
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	1035
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	-
	Telcordia
	-
	22.935

	1036
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	-
	Telcordia
	-
	22.935

	1037
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	-
	LG Electronics
	Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	1038
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	-
	LG Electronics
	WID at SP#55
	23.234, 23.271, 23.167

	1039
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-

	1040
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	-
	SiRF
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1041
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1042
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	1043
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	1044
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1045
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1046
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	-
	29.061

	1047
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	1048
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1049
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	RP#45 completed
	34.108, 34.123-1

	1050
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1051
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	-
	Ericsson
	-
	26.346, 26.946

	1052
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	-
	-

	1053
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	-
	Alcatel
	GP#36 completed
	-

	1054
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	1055
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	-
	Alcatel
	-
	-

	1056
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	-
	45.005, 51.010

	1057
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	-
	-

	1058
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	-
	Axalto
	-
	22.090

	1059
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	-
	-

	1060
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	-
	-

	1061
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	-
	TeliaSonera
	-
	22.279

	1062
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	-
	23.279

	1063
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	-
	24.879, 24.279, 24.229, 24.008

	1064
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	-
	26.141, 26.235

	1065
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	-

	1066
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	22.078

	1067
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	-
	-

	1068
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	1069
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No Rel-8 changes
	22.228

	1070
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	-
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	1071
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	-
	Siemens
	Voice Group Call Service
	42.068, 43.068

	1072
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	-
	43.068, 44.068

	1073
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	-
	-
	Siemens
	-
	43.068, 44.068, 24.008

	1074
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	-
	29.002

	1075
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	-
	-

	1076
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	Voice Group Call Service
	-

	1077
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	-
	T-Mobile
	-
	42.068

	1078
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	-
	43.068

	1079
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	1080
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	43.068, 44.068

	1081
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	1082
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	-
	-

	1083
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	-
	AePONA
	az: WID URL corrected
	22.127

	1084
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	-
	AePONA
	-
	23.198

	1085
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	AePONA
	-
	29.198-16

	1086
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	CP#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	1087
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-15, 23.198

	1088
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-16, 23.198

	1089
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	-
	-
	BT
	-
	29.199-17, 23.198

	1090
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	-
	-
	Telenor
	-
	29.199-18, 23.198

	1091
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	Telenor
	-
	29.199-19, 23.198

	1092
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	ETRI
	-
	29.199-20, 23.198

	1093
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	-
	-
	Ericsson
	-
	29.198-04-5, 23.198

	1094
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	-

	1095
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	22.011

	1096
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	1097
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	-
	24.305

	1098
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1099
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1100
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	-
	23.122, 24.008, 31.102

	1101
	25048
	Network Selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	1102
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	-
	23.898

	1103
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	-
	23.898

	1104
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	NEW - inserted on 2/9/2004
	24.008

	1105
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.413

	1106
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.331

	1107
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	-
	-
	-
	-
	44.018

	1108
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	14/03/2007
	100%
	-
	-
	-
	-
	-

	1109
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	-
	-
	-
	-
	-

	1110
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	-
	-
	-
	-
	-

	1111
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	-
	-

	1112
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	end date updated by CT1-chairman after CP#33
	24.819, 24.229

	1113
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	-
	29.163, 29.209

	1114
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	1115
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	1116
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	-
	-

	1117
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	-
	22.228, 23.228

	1118
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-

	1119
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	1120
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID (removed MMS)
	-

	1121
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.804

	1122
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.204

	1123
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	-

	1124
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.040, 24.229

	1125
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.008, 29.002

	1126
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	1127
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	1128
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	1129
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	1130
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	1131
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	1132
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	1133
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	1134
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	-
	24.229

	1135
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	WID approved SP#27; updated SP#28; updated SP#32
	-

	1136
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.806

	1137
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	22.101

	1138
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.206

	1139
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	03/2006 SP#31 WID approved
	32.250, 32.260

	1140
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	-

	1141
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	24.206, 24.216

	1142
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	23.003

	1143
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	29.163

	1144
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	-
	-

	1145
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	1146
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	-
	23.919

	1147
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	S2#52 CREATED
	23.060

	1148
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Triggered by the abandoned Study UID_32117 
	-

	1149
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	-
	Samsung
	-
	23.279

	1150
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	1151
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	1152
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	WID approved SP#27.
	33.980 

	1153
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	WID approved SP#26. 
	33.905

	1154
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	1155
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	-
	33.106, 33.107, 33.108

	1156
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	-
	Gemalto
	-
	33.110

	1157
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	TLS profile is moved to Rel-8
	33.310

	1158
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-

	1159
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	-
	33.918, 33.222, 24.109

	1160
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	-
	33.920, 33.220

	1161
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	1162
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	-
	-

	1163
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	-
	33.204

	1164
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	-
	29.204, 29.002

	1165
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	1166
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	Voice Group Call Service
	-

	1167
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	-
	43.068, 43.069

	1168
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	-
	29.002

	1169
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	-
	29.061

	1170
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	-
	29.161

	1171
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	-
	29.164

	1172
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	-
	29.414

	1173
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	-
	-

	1174
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	-
	24.229

	1175
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	CP#34: CT3 not involved in Mp interface definition
	29.162

	1176
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	-
	23.333

	1177
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	-
	29.333

	1178
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	WID approved in CP#34
	23.040, 29.002

	1179
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	1180
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	-
	31.103, 102 241

	1181
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	1182
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	1183
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	-
	Siemens
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	1184
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	-
	Streamezzo
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	1185
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	-
	Vodafone
	-
	26.911

	1186
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	-
	Ericsson
	-
	26.235, 26.236

	1187
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	-
	Lucent
	SP-35 stopped
	-

	1188
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	-
	26.944

	1189
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	-
	Ericsson
	-
	26.234, 26.244

	1190
	35041
	OAM&P Rel-7
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	-
	Huawei
	-
	-

	1191
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1192
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	32.731/2/3/5, 32.631/2/3/5

	1193
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	32.806, 32.814, 32.101

	1194
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	32.811

	1195
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	32.391/2/3/5 

	1196
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	32.307/317/607/667/665, 32.101, 32.175

	1197
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	1198
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	32.381/2/3/5

	1199
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	1200
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	1201
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	 32.154

	1202
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	32.721/2/3/5

	1203
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	32.405, 32.64n; For n = 1 to 5

	1204
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	1205
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1206
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	32.407, 32.408

	1207
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	32.405

	1208
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	32.405

	1209
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	1210
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	1211
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	32.405

	1212
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	-
	Vodafone
	-
	-

	1213
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	1214
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	CR 32.421/2/3.

	1215
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	1216
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	combined with UID 11067
	-

	1217
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	1218
	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	-
	-
	Orange
	-
	-

	1219
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	-
	32.240, 32.260, 32.298, 32.299

	1220
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	1221
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	1222
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	1223
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	1224
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	-

	1225
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	-

	1226
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	1227
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	SR in RP-060681. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	1228
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	1229
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	SR in RP-050184. Introduction of UMTS2600 internal band, Band VII in 25.307
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1230
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	1231
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	SR in RP-050662. Introduction of UMTS 900 (Band VIII) in 25.307
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1232
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	1233
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	1234
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	1235
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	-
	25.101

	1236
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	1237
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	1238
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	1239
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	-

	1240
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1241
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	1242
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	-
	Nokia
	-
	34.108, 34.121

	1243
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	34.108, 34.121

	1244
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.121, 34.108

	1245
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	1246
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	NEC, Motorola
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	1247
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	-
	Motorola
	-
	34.108, 34.121-1, 34.121-2

	1248
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	-
	Motorola
	-
	-

	1249
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	-

	1250
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	1251
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	-

	1252
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	1253
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	-

	1254
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	1255
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	1256
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	1257
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	1258
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	1259
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1260
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	1261
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	1262
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	-

	1263
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	-
	-
	Vodafone
	SP#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	1264
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	-
	-
	05/08: Linked to Feature UID_20029 (RANimp) 
	-

	1265
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1266
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1267
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1268
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1269
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1270
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1271
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	-

	1272
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	1273
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	1274
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	1275
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1276
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	1277
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	-

	1278
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	-
	-

	1279
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	-
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	1280
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	1281
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	-
	Interdigital
	-
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	1282
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	-
	IPwireless
	-
	25.102, 25.105, 25.123, 25.142

	1283
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	-

	1284
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	-
	CATT
	-
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	1285
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	-
	CATT
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	1286
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	-
	CATT
	-
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1287
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	-
	CATT
	-
	25.102, 25.105, 25.123, 25.142

	1288
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1289
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	1290
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	-
	UTC
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	1291
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	-
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	1292
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	51.021

	1293
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	51.010

	1294
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	Originally started Nov. 2003 as GP-030443
	-

	1295
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	-
	-

	1296
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	-
	-

	1297
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	1298
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	-
	-

	1299
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	-
	-

	1300
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	1301
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	1302
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	-
	51010-1

	1303
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	-
	51021

	1304
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	GP#30 completed. Started at GP#24
	-

	1305
	55093
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	-
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	1306
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	1307
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	1308
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	1309
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	GP#33 completed
	45.005

	1310
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	GP#33 completed
	24.008

	1311
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	GP#33 completed
	45.005

	1312
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	GP#36 completed
	51.010

	1313
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	31/08/2007
	100%
	GP-061331
	-
	Nokia Siemens Networks
	GP#35 completed
	-

	1314
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	-
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	1315
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	1316
	59579
	Downlink Dual Carrier – MS Conformance Test
	GDCDL-Stage3
	1
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	GP#43 completed
	51.010

	1317
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	-
	Nokia Siemens Networks
	GP#43 completed
	51.010

	1318
	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	-
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	1319
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1320
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1321
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1322
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	1323
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	29/08/2008
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SP#42 split core from testing specification work.
	-

	1324
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	1325
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	1326
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	1327
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	1328
	59584
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	G1,G3new
	08/09/2006
	04/03/2011
	46%
	not applicable
	-
	Nokia Siemens Networks, Ericsson
	SP#42 split core from testing specification work
	-

	1329
	53087
	HUGE - MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	04/03/2011
	10%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	GP#46 completion 09/10=>03/11 (was 02/10=>03/10=>09/10). No interest in HUGE TCs development among the participating companies
	51.010

	1330
	51143
	HUGE - BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	GP#43 completed
	51.021

	1331
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	16/05/2008
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SP#42 split core from testing specification work.
	-

	1332
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	1333
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	1334
	59121
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	G1,G3new
	17/11/2006
	12/11/2010
	72%
	not applicable
	-
	Ericsson, Nokia Siemens Networks, Marvell
	SP#42 split core from testing specification work
	-

	1335
	53088
	REDHOT - MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	12/11/2010
	55%
	GP-062491
	-
	Ericsson
	GP#46 completion 09/10=>11/10 (was 02/10=>03/10=>09/10)
	51.010

	1336
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	1337
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	not applicable
	-
	-
	-
	CP-070260

	1338
	480001
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	26/05/2010
	04/06/2010
	100%
	not applicable
	-
	RP#48 created for submitted CRs
	-
	-

	1339
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1340
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1341
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1342
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	-
	-

	1343
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	-
	Ericsson
	-
	-

	1344
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	-
	Motorola
	-
	-

	1345
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1346
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	1347
	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	WID approved SP#28: SA2#52: CLOSED - To be removed from the work plan
	23.807

	1348
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	1349
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	1350
	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	Duplicate entry with 31082
	22.973

	1351
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	-
	22.936

	1352
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	-
	-
	-
	22.979

	1353
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	1354
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	-
	22.903

	1355
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	1356
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	-
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	1357
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	-
	22.967

	1358
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	-
	23.802

	1359
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	1360
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	1361
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	1362
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	-
	29.801

	1363
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1364
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1365
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	-
	29.802

	1366
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	SP#34 completed
	32.809

	1367
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	SP#35 completed
	32.812

	1368
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	SP#35 completed
	32.810

	1369
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	1370
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	1371
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	1372
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	1373
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	1374
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1375
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1376
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1377
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1378
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	GP#33 completed
	45.912

	1379
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	GP#35 completed
	43.902

	1380
	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	-
	-

	1381
	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	-
	LG Electronics
	S2#52: Entry created
	-

	1382
	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	-
	-
	-
	-

	1383
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-

	1384
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	-
	-
	-
	-
	-

	1385
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	23.228

	1386
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	1387
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	-
	-

	1388
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-

	1389
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	-
	-
	Stage 2 description of Interim conclusion
	-

	1390
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	1391
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1392
	31087
	Deleted was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	-
	-
	Awaiting MCC SA3 input
	-

	1393
	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	-
	Ericsson
	FS CLOSED at G#28 (no input)
	-

	1394
	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	-
	Airbiquity
	SP-38 stopped
	26.967

	1395
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	1396
	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	-
	Moved from FS section Feb 06
	-

	1397
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-

	1398
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1399
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	abandoned at 65%
	23.818

	1400
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1401
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	32.8xy

	1402
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	1403
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	RAN_Work_Items
	-
	-
	This is a generic feature without particular end date
	-

	1404
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	-
	-

	1405
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Intel
	-
	25.101

	1406
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-

	1407
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	25.104, 25.141

	1408
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	Cingular
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1409
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1410
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	-
	Nokia
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1411
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	-

	1412
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	RAN_Work_Items_History
	-
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1413
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	-
	25.101

	1414
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	-
	-
	-

	1415
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	-
	Interdigital
	-
	25.801, 25.423

	1416
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study finished at RP#25
	25.899

	1417
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Samsung
	-
	25.888

	1418
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	-
	Nortel
	-
	25.892

	1419
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Nokia
	-
	25.896

	1420
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	-
	IPWireless
	Study finished at RP#25
	25.895

	1421
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Telefonica
	-
	25.807

	1422
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	-
	Interdigital
	-
	25.804

	1423
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	-
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	1424
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	14/12/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	1425
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1426
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	-
	-
	-
	 25.309

	1427
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	1428
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	1429
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	1430
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	1431
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	-
	-
	Generic feature
	-

	1432
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	building block without particular end date
	 25.862

	1433
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	-

	1434
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	IPWireless
	WIDS modified in RP#26, RP-040551
	-

	1435
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1436
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	-
	Nortel
	Closed RP#24 due to the lack of progress
	-

	1437
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	-
	Nokia
	abandoned RP-23
	-

	1438
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	1439
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1440
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	-
	Interdigital
	-
	25.423

	1441
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	-
	-

	1442
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1443
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	SP#25 09/2004 completed
	32.804, 32.64x

	1444
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Vodafone
	-
	-

	1445
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,RP
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	-
	-
	23.271

	1446
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1447
	32051
	Stage 2
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	-
	-
	-
	-
	-

	1448
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1449
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1450
	32047
	Stage 2
	LCS2
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1451
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1452
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1453
	32048
	Stage 2
	LCS2
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	-
	-
	-
	-
	-

	1454
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1455
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1456
	32049
	Stage 2
	LCS2
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	-
	-
	-
	-
	-

	1457
	32056
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1458
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1459
	32050
	Stage 2
	LCS2
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1460
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	-
	-
	-
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	-

	1461
	32057
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1462
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-

	1463
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Siemens
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	1464
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	-
	AT&T Wireless
	Finished at RP#25
	25.171

	1465
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Cambridge Positioning Systems
	-
	-

	1466
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	-
	Siemens
	building block without particular end date
	-

	1467
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	SP#26 12/2004 completed
	32.271

	1468
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added.
	-

	1469
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	-
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	-

	1470
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	New end date and correct Release to be decided S3#18. Marked as stopped 12/2008
	-

	1471
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000513
	-
	Telenor
	WID approved for Rel-6 at SP#17. Completed 2004-12
	-

	1472
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	-
	-
	-
	Should be complete after SA3#27. Completed 2004-12
	 33.210

	1473
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	WID approved SP#19. Work started after FS approved SP#18
	-

	1474
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	Approved TSG#21. Completed 2004-12
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	1475
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP
	28/08/2000
	30/12/2005
	100%
	-
	-
	-
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	23.228

	1476
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	1477
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	-
	-

	1478
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	-
	-

	1479
	32036
	Stage 2
	IMSGM
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	-
	-
	-
	-
	-

	1480
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	1481
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-

	1482
	32037
	Stage 2
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	-

	1483
	32038
	Stage 3
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	1484
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	-
	-

	1485
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	-
	-

	1486
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	-
	-
	Nokia
	-
	22.340

	1487
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	-
	-
	Nokia
	-
	22.140,22.228

	1488
	32700
	Stage 2
	-
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	-

	1489
	11039
	Stage 3 for IMS Messaging
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1490
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1491
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-

	1492
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	-
	-
	-
	-
	-

	1493
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1494
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	-
	-
	-
	-
	-

	1495
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	1496
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	-
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	1497
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	-
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	-
	-
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	1498
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	-
	-
	-
	-
	29.163

	1499
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	-
	-
	-
	-
	-

	1500
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	-
	-
	-
	-
	-

	1501
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	1502
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	TISPAN issue is open
	-

	1503
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	-
	-

	1504
	33012
	Lawful Interception in the 3GPP Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP
	-
	33.106, 33.107, 33.108

	1505
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	-
	-
	22.800

	1506
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	1507
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	03/09/2004
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	24.167

	1508
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-

	1509
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	08/09/2003
	09/06/2005
	100%
	SP-030384
	-
	Ericsson
	-
	-

	1510
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	-
	23.979

	1511
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1512
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	Completed
	26.235, 26.236

	1513
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	-
	Siemens
	SP#28 06/2005 completed
	32.272

	1514
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	-
	Siemens
	-
	23.981

	1515
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	23.864

	1516
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	-
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	1517
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	-
	23.864

	1518
	11033
	Stage 3
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	-
	-

	1519
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	-
	NTT Comware
	Changed from FS to actual support of Push
	23.976

	1520
	31004
	Stage 1
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-

	1521
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	-
	RIM
	-
	23.976

	1522
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	-
	-

	1523
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	22.140

	1524
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	-
	22.140

	1525
	42011
	Technical realization
	MMS6
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	-
	-
	Siemens
	-
	23.140

	1526
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	-
	-
	-
	-
	OMA specs

	1527
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	-
	26.140, 26.936

	1528
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	-
	23.140

	1529
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	SP#25 09/2004 completed
	32.270

	1530
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	1531
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	-
	-
	-
	-
	-

	1532
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	-
	-

	1533
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	TP-020086
	-
	Intel
	-
	22.857

	1534
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	1535
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	1536
	2501
	Stage 1
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	-
	-
	-
	-
	22.141

	1537
	2502
	Stage 2
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	-
	Nokia
	-
	-

	1538
	2503
	Stage 3
	PRESNC
	2
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	-

	1539
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	-
	-
	-
	No Contributions so far - only requires a little work
	-

	1540
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	-
	 26.141, 26.936

	1541
	2504
	Security issues
	PRESNC
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	-
	-
	LSs handled in SA3. WID approved SP#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)
	-

	1542
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1543
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	1544
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	1545
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1546
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1547
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1548
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1549
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1550
	50083
	Dependency to other features
	AGbEnFS-FS
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	-
	-
	-
	-
	None

	1551
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	GP-021018
	-
	Nokia
	-
	-

	1552
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	-
	Nokia
	-
	-

	1553
	50065
	Technical Report
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1554
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1555
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1556
	51004
	Channel Coding in 45.003
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1557
	51005
	Performance Requirements in 45.005
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1558
	51006
	Radio subsystem link control in 45.008
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1559
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	-
	-
	-
	-
	-

	1560
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	-
	Nokia
	-
	-

	1561
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	-
	-
	-
	-
	-

	1562
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	-
	-
	-
	-
	-

	1563
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	-
	Nokia
	-
	-

	1564
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	1565
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	-
	Nokia
	-
	-

	1566
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1567
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	-
	Nokia
	-
	-

	1568
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	-
	-
	-
	-
	-

	1569
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	-
	TruePosition
	-
	45.811

	1570
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S4,S5,T1,RP,GP
	11/05/2001
	07/03/2008
	100%
	-
	-
	-
	Title renamed at SP#13
	-

	1571
	2545
	Stage 1
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	1572
	32002
	Stage 2
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-

	1573
	32702
	TR on Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	-
	-
	-
	-
	23.846

	1574
	32703
	Stage 2 Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	23.246

	1575
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	14/09/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	1576
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	25.346, 25.304, 25.321, 25.322, 25.323

	1577
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	1578
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-

	1579
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	-
	-
	-
	-
	29.061

	1580
	33008
	Security Aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	WID approved SP#17. 2004-12: Expected completion March 2005
	-

	1581
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-

	1582
	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1583
	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1584
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1585
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1586
	50100
	Resynchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1587
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1588
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1589
	50089
	Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1590
	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1591
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1592
	50092
	Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1593
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	1594
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-

	1595
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	22.246

	1596
	31044
	MBMS User Services Stage 1
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	22.246

	1597
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	1598
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	-
	-
	SP#28 06/2005 completed
	32.273

	1599
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	-
	-
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	1600
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	-
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	1601
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	-
	IPWireless
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1602
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	-
	DATANG
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	1603
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	1604
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	-
	Datang Mobile
	-
	 34.108, 34.109, 34.122

	1605
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-

	1606
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	-
	22.941, 23.207, 22.243

	1607
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	-
	-
	-
	-
	23.877

	1608
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	-
	 26.235, 26.236, 26.243, 26.177, 26.943

	1609
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	-
	-

	1610
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	-
	-
	-
	Abandoned NP-23
	-

	1611
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	SP-040515
	-
	-
	-
	-

	1612
	31009
	Stage 1 - Requirements
	GUP
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	-
	-
	T-Mobile
	-
	22.240, 22.228

	1613
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	-
	Nokia
	-
	23.240

	1614
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	-
	T-Mobile
	TR approved in CN#26
	23.241

	1615
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	-
	-
	-
	-
	29.240

	1616
	33009
	Security Aspects
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	WID approved SP#17. SA WG3 progress slow, depends on progress in other groups.
	33.102, 33.203, 33.210

	1617
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	1618
	31011
	Requirements
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	-
	-

	1619
	60005
	Stage 2
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-
	-

	1620
	60006
	Stage 3
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	-
	-
	-
	-
	-

	1621
	33001
	Security
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	1622
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	Replaced by UID 60005 and 60006
	-

	1623
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	SP-030712
	-
	Telenor
	-
	-

	1624
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	Telenor
	-
	22.934, 22.101, 22.105

	1625
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	-
	22.234

	1626
	31058
	Global stage 1
	WLAN-TS
	3
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	-
	22.234

	1627
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	23.234

	1628
	32704
	Security
	WLAN
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	-
	Ericsson
	Active contribution S3#24, S3#25. WID approved SP#17
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210

	1629
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	WID approved at CN#19
	29.234, 29.061

	1630
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	-
	-
	-
	-
	29.161

	1631
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	-
	-
	-
	-

	1632
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	-
	-
	-
	-
	-

	1633
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	-
	Nokia
	SP#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	32.252

	1634
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	-
	Axalto
	-
	-

	1635
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	-

	1636
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	-
	22.950

	1637
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	-

	1638
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	22.952

	1639
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20/01/2003
	15/12/2004
	100%
	SP-010739
	-
	T-Mobile
	-
	-

	1640
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.951

	1641
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.011, 22.101, 22.115, 22.129

	1642
	32044
	Stage 2
	NTShar
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	-
	T-Mobile
	-
	23.002, 23.060, 23.221, 23.236, new 23.251

	1643
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	1644
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	RAN_Work_Items
	-
	TeliaSonera
	-
	25.401, 25.413, 25.331, 25.304

	1645
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	23.107, 23.207, 23.221

	1646
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	-
	Nortel
	-
	23.917 withdrawn (Contents all in 23.207)

	1647
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	-
	-
	-
	23.207

	1648
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	1649
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	25/02/2002
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	Approved at SP#14. May require BBs from CN1, CN4, SA5 and T3
	-

	1650
	32705
	Stage 1
	SEC1-SC
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	Contribution received S3#24, S3#25
	33.220, 33.221, 33.222, 33.246

	1651
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-

	1652
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	1653
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	24.109

	1654
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	-
	-
	Nokia
	Updated according to SP-040420
	-

	1655
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	1656
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	-
	-
	-
	-

	1657
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	1658
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	29.198-15

	1659
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	1660
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	-
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	1661
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	29.199

	1662
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	1663
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	1664
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	1665
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	1666
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	-
	-

	1667
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	1668
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	1669
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	1670
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	1671
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	-
	-

	1672
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	-
	Vodafone
	-
	-

	1673
	51133
	Requirements
	SSStrea
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	1674
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	-
	Vodafone
	-
	-

	1675
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	1676
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	1677
	51136
	Handover
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	-
	-
	Vodafone
	-
	-

	1678
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	Completed at GERP#17
	-

	1679
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	1680
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	1681
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	-
	-
	Vodafone
	-
	-

	1682
	52136
	Dependency to other features
	SSStrea
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	1683
	54131
	Deleted - MS conformance testing
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	1684
	54132
	Deleted - MS conformance tests
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	1685
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	Possible changes to 33.102 or new specification needed
	33.102

	1686
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	-
	 26.935

	1687
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	-
	Lucent
	-
	22.949

	1688
	35010
	OAM&P Rel-6
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	Motorola
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	1689
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	SP#25 09/2004 completed
	32.101, 32.102

	1690
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	SP#26 12/2004 completed
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6

	1691
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	SP#26 12/2004 completed
	32.15x, 32.3/6/7xy

	1692
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	32.42x, 52.008

	1693
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	-
	-
	Nokia
	SP#26 12/2004 completed
	32.421/2/3, 52.008

	1694
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Nortel
	-
	25.413, 25.420, 25.423

	1695
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	-
	 23.205, 29.232, 29.060, 29.002, 29.228

	1696
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	-
	T-Mobile
	SP#28 Target 09/2005 for WLAN Charging 32.252
	32.2xy

	1697
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	1698
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	1699
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	1700
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	1701
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	1702
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	1703
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	1704
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	1705
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	1706
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	1707
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	1708
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	-
	Siemens
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	1709
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	23.125

	1710
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	-
	-
	-
	-
	-

	1711
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	-
	-
	-
	-
	-

	1712
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	-
	29.210

	1713
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	-
	29.209

	1714
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	-
	-
	-
	-

	1715
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	not needed
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	1716
	43001
	Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	1717
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	-
	Oberthur Card Systems
	-
	-

	1718
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	-
	31.213

	1719
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	-
	Microelectrónica Española
	MOVED to Rel-5 WP
	-

	1720
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	not needed
	-
	Aspects Software
	-
	-

	1721
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	1722
	502032
	Specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	1723
	502033
	Test specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	1724
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	-
	Gemplus
	-
	31.124 

	1725
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	-
	-

	1726
	31039
	Stage 1
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	2nd resp SA4
	22.233

	1727
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	1728
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	1729
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	-
	Nokia
	-
	 26.235, 26.236

	1730
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	-
	26.111, 26.911

	1731
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	25/06/2004
	100%
	GP-023400
	-
	Cingular
	-
	45.903

	1732
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	28/03/2003
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	-
	22.078

	1733
	12007
	Stages 2 and 3
	EDCAMEL
	2
	Rel-6
	N2,N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	1734
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	23.977

	1735
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	Approved TSG#20
	33.817

	1736
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	1737
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	-
	Ericsson
	-
	-

	1738
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	1739
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	1740
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	-
	-
	-
	-
	-

	1741
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	-
	-

	1742
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	-
	Ericsson
	-
	-

	1743
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	-
	-
	-
	-
	-

	1744
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	-
	TruePosition
	Completed, except for potential LMU performance specs
	-

	1745
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	-
	-

	1746
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	-
	Nokia
	-
	-

	1747
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	-
	Nokia
	-
	-

	1748
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	-
	-

	1749
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	1750
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	1751
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	-
	-

	1752
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	1753
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	-
	-
	-
	-
	-

	1754
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	-
	-

	1755
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	-
	Nokia
	-
	-

	1756
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	-
	Siemens
	-
	-

	1757
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	-
	Siemens
	-
	-

	1758
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	-
	Siemens
	-
	-

	1759
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	-
	-

	1760
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	-
	-
	-
	-
	-

	1761
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	-
	-
	-
	-
	-

	1762
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	1763
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,C1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-

	1764
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	22.101

	1765
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	23.903

	1766
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	1767
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	23.009, 24.008

	1768
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	SP-040331
	-
	Vodafone
	-
	-

	1769
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	1770
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)
	-

	1771
	33021
	FS on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	-
	Vodafone
	SP#24 approved WID. SP#27 completed. SP#46 TR 33.978 withdrawn from Rel-8 onwards
	33.978

	1772
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	1773
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-

	1774
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	-
	Motorola
	Feasibility Study
	 43.901

	1775
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	Ericsson
	-
	 43.318

	1776
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	-
	-
	-
	-
	 44.318

	1777
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	1778
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	-
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	1779
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	-
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	1780
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	-
	Ericsson
	Replaces SCSAGB-PSH
	-

	1781
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	-
	Ericsson
	Replaces SCSAGB-RRM
	-

	1782
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	06/05/2008
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	1783
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	1784
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	SP#25 stopped
	-

	1785
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	-
	Siemens
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	1786
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	-
	-

	1787
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	-
	-

	1788
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	Started
	-

	1789
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	Not started
	-

	1790
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	Not started
	-

	1791
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	Started
	-

	1792
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	Not started
	-

	1793
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	-
	Alcatel
	Generic feature
	-

	1794
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	1795
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	1796
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-

	1797
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	02/04/2001
	06/06/2003
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	1798
	2477
	Physical Layer
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	-
	-

	1799
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	1800
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	-
	Motorola
	-
	-

	1801
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	-
	Motorola
	-
	-

	1802
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	-
	-
	-
	-

	1803
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	1804
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	1805
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	-
	-

	1806
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	Samsung
	-
	-

	1807
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	-
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	1808
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	-
	SK Telecom
	-
	-

	1809
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	-
	Allgon
	-
	-

	1810
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	-
	-

	1811
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	-
	-
	Intel
	-
	-

	1812
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1813
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1814
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1815
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	01/03/2004
	100%
	RAN Wis
	-
	-
	-
	-

	1816
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	1817
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	1818
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	1819
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	04/06/2002
	100%
	-
	-
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	1820
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	1821
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Ericsson
	-
	-

	1822
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	-
	-
	Nokia
	-
	-

	1823
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	FS was closed and WI was introduced at RAN #14 
	-

	1824
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	-
	-
	Nokia
	-
	-

	1825
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	-
	Nokia
	RFC 3095 context relocation
	-

	1826
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	-
	-

	1827
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	-
	-
	NEC
	RP-020356
	-

	1828
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	-
	-
	CATT
	-
	-

	1829
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	0%

	1830
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1831
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	1832
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	-
	-
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	1833
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S5
	03/01/2000
	03/03/2004
	100%
	SP-000216
	-
	Openwave
	-
	-

	1834
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2
	03/01/2000
	14/06/2002
	100%
	SP-010339
	-
	Lucent
	-
	-

	1835
	1633
	Stage 1
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	1836
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	1837
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	-
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	1838
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	03/01/2000
	14/06/2002
	100%
	NP-010643
	-
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	 24.228, 24.229, 23.218

	1839
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	24.228
	 24.228

	1840
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	24.229
	 24.229

	1841
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	22/03/2002
	100%
	-
	-
	-
	23.218
	 23.218

	1842
	10004
	Main IETF dependencies
	IMS
	4
	Rel-5
	NP
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1843
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1844
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1845
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1846
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1847
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1848
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1849
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1850
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1851
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1852
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	5
	Rel-5
	N1
	03/01/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1853
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1854
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1855
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	5
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1856
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1857
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-

	1858
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	22/03/2002
	100%
	-
	-
	-
	Covered by 29.228 & 29228
	-

	1859
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	-
	22.928

	1860
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	-
	22.941

	1861
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	-
	Ericsson
	TS33.203 will be presented for info at SP#14 and is scheduled for approval at SP#15. Dependencies on IETF exist. Approved SP#15
	-

	1862
	43000
	IMS impacts on UICC (ISIM application)
	-
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	-
	-

	1863
	11014
	SIP extensions for Integrity protection
	-
	3
	Rel-5
	N1
	17/12/2001
	28/06/2002
	100%
	-
	-
	-
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	-

	1864
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	Incorporated into IMS access security TS (33.203) which will be presented for info at SP#14 and is scheduled for approval at SP#15.Editors notes removed SP#16&17
	-

	1865
	1299
	Lawful interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	-
	Reg TP
	SA#17 completed
	33.106, 33.107, new 33.108

	1866
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	1867
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	-
	Toshiba, Nokia
	-
	26.235, 26.236

	1868
	2039
	Codecs
	-
	3
	Rel-5
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	26.235, 26.236

	1869
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	-
	26.236

	1870
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	27/09/2002
	100%
	-
	-
	-
	-
	-

	1871
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1872
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	1873
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1874
	32004
	Stage 2
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-

	1875
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1876
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	1877
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	-
	-
	-
	-

	1878
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	08/03/2002
	100%
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	1879
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1880
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	29/03/2002
	100%
	-
	-
	-
	-
	-

	1881
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	1882
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	1883
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1884
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	1885
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	30/08/2002
	100%
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	1886
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1887
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1888
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1889
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1890
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	1891
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	-
	Lucent
	-
	-

	1892
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	1893
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	1894
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	06/09/2002
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	1895
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	1896
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	07/06/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1897
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	1898
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	1899
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-

	1900
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	32.225

	1901
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	1902
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	1903
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	1904
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	1905
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	1906
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1907
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1908
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	-
	26.233, 26.234

	1909
	34002
	Stage 1
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	2nd resp SA4
	22.233

	1910
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	1911
	34003
	Stage 2 (version Rel5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	2nd resp SA2
	26.234

	1912
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	1913
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	-
	22.127, 23.127, 29.198-x, 29.998-x

	1914
	32010
	General Stage 2 for Rel5
	-
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	1915
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	-
	-
	-
	For Rel5 even if completed by March
	-

	1916
	1430
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	-
	22.127

	1917
	15002
	(Multimedia) Call Control - Stages 2 and 3
	-
	3
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-04

	1918
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-05

	1919
	15004
	Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-12

	1920
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.998-04-4

	1921
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	-
	-
	-
	-
	29.198, 29.998

	1922
	1419
	OSA security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	-

	1923
	2121
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	-
	22.127

	1924
	1421
	Stage 3
	-
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	1925
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	1926
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	-
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	-
	-
	-
	-
	-

	1927
	15017
	Security (moved from Rel-6)
	-
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	-
	-
	-
	Contribution at S3#25
	-

	1928
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1929
	1425
	Stage 1
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	1930
	1529
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	1931
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-13

	1932
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	-
	-
	-
	-
	29.198-14

	1933
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	-
	-
	Siemens
	az: CN#13 - changed to Rel5
	-

	1934
	1787
	Stage 1
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	-
	22.127

	1935
	2124
	Stage 2
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	1936
	1788
	Stage 3
	-
	3
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	1937
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-

	1938
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-

	1939
	1434
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	-
	22.127

	1940
	1436
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	1941
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	1942
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	-
	Nokia
	-
	-

	1943
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-

	1944
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1945
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1946
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	1947
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	1948
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	08/03/2002
	100%
	-
	-
	-
	-
	-

	1949
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1950
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-

	1951
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	08/03/2002
	100%
	-
	-
	-
	Added on May 29, 2001
	-

	1952
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1953
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1954
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1955
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	08/03/2002
	06/09/2002
	100%
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	1956
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	-
	-
	-
	-
	-

	1957
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	-
	Motorola
	-
	22.057, 23.057

	1958
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	-
	-

	1959
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1960
	31005
	Stage 1
	-
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	-
	-
	-
	-
	-

	1961
	32007
	Stage 2
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-

	1962
	1459
	Design Constraints
	-
	4
	Rel-5
	S4[96%]
	03/01/2000
	07/02/2000
	100%
	-
	-
	-
	-
	-

	1963
	1460
	General Description 
	-
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-

	1964
	1626
	Feasibility Study
	-
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	1965
	1656
	N1 Aspects
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	1966
	14005
	N4 work
	-
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	1967
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1968
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-

	1969
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-

	1970
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-

	1971
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	1972
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	1973
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	1974
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	1975
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	1976
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	1977
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	1978
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	1979
	1628
	Definition
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	26.131

	1980
	1629
	Test specification
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	26.132

	1981
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	-
	 26.204

	1982
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	-
	-
	-
	-

	1983
	50298
	Channel coding in 45.003
	-
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	-
	-
	-
	50098 -> 50298
	-

	1984
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-

	1985
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	1986
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	1987
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	1988
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	1989
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1990
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-

	1991
	2272
	BTS test
	-
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	-
	-
	-
	-
	-

	1992
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	-
	-
	-
	-

	1993
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	-
	-
	-
	23.227

	1994
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S5
	03/04/2000
	27/06/2003
	100%
	SP-010518
	-
	Nokia
	-
	-

	1995
	1600
	UE positioning
	LCS1-UEpos
	2
	Rel-5
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	-
	-
	-
	-

	1996
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	-
	CATT
	-
	-

	1997
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	-
	Qualcomm
	Finished at RP#13
	-

	1998
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	22/05/2000
	07/06/2002
	100%
	-
	-
	-
	-
	-

	1999
	1641
	Stage 1
	-
	3
	Rel-5
	S1
	22/05/2000
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	2000
	1538
	Stage 2 specification
	-
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	2001
	1179
	Impact on MAP
	-
	3
	Rel-5
	N4
	15/03/2002
	07/06/2002
	100%
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	2002
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	-
	-
	-
	-

	2003
	2437
	GERAN LCS Stage 2 (first release)
	-
	3
	Rel-5
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2004
	2438
	Gb interface support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2005
	2440
	L3 protocol support for LCS
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2006
	2441
	Stage 3 specifications
	-
	3
	Rel-5
	GP
	03/04/2000
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2007
	2442
	Location Services for GERAN in Iu Mode
	-
	2
	Rel-5
	S2,G1,G2,R2,R3
	03/04/2000
	28/06/2002
	100%
	GP-011926
	-
	-
	-
	-

	2008
	2443
	GERAN LCS Stage 2
	-
	3
	Rel-5
	S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2009
	2444
	Iu-ps interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2010
	2445
	Iu-cs interface support for LCS
	-
	3
	Rel-5
	R2,R3
	03/04/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2011
	2446
	Iur-g interface support for LCS
	-
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	-
	-
	-
	FFS
	-

	2012
	2447
	RRC protocol support for LCS
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2013
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	-
	-
	-
	-
	-

	2014
	2449
	Stage 3 specifications
	-
	3
	Rel-5
	G1,G2,R2,R3
	25/03/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2015
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	-
	-
	-
	-

	2016
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2017
	55070
	Develop LCS MS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2018
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	2019
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2020
	55072
	Deleted - Develop LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	03/06/2002
	27/06/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2021
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	2022
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	-
	-
	-
	-

	2023
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2024
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	2025
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2026
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	-

	2027
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	-
	-
	-
	-

	2028
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	30/05/2002
	30/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2029
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2030
	1576
	Network domain security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	-
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	-

	2031
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	07/06/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2032
	1578
	Deleted - Main aspects
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2033
	1579
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	07/06/2002
	100%
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	2034
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2035
	1581
	Deleted -Main aspects
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-

	2036
	1582
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	28/06/2002
	100%
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	2037
	2576
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SP#17
	 33.210

	2038
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	SP-000619
	-
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2039
	2244
	Overall System Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-

	2040
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	22/03/2002
	100%
	-
	-
	Vodafone
	Not identified
	-

	2041
	2248
	N1 work
	-
	2
	Rel-5
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	-
	-
	-
	24.008 and check 29.018

	2042
	2249
	N4 work
	-
	2
	Rel-5
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	-
	-
	DAB 12.12.01 - % complete to 66%...
	-

	2043
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	-
	Ericsson
	Accept changes Gb over IP
	-

	2044
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2045
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2046
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2047
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	Closed, accept  changes for Gb over IP
	-

	2048
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	08/02/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2049
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	2050
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2051
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2052
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2053
	501142
	Rel-5 Charging and OAM&P 
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	-

	2054
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	-
	Motorola
	-
	32.101, 32.102

	2055
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	32.4xy, 52.402

	2056
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	2057
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	-
	32.6xy, 32.3xy

	2058
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	-
	-
	-
	-

	2059
	2394
	Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2060
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2061
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	2062
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2063
	2399
	Stage 2
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2064
	2400
	Stage 3
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2065
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2066
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2067
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	-
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	2068
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2069
	2414
	Identification of GERAN requirements on Iu ps
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2070
	2415
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	03/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2071
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	-
	-
	-
	-

	2072
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	-
	Lucent
	Lucent, Ericsson, AWS, Nortel
	-

	2073
	2418
	Identification of GERAN requirements on Iu cs
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	24/06/2002
	100%
	-
	-
	-
	-
	-

	2074
	2419
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2075
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	SP-010343
	-
	Ericsson
	-
	-

	2076
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	23.207

	2077
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	-
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	2078
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2079
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	2080
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	-
	-

	2081
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	-
	22.140

	2082
	42000
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	07/06/2002
	100%
	-
	-
	Siemens
	stage 3 MM7 is missing
	23.140

	2083
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	2084
	34018
	MMS formats and codecs
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	26.140

	2085
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	-
	Ericsson
	-
	23.040

	2086
	31001
	Definition of service requirements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	-
	-

	2087
	42001
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	08/03/2002
	100%
	-
	-
	Ericsson
	-
	23.040

	2088
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	-
	-
	-
	-

	2089
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-

	2090
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2091
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2092
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	08/03/2002
	100%
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	2093
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	-
	-
	-
	-

	2094
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2095
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-

	2096
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	Completed 11/2001
	-

	2097
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2098
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2099
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	Completed for Rel-5
	-

	2100
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	-
	-
	-
	-

	2101
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2102
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2103
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2104
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2105
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2106
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2107
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2108
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2109
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	Marked as stopped 12/2008
	-

	2110
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-

	2111
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	-
	Ericsson
	-
	29.007, 27.001, 24.008

	2112
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	not needed
	-
	G & D
	-
	-

	2113
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	-
	Gemplus
	Marked as stopped 12/2008
	-

	2114
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	-
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	2115
	2497
	Stage 1
	USAT1-Interpr
	3
	Rel-5
	T3
	05/06/2000
	16/03/2001
	100%
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	-

	2116
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	08/03/2002
	100%
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	2117
	2518
	Test specification
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	2118
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2119
	5043001
	Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	2120
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	31/12/2008
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	2121
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	2122
	31013
	Deleted - Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	-
	-

	2123
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2124
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2125
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	-
	Ericsson
	50101 -> 50201
	-

	2126
	50202
	Update of stage 2 specifications
	-
	2
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	-
	-
	-
	50102 -> 50202
	-

	2127
	32097
	Concept document 23.060 (changes to)
	-
	3
	Rel-5
	S2
	28/06/2002
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2128
	50203
	Flow Control
	-
	3
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	50103 -> 50203
	-

	2129
	50104
	Modification of BSSGP protocol
	-
	2
	Rel-5
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	-
	Ericsson
	-
	-

	2130
	52095
	Stage 3 (changes to 48.018)
	-
	3
	Rel-5
	G2
	24/06/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2131
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2132
	50059
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	2133
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	22/08/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2134
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2135
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2136
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	-
	2
	Rel-5
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	2137
	54101
	Deleted - MS conformance tests
	-
	3
	Rel-5
	G4
	24/06/2002
	28/11/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2138
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2139
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2140
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	07/08/2000
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2141
	50300
	Enhanced power control
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2142
	2423
	Stage 2
	-
	4
	Rel-5
	GP
	07/08/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-

	2143
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	2144
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2145
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2146
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2147
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2148
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2149
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2150
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2151
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2152
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2153
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2154
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	30/08/2002
	100%
	-
	-
	-
	-
	-

	2155
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2156
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	08/02/2002
	100%
	-
	-
	-
	-
	-

	2157
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2158
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2159
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2160
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2161
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2162
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2163
	2360
	Identification of requirements
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2164
	2361
	Stage 2
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2165
	2362
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2166
	2363
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2167
	2364
	Stage 3
	-
	4
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2168
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2169
	2365
	Identification of requirements
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2170
	2366
	Stage 2
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2171
	2367
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2172
	2368
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2173
	2369
	Stage 3
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2174
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	-
	-
	-
	-

	2175
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2176
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2177
	2373
	Handover
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2178
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	-
	-

	2179
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	29/03/2002
	100%
	-
	-
	-
	-
	-

	2180
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2181
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2182
	2389
	Deleted - MS test
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2183
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2184
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2185
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2186
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2187
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	09/06/2000
	100%
	-
	-
	-
	-
	-

	2188
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2189
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2190
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2191
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2192
	2431
	Deleted - Identification of requirements
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2193
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2194
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2195
	2342
	Deleted - MS test
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2196
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2197
	2344
	Deleted - BTS test
	-
	3
	Rel-5
	G3new
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2198
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	-
	Vodafone
	Needed to complete DTM (R99)
	-

	2199
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	-
	-
	-
	-

	2200
	32031
	Feasibility Study
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-

	2201
	32032
	Stage 2
	-
	2
	Rel-5
	S2
	06/01/2003
	27/06/2003
	100%
	-
	-
	-
	-
	-

	2202
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	-
	Vodafone
	-
	-

	2203
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	2204
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	2205
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	-
	-
	-
	-

	2206
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	2207
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	2208
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	2209
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2210
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	2211
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	-

	2212
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	02/07/2002
	27/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	2213
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	-
	-
	-
	-

	2214
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	postponed from R99 to R00, SP-000169
	-

	2215
	1808
	Terminal capabilities, AT commands
	-
	3
	Rel-4
	T2
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	21.904, 27.007

	2216
	1343
	Signalling aspects (e.g. ICM)
	-
	3
	Rel-4
	N1
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2217
	1648
	Service provision
	-
	3
	Rel-4
	N3
	22/02/2000
	23/06/2000
	100%
	-
	-
	-
	-
	23.146

	2218
	1345
	Review whether service/stage 1 aspects need to be aligned
	-
	3
	Rel-4
	S1
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2219
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	-
	3
	Rel-4
	S2
	14/04/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2220
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	26.233, 26.234

	2221
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	22/02/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2222
	136
	Definition of service requirements
	MMS
	2
	Rel-4
	S1
	22/02/2000
	31/05/2000
	100%
	-
	-
	-
	-
	-

	2223
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2224
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2225
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2226
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	2227
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2228
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	Lead given to CN4 from CN...
	-

	2229
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	-
	NEC
	-
	-

	2230
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	2231
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	2232
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	2233
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	2234
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	2235
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	-
	-
	WI description and Tdoc S2-99352...
	-

	2236
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	29/09/2000
	100%
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	2237
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-

	2238
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-

	2239
	2312
	 Concept
	-
	3
	Rel-4
	GP
	09/05/2000
	10/11/2000
	100%
	-
	-
	-
	-
	-

	2240
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	-
	-
	-
	-
	-

	2241
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-

	2242
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-

	2243
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2244
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2245
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2246
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2247
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2248
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-

	2249
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	2250
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2251
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2252
	2429
	stage 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2253
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2254
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2255
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2256
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2257
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2258
	1223
	Physical layer
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2259
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2260
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2261
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2262
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2263
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-

	2264
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2265
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-

	2266
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	2267
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2268
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	-
	-
	duration set to 6 months (was 0), finish date set
	-

	2269
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	-
	-

	2270
	1323
	Enable bearer-independent call control
	-
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	-
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	-

	2271
	1516
	Architecture and Stage 2 description
	-
	3
	Rel-4
	S2
	03/01/2000
	08/09/2000
	100%
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	2272
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	-
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2273
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	-
	3
	Rel-4
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2274
	1616
	Standardisation of detailed stage 2 description
	-
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2275
	1327
	Bearer control between MSC server and MGW
	-
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2276
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-

	2277
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2278
	1331
	Lawful interception
	-
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	-

	2279
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2280
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-

	2281
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3
	22/02/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	-

	2282
	2045
	Stage 3
	MEXE1-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	-
	-
	-
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	-

	2283
	1448
	Terminal aspects
	-
	3
	Rel-4
	T2
	22/02/2000
	15/12/2000
	100%
	-
	-
	-
	-
	-

	2284
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2285
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	2286
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2287
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	07/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2288
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	2289
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2290
	130
	Specification
	-
	3
	Rel-4
	S4
	22/02/2000
	23/03/2001
	100%
	-
	-
	-
	-
	28.062

	2291
	907
	Impact on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	2292
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2293
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	2294
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	Approved at CN#10
	-

	2295
	2232
	Stage 2 
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	2296
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	-
	44.068, 44.069, 24.008

	2297
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-

	2298
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2299
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2300
	2406
	Physical layer definitions
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2301
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2302
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-

	2303
	2409
	MS test
	-
	3
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2304
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-

	2305
	2411
	BTS test
	-
	3
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2306
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Completed WI missing from the P-plan Added for tracking
	-

	2307
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	-
	-

	2308
	2548
	Architecture
	-
	2
	Rel-4
	S2
	05/06/2000
	03/01/2001
	100%
	-
	-
	-
	-
	23.107

	2309
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2310
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	25.413

	2311
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	2312
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2313
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2314
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-

	2315
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2316
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP[93%]
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-

	2317
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-

	2318
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2319
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	2320
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2321
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2322
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2323
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2324
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2325
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	2326
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	06/05/2008
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	2327
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	06/05/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	2328
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	2329
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2330
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2331
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2332
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	25/02/2002
	23/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	2333
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	29/05/2000
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2334
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2335
	1679
	Stage 3
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2336
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2337
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2338
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-

	2339
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	-
	-

	2340
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2341
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-
	-

	2342
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	-
	Mikom, Allgon
	-
	-

	2343
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2344
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2345
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	-
	25.101

	2346
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	-
	Motorola
	-
	-

	2347
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	-
	GBT
	Stopped at RP#14
	-

	2348
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-

	2349
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2350
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2351
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2352
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2353
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2354
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2355
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2356
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-
	-

	2357
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	-
	-

	2358
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	-
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	2359
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2360
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	02/09/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2361
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	2362
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	2363
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	2364
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2365
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	2366
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	28/05/2002
	100%
	-
	-
	Ericsson
	-
	-

	2367
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	-
	Ericsson
	WI approved in TSG_10
	-

	2368
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	-
	-
	-
	-
	-

	2369
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	-

	2370
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1
	03/01/2000
	28/07/2000
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2371
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	34.123-1

	2372
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2373
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	-
	-
	-
	-

	2374
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.007

	2375
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	goal not completely achieved because of missing input
	27.007

	2376
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	2377
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.903, 27.103

	2378
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	-
	23.227

	2379
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	-
	-

	2380
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	-
	-
	-
	-
	23.041

	2381
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	2382
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2383
	1642
	Stage 1
	-
	3
	Rel-4
	S1
	03/07/2000
	25/08/2000
	100%
	-
	-
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	2384
	1181
	Stage 2
	-
	3
	Rel-4
	S2
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	AS: 23.271 completed at SP#10
	23.271

	2385
	1180
	Stage 3
	-
	3
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2386
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	-
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	-
	-

	2387
	2462
	MAP impacts of LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	Missing work task
	-

	2388
	527
	GTP signalling for LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2389
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	-
	-
	UID changed
	-

	2390
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	27/11: WG corrected; rapporteur corrected
	-

	2391
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	-

	2392
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2393
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	-
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2394
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	-
	Gemplus
	-
	-

	2395
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	2396
	401571
	Rel-4 Security enhancements
	-
	1
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2397
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	-
	Approved SP#17
	-

	2398
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	SP-000307
	-
	-
	A5/3 development will consider new GEA algorithm based on Kasumi
	-

	2399
	1589
	Main aspects
	SEC1-PSALGO1
	3
	Rel-4
	S3
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	2400
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	20/03/2000
	22/12/2000
	100%
	-
	-
	-
	-
	-

	2401
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	-
	-

	2402
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	2403
	401584
	Deleted - Main aspects
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2404
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	22/02/2000
	24/11/2000
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2405
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	2406
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	VoiceStream, Motorola
	SP#13 approved WID
	-

	2407
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	-
	32.101, 32.102

	2408
	2088
	Rel4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	-
	32.4xy, 52.402

	2409
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	32.111-1/4

	2410
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	-
	32.106-1/8

	2411
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.235

	2412
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	-
	32.800

	2413
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	SP#12 updated WID SP-000162=>SP-010340
	-

	2414
	1634
	Stage 1
	GTT
	2
	Rel-4
	S1
	05/04/2000
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	22.976, 22.226

	2415
	1519
	Stage 2
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	23.226

	2416
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-

	2417
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	26.226, 26.230

	2418
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	26.231

	2419
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	2420
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/2000
	01/01/2000
	0%
	-
	-
	-
	-
	-

	2421
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2422
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	2423
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.100

	2424
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	2425
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	2426
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	2427
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	2428
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	2429
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	2430
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	26.131, 26.132

	2431
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.022, 27.001, 29.007

	2432
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	2433
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2434
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	2435
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	LCS provide ability to localize a terminal. Location data is used to provide services to end-user (e.g. local map indicating closest restaurants), for emergency services or for a UMTS network entity (RNC to direct beam when space diversity is used)
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	2436
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	2437
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.078, 23.078, 29.078

	2438
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	2439
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	2440
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	2441
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	2442
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	2443
	60058
	Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.030, 22.083, 22.087

	2444
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	2445
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	2446
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	2447
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	2448
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	2449
	60145
	Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-

	2450
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	2451
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	2452
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	2453
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2454
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2455
	60021
	Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2456
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.007

	2457
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.21, 23.910, 27.001, 29.007

	2458
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.002, 27.003, 29.007

	2459
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.910, 27.001, 29.007

	2460
	60024
	Deleted - Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	29.007

	2461
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	2462
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	2463
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	2464
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	2465
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.007, 29.007

	2466
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	2467
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	2468
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	31.102, 31.900

	2469
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	2470
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	2471
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	11.14, 22.030, 22.100, 22.101

	2472
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	2473
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	2474
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	2475
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	2476
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.19

	2477
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.48, 11.11, 11.14

	2478
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	2479
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2480
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	2481
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	2482
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	2483
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	2484
	60137
	Security
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, 33.102, 33.103, 33.105, 33.107, 35.201

	2485
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	22.031, 23.031

	2486
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	2487
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	2488
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2489
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	2-99-1780 (2-99-H80 from SMG2#32)
	-
	-
	WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	2490
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.10

	2491
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	2492
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	2493
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	2494
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	2495
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.003, 23.008, 29.060

	2496
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	2497
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	2498
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	05.05, 05.10, 05.50

	2499
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	2500
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	2501
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03

	2502
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	2503
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03, 05.05, 05.08

	2504
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18

	2505
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	2506
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	2507
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	2508
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	Tdoc SMG2 507/00
	-
	-
	-
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	2509
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	2510
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.05

	2511
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	2512
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2513
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	2514
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	Roll-over WI from R98 (02.66)
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	2515
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.066, 29.002

	2516
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	2517
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	-
	22.101, 22.75U, 22.975

	2518
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	2519
	60192
	Lawful Interception
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	33.106, 33.107

	2520
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2521
	60011
	Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	WID SP-99271 Charging and accounting
	22.115, 23.121

	2522
	60215
	OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.005, 32.015

	2523
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	-

	2524
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.101

	2525
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	WID SP-99581 SA5 Year 2000 Work plan
	32.101, 32.102

	2526
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	WID SP-99273 Configuration management
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	2527
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	WID SP-99272 Fault management
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	2528
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	WID SP-99274 Performance management
	12.04, 32.104

	2529
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	21.905

	2530
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	2531
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	2532
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.061

	2533
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	2534
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	2535
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	2536
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	2537
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	2538
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	2539
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	2540
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.42, 04.08

	2541
	60128
	Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	2542
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	08.18

	2543
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60

	2544
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2545
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	2546
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.82, 29.002

	2547
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.082

	2548
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	2549
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	2550
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.060, 23.170

	2551
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	2552
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	2553
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	2554
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	2555
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.30

	2556
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	2557
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2558
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	26.911, 26.104, 26.111

	2559
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.102, 26.912

	2560
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	2561
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	2562
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	2563
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	2564
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	2565
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	2566
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008, 27.001, 29.007

	2567
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	2568
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	2569
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Support for the IP-Multicast protocol
	29.061

	2570
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.003, 22.100

	2571
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	2572
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.120

	2573
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	2574
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.082, 29.002

	2575
	60148
	Downlink Advanced Receiver Performance
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	2576
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	13.21

	2577
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	2578
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	2579
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2580
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2581
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2582
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2583
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	2584
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	34.108

	2585
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	2586
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	2587
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	2588
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	2589
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	2590
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	2591
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	2592
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	2593
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	2594
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	03/01/2000
	03/01/2000
	0%
	-
	-
	-
	-
	-

	2595
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Study on requirements for numbering and addressing for UMTS
	22.975

	2596
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	-
	23.923

	2597
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure
	21.904

	2598
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	2599
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	2600
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	2601
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	2602
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


