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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	45
	WI/SI started
	 RP-090751
	0%
	September 2010

	46
	RP-091077
	 
	5%
	September 2010

	47
	RP-100075
	 
	35%
	September 2010

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




75%
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2010 which is:
RAN #49

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
The latest work plan for conformance test aspect of CPC in LCR TDD has been given in [11] based on the proposed test scenario and test case.

The RB reconfiguration test cases for SPS operation have been introduced in [8].
The RB reconfiguration test cases for Control Channel DRX operation has been introduced in [9].

The applicability for the test case for CPC of LCR TDD has been introduced in [10].
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
Protocol testing area
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