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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	RAN 47
	WI started 
	RP-100346
	nil
	March 2011

	RAN 48
	RP-100495
	
	15%
	March 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




40%
Additional comments:
Number of tests completed =8;          Total number of tests =30
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 2011

which is:
RAN #51
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During the last RAN5 #48 meeting, the skeleton for 36.571-1 (LTE LCS Minimum Performance), the skeleton for TS.36. 571-3 (ICS), and the skeleton for 36.571-5 (LCS Scenarios and Assistance Data) were submitted by Spirent. Qualcomm submitted the skeleton for 36. 571-2 (LPP and RRC signalling test cases for LTE Positioning). Two test cases that are related to MO-LR Position estimate: UE-based/assisted A-GNSS were submitted.
Issues related to reliable transport is under discussion in RAN2 which has an impact on LPP test cases progress.

Two additional test cases that are related to CS fallback were added to the WP by DOCOMO.
Common test environment as well as Special test functions were completed during this meeting.
70%  of “LCS Scenarios and Assistance Data” were completed during the RAN5 #48 meeting.

2.2
List of Completed elements (compare with open issues of last TSG)
MO-LR Position estimate: UE-based A-GNSS
MO-LR Position estimate: UE-assisted A-GNSS
A-GNSS Minimum Performance test cases
2.3
List of open issues
Test cases that are related to reliable transport (Treatment of sequence numbers in UL and DL, acknowledgement messages with or without message body, ack request in MO-LR, etc), waiting for RAN2 resolution.
Test strategy for OTDOA and ECID waiting for RAN 4 resolution
3.
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