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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100687
	0%
	Dec 2010

	49
	RP-100760
	
	20%
	Dec 2010

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):





20 %

per WG (optional information):
additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2010

which is:
RAN #50
additional comments:

2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 AH #10-03 

· Potential modification to the UE demodulation performance and CQI requirements due to MIMO workarounds was discussed. UE demodulation requirements were identified, which are to be specified. Other than the use of a common precoder in the test setup, the most assumptions were agreed for UE demodulation requirements [1,2].

Documents treated [1]-[2]
TSG RAN WG4 #56 

· Documents [3]-[6] were submitted, but not treated due to the lack of time in RAN WG4.
No Document was treated during RAN WG4 #56
2.2
List of Completed elements (compare with open issues of last TSG)
· Identify UE demodulation requirements, which are to be specified
· Agree on initial assumptions for studying UE demodulation requirements
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Identify CQI requirements, which are to be specified 

· Agree on initial assumptions for studying CQI requirements

· Agree on framework for all UE performance requirements
· Agree on framework for all CQI requirements
· Practical results for the performance requirements
· Practical results for the CQI requirements      

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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