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Title *
 : Eight carrier HSDPA core part

Acronym *
 : 8C-HSDPA-core
Unique identifier *

1
3GPP Work Area *

	X
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items

2.0
Primary classification *

This work item is a … *

	
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	X
	Work Task (go to 2.4)


2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.2
Feature

	Related Study Item or Feature (if any) *


	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … *

	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1

Stage 1

	Source of external requirements (if any) *


	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2

Stage 2  *

	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: *
 
Go to §3.

2.3.3

Stage 3 *

	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s)

Or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: *
 
Go to §3.

2.3.4

Test spec *

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5

Other *

	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4

Work task *

	Parent Building Block

	Unique ID
	Title
	TS

	
	8C-HSDPA
	


3
Justification *

See information in parent WI.

4
Objective *

The work item should fulfill the following objectives:

· Specify 5-8 cell HSDPA operation in combination with MIMO for the following scenarios:

a. The 5-8 carrier transmission only applies to HSDPA physical channels.

b. The carriers belong to the same Node-B.

c. The carriers are configured to be spread across 1 or 2 bands.

d. The carriers within one band are configured to be adjacent.

e. Identification of which limited number of combinations (including which combinations of numbers of downlink carriers per band in the dual-band case and which carriers use MIMO) that should be targeted as part of the work item. The combinations developed under this WI will be added to the WID in RAN#52.
f. Functionality currently defined for DC-HSDPA in combination with MIMO, DC-HSUPA, DB-HSDPA and 4C-HSDPA should be re-used unless non-re-use can be justified by clear benefits.
g. Since an independent design of 5-8 carriers HSDPA and DC-HSUPA is preferred, the work should assess the  benefits of compatibility with single UL carrier operation while minimizing the required changes to existing features and channel structures. 
· Introduce the functionality in the relevant specifications of

a. UL and DL control channel structure
i. The work should focus on reusing existing structures as much as possible. 

b. L2/L3 protocols

b.1   The Layer 1/2/3 protocols shall be designed in such a way that they would not require changes to support non-adjacent channels in same band 

c. UTRAN network interfaces

d. UE RF core requirements with the work task breakdown 

In order to reduce UE RF combinations for the multi-band options, TSG RAN WG4 should as initial task identify a limited set of band combinations and number of carriers in each band to be covered in this WI so that the supported band combinations and number of supported carriers per band can be added to the WID in RAN#52. The way of working and combinations identified for DB-HSDPA in Rel-9 and 4C-HSDPA in Rel-10 should serve as a baseline for discussion for this WI. Secondarily, TSG RAN WG4 should study the feasibility of supporting operation of non-adjacent carriers within a single band arising from deactivation of configured carriers and report to RAN.

Work should address the following main areas:

· 5-8 carrier solutions configured adjacent in one band where MIMO operation is configured for zero, some or all carriers

· 5-8 carrier solutions across 2 bands where carriers on each band are configured adjacent and where MIMO operation is configured for zero, some or all carriers. 
· Operation of non-adjacent carriers within single band arising from the deactivation of one or more configured carriers should be supported if considered feasible by RAN4
Initial RAN4 Work plan break down:
Note: RAN4 is to start work on this WI after RAN#51.

Until RAN#53
· Identification and agreement of band combinations for 5-8 carrier multi-band operation, provide the findings to RAN#52 for the final decision of the supported band combinations and number of carriers per band and 

· Agree assumptions for UE and BS core (RF) requirement studies

Until RAN#54
· Ideal results for RF requirements 

· Agree initial simulation assumptions for developing relevant BS and UE requirements (demodulation and CQI requirements), 

Until RAN#55
· Practical results and RF requirements to be approved

· Ideal simulation results  for BS and UE for the cases that have been identified being relevant for requirement development

· Align the RAN4 requirement assumptions based on the final L1 and L2/L3 CRs if needed,

Until RAN#56
· Simulation results including implementation margins. 

· Agree all BS and UE core requirements
5
Service Aspects

6
MMI-Aspects

7
Charging Aspects

8
Security Aspects

9
Impacts *

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale *

	New specifications *

[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications *

[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.211
	
	Physical channels and mapping of transport channels onto physical channels
	RAN #54
	Draft CRs for information to other WGs should be available 1 quarter before approval

	25.212
	
	Multiplexing and channel coding 
	RAN #54
	Draft CRs for information to other WGs should be available 1 quarter before approval

	25.213
	
	Spreading and modulation
	RAN #54
	Draft CRs for information to other WGs should be available 1 quarter before approval

	25.214
	
	Physical layer procedures
	RAN #54
	Draft CRs for information to other WGs should be available 1 quarter before approval

	25.215
	
	Physical layer; Measurements 
	RAN #54
	Draft CRs for information to other WGs should be available 1 quarter before approval

	26.306
	
	UE Radio Access capabilities
	RAN #54
	

	25.308
	
	High Speed Downlink Packet Access (HSDPA); Overall description; Stage 2
	RAN #54
	

	25.331
	
	Radio Resource Control (RRC); Protocol specification
	RAN #54
	

	25.423
	
	UTRAN Iur interface Radio Network Subsystem Application Part (RNSAP) signaling
	RAN #54
	

	25.433
	
	UTRAN Iub interface Node B Application Part (NBAP) signalling
	RAN #54
	

	25.101
	
	User Equipment (UE) radio transmission and reception
	RAN #56
	Core requirements

	25.104
	
	Base Station (BS) radio transmission and reception
	RAN #56
	Core requirements

	25.133
	
	Requirements for support of radio resource management
	RAN #56
	Core requirements


11

Work item rapporteur(s) *

Johan Hultell (johan.hultell@ericsson.com)

12

Work item leadership *

RAN WG1
13

Supporting Individual Members *

	Supporting IM name

	Ericsson

	Deutsche Telekom

	T-Mobile USA

	Nokia Siemens Networks

	Alcatel-Lucent

	Alcatel-Lucent Shanghai Bell

	Huawei

	

	

	

	

	

	

	

	

	

	


form change history:

v1.13.1: minor changes resulting from discussions at CT#41 & SA#41

v1.13.0: mods to enforce linkage amongst stages 1, 2, 3

draft mods Scarrone-Meredith 2008-07 ff

v1.12.1: removes revision marks following approval at SP-29
v1.12.0: includes provision for Study Items (SP-29)

v1.11.0: includes those changes from v1.8.0 agreed at SP-25.


v1.10.0: full circle

v1.9.0: a clean sheet

v1.8.0: includes comments from SA#24 

v1.7.0: includes comments from RAN, CN and T #24; also includes “early implementation” data

v1.6.0: includes comments made during review period prior to TSGs#24

v1.5.0: includes comments made at TSGs#23 (Phoenix)

v1.4.0: offered to SA#23 for approval

v1.3.0: offered to CN#23, RAN#23 and T#23 for comments

DRAFT4 v1.3.0: 2004-03-09: Incorporation of comments from Leaders list

DRAFT3 v1.3.0: 2004-02-19: Incorporation of comments from MCC members

DRAFT2 v1.3.0: 2004-01-29: Complete redraft:

v1.2.0: 2002-07-04: "USIM" box changed to "UICC apps"

2003-05-28: spelling of “rapporteur” corrected

2002-07-04: "USIM" box changed to "UICC apps"

�Consider the title of the work item carefully, and keep the text reasonably brief.  Avoid titles already in use, including in previous Releases.  Do not mention the intended Release in the title, since timescales may change and move the item to a later Release. Once assigned, avoid changing the title in any substantive way, even if this means the title no longer embraces the full scope of the intended work, as the contents of that work becomes clearer with the passage of time.


�This code will appear in the work plan and is to be used on Change Requests relating to this work item; see�"A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm . The code proposed by the originator of the work item may be changed at approval time by the TSG if the original proposal is deemed inappropriate.


�Leave this blank for new work items. For revisions, insert the unique_id value allocated by the Work Plan Coordinator; see �http://www.3gpp.org/ftp/Specs/html-info/WI-List.htm .


�Put an X in one or more of the boxes.


�Put an X in one of the boxes in the table below. A work item must be classed as one and one only of the listed categories.  For more guidance, see 3GPP TR 21.900 §6.0.2.


�WIs are identified by their�	title: see guidance above �	unique_id: a numeric value which, once allocated, never changes�	alphabetic (or alphanumeric) code (acronym): for guidance, see "A word on WI codes/acronyms" at http://www.3gpp.org/Management/WorkPlan.htm .


�Identify any work, possibly in a previous Release, which gave rise the current Feature.


�Normally, put an X in one box only.  In simple cases, a single WID can be used to specify two or more stages. For guidance on the definition of stages, see 3GPP TR 21.900 §4.1.


�Identify any requirements specified in, eg, an OMA specification, and which need to be considered during the elaboration of the current stage 1 work.


�It is recommended that the stage 1 specification justifying the stage 2 work be identified. This will typically be in a 3GPP stage 1 TS (give the TS number if already allocated) or, if no TS is yet available, in the corresponding WID (give the Unique_ID value).  Alternatively, it is possible that the stage 1 is to be found in the publication of another body, in which case the second table should be used; be as explicit as possible in identifying the stage 1.


�Briefly explain why no stage 1 is necessary. If the stage 1 is specified by a body other than 3GPP, then identify the source and explain why stage 1 harmonization with 3GPP is not needed.  This situation is exceptional.


�It is recommended that the stage 2 be identified, or, if none, the stage 1 work which gives rise to the stage 3 WID being specified. Occasionally a stage 3 work item will arise from implicit provisions of another stage 3 TS, or even a Change Request to an existing stage 3 TS (which must itself be associated with a work item).


�Briefly explain why no stage 2 is necessary. If the stage 21 is specified by a body other than 3GPP, then identify the source and explain why stage 2 harmonization with 3GPP is not needed.  This situation is exceptional.


�All testing items must be associated with the provisions of a testable, stage 3, requirement.


�This clause is intended to be used in rare cases where the work does not fit into the foregoing classifications.


�For guidance on the use of work tasks, see 3GPP TR 21.900 §6.0.2


�Explain in sufficient detail why this work is needed.


�Give details of the goals to be achieved under this work item.  The level of detail required is explained in 3GPP TR 21.900 §6.0.2. Generally, the deeper the work item is in the heirarchy, the greater the level of technical detail need in the WID.  For high level items (Study Items, Features), the text of this clause should avoid technical language insofar as possible, and concentrate on the benefits which the work will bring to the 3GPP system or its usrs.


�Put an X in one or more boxes.  Use the "don't know" row only if the impacts are unpredictable at the time of writing the WID, not as an excuse for failure to consider the greater picture.


�The time scale for the work is implied by the plenary TSG meeting at which the resulting deliverables will be seen and approved.  There is no need to revise the WID if these initial estimates change during the course of the work, unless other significant changes (eg a change of objectives) are also required, in which case the plenary meetings can be corrected and, if known, the formal numbers for the new TSs and TRs given in place of the original placeholder numbers.


�List, in the top part of the table:�	the new specification(s) which will be produced under this work item�		if possible, give the spec series intended (see 3GPP TS 21.900 §4.0);�		identify the remaining three digits with a temporary designation - eg 34.tpw�		in the case of TRs, indicate whether the TR is:�			xx9xx = intended for publication by the Organizational Partners; or�			xx.8xx = for interal use of 3GPP and not to be published


�List, in the bottom part of the table:�	existing specifications


�The name of a physical person. If the person is new to 3GPP work, give full contact coordinates, in particular, email address. 


�Identify the lead working group (or parent Technical Specification Group) responsible for coordination of the work.  Mention also any other groups from which input may be required.


�See 3GPP Working Procedures, article 39, which specifies the minimum number of supporting IMs required (four, at the time of creating the present form), and the duties of those organizations. There is no upper limit to the number of supporting IMs.





