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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	47
	WI/SI started
	RP-100347
	0%
	March, 2011

	48
	RP-100453
	
	0%
	March, 2011

	49
	RP-100756
	
	0%
	March, 2011

	50
	RP-101086
	
	0%
	June, 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20%

per WG (optional information):

RAN WG4:

20%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011

which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4#55
· No contributions on this work item.

TSG-RAN WG4#56
· No contributions on this work item.

TSG-RAN WG4#57
· No contributions on this work item.

TSG-RAN WG4#57AH
· New physical layer features were discussed and analyzed. Initial considerations on the testing contents and basic framework of the performance part of this WI were discussed. Basic proposals and testing scope were given and a work plan was also proposed.
TSG-RAN WG4#58
· No contributions on this work item.

2.2
List of Completed elements (compare with open issues of last TSG)
· None
2.3
List of open issues
· Detailed verification scope were still unclear;

· The interference modeling method is not set;

· Test coverage and detailed framework are not complete;

· Simulation haven’t been started yet;

3.
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