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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	49
	WI started
	RP-101001
	Nil
	June 11

	50
	RP-101076
	
	20%
	June 11

	51
	RP-110040
	
	80%
	June 11


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100 %

Additional comments:

At RAN5#51 the work plan was updated in [1]. 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 11

which is:
RAN #52
Additional comments:




-
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
The work item involves updates of legacy RF test cases to be applicable for UE HS-DSCH physical layer categories 25 to 28 as well as adding 9 new test cases (two RF performance, 3 RRC and 4 radio bearer test cases).

At RAN5#51 meeting CRs for following areas were agreed:

· CRs to TS 34.121-1 in [2] and [3] to complete remaining RF test cases. 
· CRs to TS 34.123-1 in [4] to enhance the generic radio bearer test procedure for the case of combination of Dual-Cell with MIMO. The radio bearer test points in clause 14.1.3.4b.2 are marked as FFS and will be added by CR at RAN5#52 as maintenance CR (TEI9_Test).
It was agreed that there is no need to include variants of RRC test cases where DL SRBs are mapped to DCH as the expectation is that Rel-9 UEs will support SRBs on HS. Test case 8.3.4.19a introduced at RAN5#50 will accordingly be removed at RAN5#52.
It was agreed to consider the work item as completed at RAN5#51. 
2.2
List of Completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
None
3.
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