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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN 49
	WI started
	RP-100805
	0%
	December 2011

	RAN 50
	RP-101157
	
	20%
	December 2011

	RAN 51
	RP-110038
	
	40%
	December 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




80 %
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011
which is:
RAN #54
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

9 test cases have been agreed in RAN5#51 meeting as below:

· Test case 7.1.6.2.12 MAC-es/e correct handling scheduling information transmission (for different UpPCH shifting setting, for 1.28Mcps TDD only) was completed.

· Test case 8.2.1.35a Radio Bearer Establishment for transition from CELL_DCH to CELL_DCH: Success (start of E-DCH transmission,in the multi-frequency network environment, for 1.28 Mcps TDD only) was completed.

· Test case 8.2.1.36b  Radio Bearer Establishmentfor transition from CELL_DCH to CELL_DCH: Success (hard handover to another frequency in the multi-frequency network environment, start of E-DCH transmission, for 1.28Mcps TDD only) was completed.

· Test case 8.2.2.45a  Radio Bearer Reconfiguration for transition from CELL_FACH to CELL_DCH and CELL_DCH to CELL_FACH: Success (start and stop of E-DCH transmission, in the multi-frequency network environment, for 1.28Mcps TDD  only)  was completed.

· Test case 8.2.2.47b  Radio Bearer Reconfiguration for transition from CELL_FACH to CELL_DCH and CELL_DCH to CELL_FACH: Success (frequency modification in the multi-frequency network environment, start and stop of E-DCH transmission, for 1.28Mcps TDD only) was completed.

· Test case 8.2.3.36a Radio Bearer Release for transition from CELL_DCH to CELL_DCH: Success (frequency modification, stop of E-DCH transmission,in the multi-frequency network environment, for 1.28Mcps TDD only)  was completed.

· Test case 8.2.6.54c  Physical Channel Reconfiguration for transition from CELL_DCH to CELL_DCH: Failure (Timing re-initialized hard handover, Serving E-DCH cell change, physical channel failure and reversion to old channel, in the multi-frequency network environment,  for 1.28Mcps TDD only) was completed.

· Test case 8.3.1.41a  Cell Update: Transition from URA_PCH to CELL_DCH: Success (start of E-DCH transmission,in the multi-frequency network environment,only for LCR TDD)  was completed.

· Test case 8.3.1.45a Cell Update: Transition from CELL_PCH to CELL_DCH: Success (frequency modification, start of E-DCH transmission,in the multi-frequency network environment,only for LCR TDD)  was completed.

2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
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