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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #46
	WI/SI started
	RP-091434
	0%
	March 2011

	RAN #47
	RP-100059
	RP-091434
	0%
	March 2011

	RAN #48
	RP-100468
	RP-091434
	0%
	March 2011

	RAN #49
	RP-100778
	RP-100953
	0%
	March 2011

	RAN #50
	RP-101111
	RP-101417
	5%
	September 2011

	RAN #51
	RP-110074
	RP-101417
	25%
	September 2011

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %
per WG (optional information):
additional comments:

 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4 #58AH

Shanghai
· R-PDCCH simulation assumptions discussed 
TSG-RAN WG4 #59


Barcelona
· R-PDCCH simulation assumptions agreed
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN4:

· Performance requirements for relay operation for backhaul link
· Performance requirements for R-PDCCH

· Test specification for Relays

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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