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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI started
	RP-110416
	0%
	December 2012

	52
	RP-110560
	-
	0%
	December 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

0%



 
per WG (optional information):

WG4

0%
additional comments: The work on this WI has started after RAN4#52.



1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
December 2012 

which is:
RAN #58
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

The work on the definition of the performance of this WI  has not yet started in RAN4.
2.2
List of Completed elements (compare with open issues of last TSG)

· None

2.3
List of open issues

· All performance requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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