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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI started
	RP-091430
	0%
	Sept 2012

	53
	RP-111042
	-
	10%
	Sept 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

10%



 
per WG (optional information):

WG2

0%
WG4

10%
additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept 2012 

which is:
RAN #57
additional comments:

N/A


2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN4 
At RAN4 #59 adhoc following RAN#52, RAN4 discussed and agreed the WI work plan [R4-1]. The deployment scenarios were discussed in [R4-2]. At RAN4 #60 at Athens, the channel bandwidth was discussed and agreed in [R4-3]. The spectrum and regulatory based on which the WI is carried out is discussed and agreed in [R4-4]. The agreed text proposals were captured in the TR [R4-5]. RAN4 has made significant progress on the coexistence between Band 7 and Band 38 depending on which this WI will progress further [R4-6]. 
2.2
List of Completed elements (compare with open issues of last TSG)
· CA operating band

· Carrier Frequency and EARFCN

· CA channel bandwidth

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· Coexistence with adjacent bands.

· A-MPR table for CA in band 38

· The rests of the UE Tx and Rx core requirements.
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