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Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100370
	0%
	June 2011

	49
	RP-100502
	
	0%
	June 2011

	50
	RP-100797
	RP-101425
	0%
	September 2011

	51
	RP-101127
	
	20%
	September 2011

	52
	RP-110887
	
	50%
	September 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN 1
Between RAN1#65 and RAN1#66, 25 companies submitted simulation results for CoMP evaluation Phase 2 targeting the heterogeneous network with low power RRHs within the macro cell coverage. During the RAN1#66 meeting, the results were discussed via CoMP parallel sessions and ad hoc sessions and captured into the TR [1]. All submitted results are collected in [2]. 
The standardization impact of the CoMP was also discussed on the RAN1 email reflector and during RAN1#66 including both DL and UL aspects. The outcome of the discussion is captured in the TR.  
Impact of constraints from lower capacity/higher latency communication between points was discussed and some results were captured in the TR. 

Also captured in the TR is RAN1’s recommendation to specify CoMP support. 

RAN 2/3

No discussion took place since TSG RAN #52 meeting. 
2.2
List of completed elements (compare with open issues of last TSG)
· Since the last TSG, 

· Phase 2 performance evaluation results of CoMP operation (scenarios 3 and 4) were provided,  discussed and captured in TR36.819
· The standardization impact of the CoMP was discussed and captured in the TR 
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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