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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111349
	0%
	September 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):



8% 
per WG (optional information):









WG4: 8%

additional comments: 

N/A
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
September 2012 

which is:
RAN #57
additional comments:

N/A


2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

The AAS SI was initially created in last TSG meeting (RP#53). There have been roughly 30 contributions presented and discussed in the last two RAN4 meetings, covering a broad range of topics, such as SI scope, SI plan, Technical Report structure, AAS structure, regulation issues, deployment scenarios, simulation aspects, Tx and Rx spatial characteristics, alternative testing methodologies, OTA tests, and etc. 
In [R4-1], a work plan for the study has been agreed. Based on the approved framework [R4-2], the first version of TR was approved in [R4-3]. In 3GPP RAN4#61, terminologies and definitions, a reference radio architecture, and international regulation review have been proposed in [R4-4] [R4-5] and [R4-6], pending minor fine-tuning and to be finalized in the next meeting following further internal check from interested companies.
2.2
List of Completed elements (compare with open issues of last TSG).
· SI work plan
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Tasks in the coming meetings will be to complete the Technical Report [R4-3] based on the approved work plan [R4-1] and framework [R4-2]. 
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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